

AN ORDINANCE 2016-05-19-0354

AUTHORIZING AN AMENDMENT IN THE INCREASED AMOUNT OF \$101,250.92 TO THE \$225,827.01 PROFESSIONAL SERVICES AGREEMENT WITH HALFF ASSOCIATES, INC. FOR ADDITIONAL ENGINEERING DESIGN SERVICES ON THE MARTIN LUTHER KING PARK PROJECT, A 2012-2017 BOND-FUNDED PROJECT, LOCATED IN COUNCIL DISTRICT 2.

* * * * *

WHEREAS, on May 12, 2012, voters approved the City's 2012 Bond Program which appropriated \$2,000,000.00 for park improvements at Martin Luther King Park, located in Council District 2; and

WHEREAS, this project will remove the existing low water crossing and install a new bridge structure at the Salado Creek, in order to provide improved access through the Martin Luther King Park from the south side of the Salado Creek to the north through the Wheatley Heights Sports Complex Area; and

WHEREAS, in addition to the new bridge structure, design services also will provide for roadway alignment and adjustments leading up to the new bridge structure, modifications to existing parking as a new monument/entry sign at the entrance to Martin Luther King Park at Martin Luther King Drive and modifications to the existing entry sign on Houston Street; and

WHEREAS, currently in design, the project is anticipated to begin construction in February 2017 and is estimated to be completed by September 2017; and

WHEREAS, a previously executed contract with Halff Associates, Inc. for the Martin Luther King Park Project in the amount of \$155,129.91 was approved by City Council on October, 11, 2012 through Ordinance 2012-10-11-0794; and

WHEREAS, amendments have increased this contract by \$70,697.10 to a total of \$225,827.01; and

WHEREAS, this amendment will increase the contract by \$101,250.92 to a total contract amount of \$327,077.93; **NOW THEREFORE:**

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The City Manager or her designee, or the Director of the Transportation and Capital Improvements Department or his designee, is authorized to execute an amendment to increase the professional services agreement with Halff Associates, Inc. by \$101,250.92 for additional engineering design services on the Martin Luther King Park Project.

SW/vv
05/19/16
Item #9

SECTION 2. Payment in the amount of \$101,250.92 in SAP Fund 45099000, General Obligation Capital Projects, SAP Project Definition 40-00374, Martin Luther King Park, is authorized to be encumbered and made payable to Halff Associates, Inc., for engineering design services.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.


SECTION 4. This ordinance is effective immediately upon the receipt of eight affirmative votes; otherwise, it is effective ten days after passage.

PASSED AND APPROVED this 19th day of May, 2016.


M A Y O R
Ivy R. Taylor

ATTEST:


Leticia M. Vacek, City Clerk

APPROVED AS TO FORM:


for Martha G. Sepeda, Acting City Attorney

Agenda Item:	9						
Date:	05/19/2016						
Time:	09:55:49 AM						
Vote Type:	Motion to Approve						
Description:	An Ordinance authorizing an amendment in the increased amount of \$101,250.92 to the \$225,827.01 professional services agreement with Halff Associates, Inc. for additional engineering design services on the Martin Luther King Park Project, a 2012-2017 Bond-funded project, located in Council District 2. [Peter Zanoni, Deputy City Manager; Mike Frisbie, Director, Transportation & Capital Improvements]						
Result:	Passed						
Voter	Group	Not Present	Yea	Nay	Abstain	Motion	Second
Ivy R. Taylor	Mayor		x				
Roberto C. Treviño	District 1		x				
Alan Warrick	District 2		x			x	
Rebecca Viagran	District 3		x				
Rey Saldaña	District 4		x				
Shirley Gonzales	District 5		x				
Ray Lopez	District 6		x				
Cris Medina	District 7		x				x
Ron Nirenberg	District 8	x					
Joe Krier	District 9		x				
Michael Gallagher	District 10		x				



Project Map



3



Project Details

- Scope:
- Roadway realignment
- Entry park signage
- Lighting upgrades
- New bridge structure at Salado Creek
- Vehicle traffic and pedestrian separation
- Design to be complete by September 2016
- Construction begins February 2017
- Construction to be complete September 2017

4

City of San Antonio

Martin Luther King Park

City Council A Session Item #9

May 19, 2016

Presented by: Razi Hosseini, P.E., R.P.L.S.

Assistant Director



CITY OF SAN ANTONIO
TRANSPORTATION & CAPITAL IMPROVEMENTS