PW: gg
06/02/2016
Item No. 10.B.

AN ORDINANCE 2016-06-02-0391

AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF $395,431.00 TO EZ-BEL CONSTRUCTION, LLC OF WHICH $215,431.00 WILL BE PAID BY THE UNIVERSITY OF TEXAS HEALTH SCIENCE CENTER AND $180,000.00 WILL BE PAID BY THE CITY THROUGH GENERAL FUNDS FOR THE INSTALLATION OF A PEDESTRIAN HYBRID BEACON ON FLOYD CURL DRIVE, BETWEEN WURZBACH ROAD AND SID KATZ DRIVE, LOCATED IN COUNCIL DISTRICT 8.

* * * * *

WHEREAS, the Medical Center Intersection Improvements Project is a multi-phase plan to facilitate traffic flow into and through the Medical Center by improving various high-volume intersections and implemented with the cooperation with the Medical Center Alliance (MCA), which has funded the planning, design, and related Right-Of-Way acquisitions; and

WHEREAS, each intersection redeveloped has been designed and constructed as an individual phase under the entire Medical Center Intersection Improvements; Project, Phases I-VIII have already been completed, as well as Phase IX-Babcock Road and Hamilton Wolfe; and

WHEREAS, included in the original plans was the installation of a Pedestrian Hybrid Beacon across Wurzbach Road near Merton Minter Street; and

WHEREAS, the Pedestrian Hybrid Beacon, also known as High-Intensity Activated cross-Walk (HAWK) is an overhead flashing signal that is activated by pedestrians and utilizes yellow and red lights to warn and require drivers to stop when a pedestrian is crossing the roadway; and

WHEREAS, when the Phase IX Project was near completion, the City and the University of Texas Health Science Center (UTHSC), with the cooperation of the MCA, identified the need to install a second Pedestrian Hybrid Beacon across Floyd Curl Drive between Wurzbach Road and Sid Katz Drive to facilitate pedestrian traffic across Floyd Curl Drive, within the Medical Center area, to benefit the public; and

WHEREAS, City Council previously authorized a construction contract to **E-Z Bel Construction, LLC** through Ordinance No. 2013-10-10-0703 in connection with the Intersection Improvements as part of the Medical Center Intersection Improvement Phase IX Project for an amount not to exceed $6,634,566.50; and

WHEREAS, this Ordinance approves a Change Order to the Construction Contract with **E-Z Bel Construction, LLC** in the amount not to exceed $395,431.00 for the installation of a Pedestrian Hybrid Beacon across Floyd Curl Drive between Wurzbach Road and Sid Katz Drive; and

WHEREAS, $215,431.00 will be funded by UTHSC and $180,000.00 will be paid by the City of San Antoniou through General Funds; **NOW THEREFORE,**

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Change Order in the amount of $395,431.00 for the installation of a Pedestrian Hybrid Beacon across Floyd Curl Drive between Wurzbach Road and Sid Katz Drive as part of the Medical Center Intersection Improvement Phase IX Project is hereby approved.

SECTION 2. The City Manager or her designee is hereby authorized to execute a Change Order to the Contract with **E-Z Bel Construction, LLC** in the amount of $395,431.00.

SECTION 3. Payment in the amount not to exceed 395,431.00 in SAP Fund 40099000, Other Capital Projects, SAP Project Definition 23-01461, Pedestrian Crossing at Floyd Curl, is authorized to be encumbered and made payable to **E-Z-Bel Construction LLC**, for construction services.

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance, may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 5. This Ordinance shall be effective immediately upon passage by eight or more affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this **2nd** day of **June, 2016.**

Ivy R. Taylor

M A Y O R
Ivy R. Taylor

ATTEST:

Leticia M. Vacek

Leticia M. Vacek, City Clerk

APPROVED AS TO FORM:

for

Martha G. Sepeda, Acting City Attorney

Agenda Item:	**10B (in consent vote: 10A, 10B)**
Date:	06/02/2016
Time:	09:29:55 AM
Vote Type:	Motion to Approve
Description:	An Ordinance approving a change order in the amount of $395,431.00 to EZ-Bel Construction for the installation of a Pedestrian Hybrid Beacon, placed along Floyd Curl Drive, between Wurzbach Road and Sid Katz Drive, to facilitate pedestrian traffic across Floyd Curl Drive of which $215,431.00 will be paid by the University of Texas Health Science Center and $180,000.00 will be paid by the City for the installation of the Pedestrian Hybrid Beacon related to the Medical Center Intersection Improvement Project Phase IX, a 2012-2017 Bond-funded project, located in Council District 8.
Result:	Passed

Voter	Group	Not Present	Yea	Nay	Abstain	Motion	Second
Ivy R. Taylor	Mayor		x				
Roberto C. Treviño	District 1		x				
Alan Warrick	District 2		x				
Rebecca Viagran	District 3		x				
Rey Saldaña	District 4		x				x
Shirley Gonzales	District 5		x				
Ray Lopez	District 6		x				
Cris Medina	District 7		x				
Ron Nirenberg	District 8		x			x	
Joe Krier	District 9		x				
Michael Gallagher	District 10		x				