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ANORDINANCE 201 0-09-30-08 34

AUTHORIZING A SAN ANTONIO RIVER AUTHORITY REQUESTED
CHANGE ORDER IN THE INCREASED AMOUNT OF $40,709.33, TO
THE $§$3,182,750.60 CONSTRUCTION CONTRACT WITH JERDON
ENTERPRISE, L.P., ALL OF WHICH WILL BE REIMBURSED BY THE
SAN ANTONIO RIVER AUTHORITY, FOR THE EAGLELAND
RIVERWALK LINK PEDESTRIAN PROJECT, AN AUTHORIZED
LOCAL AGENCY MANAGEMENT PROJECT LOCATED IN COUNCIL
DISTRICT S AND FUNDED BY CERTIFICATES OF OBLIGATION AND
FEDERAL FUNDS THROUGH THE METROPOLITAN PLANNING
ORGANIZATION.

WHEREAS, Ordinance No. 2009-11-19-0912 awarded a construction contract to Jerdon
Enterprise, L.P. in the amount of $3,182,750.60 in connection with the Eagleland Riverwalk
Link Pedestrian Project; and

WHEREAS, this Project was joint bid with San Antonio River Authority (SARA), and the
City's portion of the Project was designed independently of SARA's project; and

WHEREAS, the City's portion of the Project was designed by CEC and SARA's project was
designed by Carter & Burgess; and

WHEREAS, Eagleland Riverwalk Link Pedestrian Project is one segment of the San Antonio
River Improvements Project and provides for an elevated sidewalk along the San Antonio
Riverwalk from Guenther Street to south of Alamo Street which will connect to the pedestrian
overlook that was previously constructed with the Eagleland Hike and Bike Project; and

WHEREAS, this Ordinance authorizes a Change Order in the increased amount of $40,709.33
to the construction contract with Jerdon Enterprise, L.P. for purchasing and installing
approximately 110 linear feet of wave railing and making additional modifications to the stone
walls to include stone veneer and stone caps; and

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to
complete previously approved MPO and Certificates of Obligation funded projects; NOW
THEREFORE,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Change Order in the increased amount of $40,709.33 is hereby approved.
The City Manager or her designee is hereby authorized to execute the Change Order to the
contract with Jerdon Enterprise, L.P.

SECTION 2. Funds are authorized to be received from SARA to SAP Fund 43099000,

Certificates of Obligation Capital Projects, SAP Project Definition 23-00504, SARIP - Eagleland
River Walk/Pedestrian, shall be revised by increasing WBS element 23-00504-90-06, entitled
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SARA Contribution, SAP GL Account 4502280 — Contribution from other Agencies, by the
amount of $40,709.33.

SECTION 3. The amount of $40,709.33 is appropriated in SAP Fund 43099000, Certificates
of Obligation Capital Projects, SAP Project Definition 23-00504, SARIP - Eagleland River
Walk/Pedestrian, SAP WBS Element 23-00504-05-02-06, entitled Construction-SARA, SAP GL
Account 5201140, and is authorized to be encumbered and made payable to Jerdon Enterprise,
L.P. for construction services.

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Chief
Financial Officer, City of San Antonio. The Chief Financial Officer may, subject to concurrence
by the City Manager or the City Manager’s designee, correct allocation to specific SAP Fund
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund
Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers,
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 5. This Ordinance shall be effective immediately upon passage by eight or more
affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this 30th day of September, 2010.

M A Y O R
Julian Castro
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Name:

6,8,9,10,11, 12, 13, 14, 15A, 15B, 20, 21, 24, 25, 26, 27, 28, 29, 31,
32, 33, 34, 35, 36, 37, 38, 39

Date:

09/30/2010

Time:

10:29:12 AM

Vote Type:

Motion to Approve

Description:

An Ordinance authorizing a San Antonio River Authority requested
change order in the increased amount of $40,709.33, which will be
reimbursed by the San Antonio River Authority, to the $3,187,370.60
construction contract with Jerdon Enterprise, L.P. for the Eagleland
Riverwalk Link Pedestrian Project, an authorized Local Agency
Management project located in Council District 5 and funded by
Certificates of Obligation and federal funds through the Metropolitan
Planning Organization. [Peter Zanoni, Assistant City Manager; Mike
Frisbie, Director, Capital Improvements Management Services]

Result: | Passed

Voter Group Pi:::n ¢ Yea | Nay | Abstain | Motion | Second
Julian Castro Mayor X
Mary Alice P. Cisneros| District 1 X X

Ivy R. Taylor District 2 X

Jennifer V. Ramos | District 3 X X
Philip A. Cortez District 4 X
David Medina Jr. District 5 X
Ray Lopez District 6 X

Justin Rodriguez District 7 X
W. Reed Williams District 8 X
Elisa Chan District 9 X
John G. Clamp District 10 X
http://cosaweb/agendabuilder/votingresults.aspx?Itemld=6763&Src=RFCA 10/1/2010



