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AN ORDINANCE 2011-01-13-0010 
RA TIFYING A CHANGE ORDER IN THE INCREASED AMOUNT OF 
$142,476.00 TO THE CONSTRUCTION CONTRACT WITH EZ-BEL 
CONSTRUCTION FOR UNFORESEEN CONDITIONS ON THE 
MEDICAL CENTER INTERSECTION IMPROVEMENTS PROJECT: 
PHASE VI - HAMIL TON WOLFE ROAD AND FLOYD CURL DRIVE, 
AN AUTHORIZED 2007-2012 BOND PROGRAM AND CERTIFICATES 
OF OBLIGATION FUNDED PROJECT, LOCATED IN COUNCIL 
DISTRICT 8. 

* * * * * 

WHEREAS, the Medical Center Intersection Improvements Project is a multi-phase plan to 
facilitate traffic flow into and through the Medical Center by redeveloping various high-volume 
intersections; and 

WHEREAS, Ordinance No. 2009-10-08-0806 awarded a construction contract to EZ-Bel 
Construction in the amount of $5,025,218.40 for the Medical Center Intersection Improvement 
Phase VI Project; and 

WHEREAS, Phase VI improves the traffic flow at Hamilton Wolfe Road and Floyd Curl Drive 
by widening the intersection and has added dual left-turn lanes as well as dedicated right-turn 
lanes along all approaches at the intersection; and 

WHEREAS, this Ordinance ratifies an unforeseen condition of unstable soil which was not 
detected in the geotechnical survey during the design, due to the arbitrary locations of this soil 
type; and 

WHEREAS, this change order in the amount of $142,476.00 ensured that all pockets with the 
unstable clay soil were removed and paved; and 

WHEREAS, previous change orders have increased the contract by $118,713 .25 this change 
order in the amount of$142,476.00 will increase the contract amount to $5,186,407.65; and 

WHEREAS, this will be a one-time capital improvement expenditure in the amount of 
$142,476.00 payable to E-Z Bel Construction, Ltd. for the Medical Center Intersection 
Improvements Project: Phase VI - Hamilton Wolfe Road and Floyd Curl Drive; and 

WHEREAS, funds are available and authorized from the 2007-2012 Bond, Certificates of 
Obligation, and contributing funds from the Medical Center Alliance; NOW THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The Change Order in the amount of $142,476.00 is hereby approved and 
ratified. The City Manager or her designee is hereby authorized to execute this Change Order to 
the Contract with EZ-Bel Construction. 
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SECTION 2. Payment in the amount of $142,476.00 in SAP Fund 45099000, General 
Obligation Capital Projects, SAP Project Definition 40-00022, Medical Center Intersection 
Improvements Ph IV-VIII, is ratified to EZ-Bel Construction for construction services. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence 
by the City Manager or the City Manager's designee, correct allocation to specific SAP Fund 
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund 
Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, 
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This Ordinance shall be effective immediately upon passage by eight or more 
affirmative votes; otherwise, it shall be effective on the tenth day after passage. 

PASSED AND APPROVED this 13th day of January, 2011. 

ATTEST: 

M A y o R 
Julian Castro 

J AP'P~OVED AS TO FORM: 

/j-kf·~ l,.I/V.~~ ~.~ 
}/I\.Michael D. Bernard, City Attorney 
. \'~ / 
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Agenda Voting Results - 14 

Name: 5,6, 7, 8, 9,10, 11, 12, 13, 14, 15, 16, 19,20,21,22,24, 26A, 26B, 26C, 
26D,27 

Date: 01113/2011 

Time: 09:21:33 AM 

Vote Type: Motion to Approve 

Description: An Ordinance ratifying a change order in the increased amount of 
$142,476.00 to the $5,043,931.65 construction contract with EZ-Bel 
Construction for unforeseen conditions on the Medical Center 
Intersection Improvements Project: Phase VI - Hamilton Wolfe Road 
and Floyd Curl Drive, an authorized 2007-2012 Bond Program and 
Certificates of Obligation funded project, located in Council District 8. 
[Peter Zanoni, Assistant City Manager; Mike Frisbie, Director, Capital 
Improvements Management Services] 

Result: Passed 

Voter Group 
Not 

Yea Nay Abstain Motion Second 
Present 

Julian Castro Mayor x 

Mary Alice P. Cisneros District 1 x x 

Ivy R. Taylor District 2 x 

Jennifer V. Ramos District 3 x 

Philip A. Cortez District 4 x 

David Medina Jr. District 5 x 

Ray Lopez District 6 x 

Justin Rodriguez District 7 x 

W. Reed Williams District 8 x 

Elisa Chan District 9 x 

John O. Clamp District 10 x x 

http:// cosawe bl agendabuilder/votingresults.aspx?I temId=7231 &Src=RFCA 1/14/2011 


