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Item No. 14. 

ANORDINANCE 2 0 0 7  - 0 3 - 0  1 - 0  2 2 3  
APPROVING CHANGE ORDER NO. CPS -1 IN THE AMOUNT OF 
$73,015.05 TO THE $2,668,582.25 CONSTRUCTION CONTRACT, AS 
CHANGED, WITH E-Z BEL CONSTRUCTION, LTD. FOR 
ADDITIONAL WORK OF PHASING RECONFIGURATION, 
REVISIONS TO THE EXISTING TRAFFIC CONTROL PLAN, AND 
ADDITIONAL WORK AFTER A UTILITY CONFLICT, IN 
CONNECTION WITH THE MEDICAL CENTER INTERSECTION 
IMPROVEMENTS, PHASE I11 PROJECT, LOCATED IN DISTRICT 8. 

WHEREAS, Ordinance No. 2006-08- 10-09 10 approved on August 10, 2006 previously 
authorized a contract with E-Z Be1 Construction Ltd. in -the amount of $2,644,582.25 in 
connection with the Medical Center Intersection Improvements, Phase I11 Project; and 

WHEREAS, the Project provides for the addition of left and right turn lanes at the Medical 
Drive and Wurzbach Road intersection and also includes curb and sidewalk replacement, as 
well as, right t u n  channelization islands with traffic signalization at this intersection; and 

WHEREAS, this Ordinance approves Change Order No. CPS-1 in the amount of $73,015.05 
to the contract with E-Z Be1 Construction Ltd. in connection with .the Medical Center 
Intersection Improvements, Phase I11 Project; and 

WHEREAS, Change Order No. CPS-1 is necessary to provide compensation to E-Z Be1 
Construction Ltd for phasing reconfiguration, revisions to the existing traffic control plan 
and additional work due to a utility conflict that was discovered on site during construction; 
and 

WHEREAS, approval of this Ordinance will be a continuation of Council policy to complete 
previously approved authorized Certificate of Obligation and 2003 General Obligation Street 
Improvement Bond funded projects; NOW THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order No. CPS-1 in the amount of $73,015.05 to the contract with 
E-Z Be1 Construction Ltd. is hereby approved. The City Manager or her designee is hereby 
authorized to execute Change Order No. CPS-1 in the amount of $73,015.05, a copy of 
which is attached hereto and incorporated herein for all purposes as Attachment I. 

SECTION 2. The following financial adjustments are hereby approved: 

a) Funds are authorized to be received from CPS, to fund 43507001, Project Definition 
23-00185, Medical Center Improvements Phase 111, shall be revised by increasing 
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WBS element 23-00185-90-02, entitled CPS Contribution, SAP GL Account 4502280 
- Contribution from other Agencies, by the amount of $73,015.05. 

b) The amount of $ 73,015.05 is appropriated in fund 43507001, 2004 Streets Medical 
Center Intersection, Project Definition 23-00185, Medical Center Improvements 
Phase 111, WBS element 23-00 185-05-02-03, entitled CPS Gas, G/L Account 
5201140, and is authorized to be encumbered and made payable to E-Z Be1 
Construction Ltd for the CPS Energy portion of the construction contract. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance may, subject to 
concurrence by the City Manager or the City Manager's designee, correct allocation to 
specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal 
Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds 
Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the 
purpose of this Ordinance. 

SECTION 4. This Ordinance shall take effect on the 1 lth day of March, 2007. 

PASSED AND APPROVED this Ist day of March, 2007. 

PHIL HARDBERGER 

ATTEST: 

APPROVED AS TO FORM 



HARDBERGER
MAYOR PHIL MAYOR x

CHIP HAASS DISTRICT_10 x

KEVIN A. WOLFF DISTRICT 9 x

ART A. HALL DISTRICT 8 x

ELENA K. GUAJARDO DISTRICT 7 x

DELICIA HERRERA DISTRICT 6 x

PATTI RADLE DISTRICT 5 x

RICHARD PEREZ DISTRICT 4 x

ROLAND GUTIERREZ DISTRICT 3 x

SHEILA D. MCNEIL DISTRICT 2 x

ROGER O. FLORES DISTRICT 1 x

Voter Group Status Yes No Abstain

Description: 

Vote Type: Multiple selection

Time: 10:14:05 AM

Date: 03/01/07

Name: CONSENT AGENDA Items 5-39C, except Items 6,8,9,10,12,15,16,18,19,25,26,37

Agenda Voting Results



CITY OF SAN ANTOMO Pmn PW-1M 

PUBLIC WORKS DEPAR- W.2 112007 
CONSTRUCTION CHANGE ORDER - H0BtU)NTAL PROJMX a (SnbnH 2 Oltglnalr) ' 

inm7 ii:to 

D.t.R.py.d: -07 Chmqp ORW mk: CPS-01 Ges MBln A d i t  P q @ a W a  23-00185 

PK4JdlNun: Const-WW,btsnschnpPhlll 

~ N u n a a h o b m o n t k . ~ ~ ~  

Numter : 
PS-Ol Gas Main -t 

re phrsing. TCP, and m&&apMl cut ~~KICPI 

~ l r r ~ l l o r g o n h r ~ ~ o p o r d ~ i n ~ n w h y t h b ~ ~ r t o b o a d d d c w ~  Urrttlehmntl,Hn~6~0~~.): 
Tha8a chawps worn to &CB tram hnp&g mM a rmuh oi uWHy codhots. 

Change Odor rrlll result In change tD Contrsd Coct as: $73,015.05 

Chaqp Order rnll result in change to Conbad Days M: Worklrtg Days atmndwm * D m &  
( T o b e ~ W b y t h a ~ a n d ~ ~ . )  

EQUESTeD BY: 

'1 

" .  
Ired; Le., CHy Ckpt., *,;-i" 

. ,  

> 
1 

FOR CITY USE ONLY I 
oman- Required: yes NO m ~ h a n g e  Order $25,000 (+ or -) u A d d & m i h m d r ~  $0.00 

WBS Element: 901864!W2-[M Continosncv WB$UQwrs %l01860M)8 

~ r C j 0 c t ~ o n t i w - b :  . 6910,4eb28 

Origbl Contreel Amount: =,644,582.25 PrevkusAppwlldCOa: W,000~00 

Crevbus A ~ t ~ e d  COs: WmO.00 TMe -Of&K , $?3,016.0 

This Change Order: F13.01s05 Ta(rl: ~,Ols.w 
Total: 52741597.30 $213,44723 

Fund #: ~ldlnanw #: Zb0 ~ ~ ~ W ~ ~ Q Z Z Q  c3nmmxol: .- 

Purchase Requisition #: &;31b08 Contract t: 4fjWOM962 Purchme 

NOTE: Ttrb form b a !ad g o v m M  reoord and shell be retalned in accordam wlth the provlskns of the Lder)Oourmment W, 
wkh suppufUng documents. 



Citv of San ~ntonio  CHANGE ORDER 
No. 00002 

Phone: 21 0-207-2540 

TITLE,: CPS-01 Gas Main Adjustment 

PROJECT: Const - Med Cntr Intersec Imp Phm 

DATE: 1/5/2007 

JOB: 

TO: Attn: Michael R. Rodriguez CONTRACT NO: 4600004962 
E-Z-Bel-&nstraetion 
81 1 El Monte Blvd 
SF Antonio, TX 78201.0 
Phone: 210-736-6595 Fax: 21 0-735-1 842 

RE: To: From: Number: ' . . 
. , . . , .  . . .  <. : . .  . ,. . . . . . .  . . I  

. . . . 
DESCRIPTION OF CHANGE. $ .  

. , .  
. ' . . ,  . . . . . .  . . . . . . . . : .  . . . . . . .  ' . / i .  . . ,  . :. ':. .;;. . ' !  ;. ., , . 

, .:;, .>, ,., , :;.,; *..:.; : .: ,. , .:., 

Title : Medical Center Intersection Improvements Phase III 
Number : 4600004962 
CPS-01 Gas Main Adjustment 
Reconfigure phasing, TCP, and revised open cut design 

,>D&c~'6ti:;n.i;! ;,;$!; :$: .,A ;,: 'y:; :: . ,,!,k ~,~,,~,:i!,>~i~~2,;;;::c:p.:<..~+,~ 

Install Gas Main 8" Steel Main 

Delete Install Gar Main 24" Steel 
Main 
Install Gas Main 24" Steel Pipe , 

Flowable Fill 

100.1 Insurance and Bond 

512-2008 h CTB(FUI & Insst) 
(Low PRof) (V 1) 
512-2009 Pm CIB(Fur $ Inst) 
(Low PJ-0 m 2) 
512-2044 Pm CIB (Remove) (Low 
hof)  CI), 1) 
5 12-2045 Pm CTB (Rembve) (Low 
Rof) (TY '2) 
662/2001 Work Zone PAvement 
Marker Non-Remove (W)4"(BRK) 
662/2004 Work Zone PAvment ' 

Marker Non-Remove (W)4"(SLD) 
662/2036 Work Zone PAvement , 

Marker Non-Remove (W)24"(SLD) 
662D.017 Work Zone PAvernmt 
Marka Non-Remove (WArrow 
662/2032 Work Zone PAvement . 
Marker Non-Remove,(Y)4"(SLD) 
530 ~nnicadc, Signs it Tnflic 
Handling 
Trafic Police 

v 
EA 

. FT' 

IS. 

LS 
. . 

00017 Bexar Pipeline (Pothiling) . . 1.000 LS $2,300.00 $2.300.00 

Total Cost $73,015.05 . 

. The Original Contract Sum was ................................................................................................ $2,644,582.25 
Net Change by Previously Authorized Requests and Changes ............................................... $24,000.00 
The Contract Sum Prior to This Change.Order was ......... $2,668,582.25 

.................................................................................. ' The Contract Sum Will be Increased $73,015.05 
The New Contract Sum Including This Change Order ....' $2,741,597.30 
The Contract Time Will Not Be Changed ............... .................................................................. 



City of San Antonio 

Page 1 1 2 

Remit To: 
City of San Antonio 
General Accounting 
P.O. Box 839976 
Sari Antonio, TX 78283-3976 

Ship To: 
City of San Antonio 
TX 

Vendor No. 1014214 

E-Z BEL CONSTRUCTION LTD 
8 1 1 EL MONTE BLVD 
SAN ANTONIO TX 78201 

Terms of payment: Retainage of 5% 

Purchase Order 4500090670 
Date 0911 912006 

City Contact Leonor Hargis 
Telephone 21 0-207-5897 
Fax 2 10-207-2090 
Email lhargis@sanantonio.gov 

Freight Terms FOB Destination 

Item Material No. Description Quantity Unit Extended 
Price Price 

001 CONSTRUCTION - CITY BASE BID 2.374.472.25 Dollar 1 .OO 2,374,472.25 
Delivery Date: 0813 112006 
COSA Material No.: 801 01 023 

Delivery Date: 
Quantity UoM Date 

1,925,7 10.22 Dollar 0813 112006 
***  Item partially delivered ***  

002 CONSTRUCTION - SAWS WATER BASE BID 74.260.00 Dollar 1 .OO 74,260.00 
Delivery Date: 0813 112006 
COSA Material No.: 801 01 025 

003 CONSTRUCTION - CPS GAS BASE BID 84.700.00 Dollar 1 .OO + 84,700.00 
Delivery Date: 0813 112006 
COSA Material No.: 80101026 

004 CONSTRUCTION - CITY FA 1 24,000.00 Dollar 1 .OO 24,000.00 
COSA Material No.: 801 01 028 

***  Item completely delivered ***  
006 CONSTRUCTION - CPS GAS FA 1 184,165.05 Dollar 1 .OO 184,165.05 

Delivery Date: 0211 612007 
COSA Material No.: 80101049 



E-Z BEL CONSTRUCTION LTD 
8 1 1 EL MONTE BLVD 
SAN ANTONIO TX 7820 1 

Date: 
091 1 912006 

Page 2 1 2 

Item Material No. Description Quantity Unit Extended 
Price Price 

Total Net Value (USD): 2,741,597.30 

General Conditions and Instructions to Vendor: 

1. Purchase Order Number - Vendor must show purchase order number on all packages, shipping papers, invoices and 
correspondence. 

2. The City of San Antonio will not be responsible for any goods delivered without a purchase order number. 
3. Shpping Instructions - F.O.B. destination unless specified otherwise. 
4. If unable to fill at prices shown, advise before shipping. 
5. Taxes - No Federal tax shall beincluded in prices billed. The City of San Antonio is exempt from the State of Texas Limited 

Sales excise and use tax. (Permit No. 1-74-6002070-8). 
6. Statement: Effective January 1,2006, Chapter 176 of the Texas Local Government Code requires that persons, or their agents, 

who seek to contract for the sale or purchase of property, goods, or services with the City, shall file a completed conflict of 
interest questionnaire with the City Clerk not later than the 7th business day after the date that the person: (1) begins contract 
discussions or negotiations with the City; or (2) submits to the City an application, response to a request for proposals or bids, 
correspondence, or another writing related to a potential agreement with the City. The conflict of interest questionnaire form is 
available fiom the Texas Ethics Commission at www.ethics.state.tx.us. Completed conflict of interest questionnaires may be 
mailed or delivered by hand to the Office of the City Clerk. If mailing a completed conflict of interest questionnaire, mail to: 
Office of the City Clerk, P.O. Box 839966, San Antonio, TX 78283-3966. If delivering a completed conflict of interest 
questionnaire, deliver to: Office of the City Clerk, City Hall, 2nd floor, 100 Military Plaza, San Antonio, TX 78205 

* #b LPS-1 
+,gq,/./Ls. ~ s c z * * ~ )  ~ d d h .  

peducfs: / I / ,  oL,(bfcm*3;0f19'* 
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Phone: 210-207-2540 

TTTWE: CPS-01 Gas Mi& Adjustment DkTE: 1 / 5 m  

PPtojEm: Const - Ahxi Cntr Wmw IrnpQm JoBj . I 
TO: Attn: Michael R. Rodriguez C O ~ ~ I T R ~ ~ & Q E ~ % ~  

EZ Bd Construction 
8 1 1 El Monte Blvd 
San Antoaio, TX 782431.0 
Phone: 210-736-6595 Fax: 210-735- 1842 

RE: To:$ From: Mvaaber: 

Title : Medical Center Intersection Improvements Phase Ill 
Numbex : 4608004962 
CPS-01 Gas Main Adjustment 
Reconf3gw-e phasing, TCP, and recvised open cut design 

0001 Install Gas Mah 8" S t d  Main 11.000 $1.76090 1 
00002 DektsInstpllCtrsMaili2.4"Stael -494.000 FT m3.m 

Main 
00003 Instsll Ossb$lin 2.4' S-1 Pip 540.000 FT $253.47 

100.1 Insurenee d Bond 

662/2032 Work ? b e  BAvemcnt 
Merka Non-Raneve (Y)P(SLD) 

00015 530 Barricade. Signs & T d i i c  1 .000 LS $1,500..80 $1 500.00 
Handling 

00016 Traffic Wlice 1 .000 Ls %.054.00 $6.054.00 

00017 Seam Kpipeliae -1 1.000 IS a.3m.m - $2300.00 

Taw Caat $73,@M.05 

The Original ConOraet Sum was .r....r.................r.........W~.........~.....w...~~..n..no.~~~..~ 2 5  
~ e t  4 ~ rev ims t~  ktlaorized muests and manges ...... ..........,,.. ..... i-..,..-..~..,,.. W W  
TheContt.lactSumPriortoThis~Orderwas ......, @gB,S2* 
T h e C o n ~ S t r m W ~ ~ I n c r e t l s 6 ; e d  ............... u....u..........................o..-...--.w.nw~ $73@15.05 
The New Contract Sam WudiDg 'Ws Change Order .... $&741,S730 . 
TheContractTheWfflNdbChmged ...................................... ,-6e....-.........-n+-.s 



FIELD ALTERATION 
Medical Center Intcrrection Irnprovarncnts Phase IlT 

Requested by : CPS and CoSA 
Justification : 
Rcconfigure phuing, TCP, ond REVISED Opcn Cut 

Project Nmc:  Medical Center Interkction Improvcmcnts-Phase 3 

1 Rerun and Lowcr Gar Service 

O f f  New Moin (Main to Mcter) 51zes 1" thru 4" 
Short Side 
Long Side. 

2 Installation u f  Above Ground Regulator Station and Blow-off 

3 Pre-fabricated Concrete Vault and foottng forx24" Ball Valve /See 
detail) 

4 i tstal l  Gns Mal! ar Caclng (Dlstonco As Measured Along t h e  Top of 

Trench) 
4' Steel Pipe 
BY SteelPipc 
24"Stecl P~pe 

TOTAL COST: $ (195.850.00) 

€A 
€A 

LOT 

LOT 

FT 
FT 
FT 

(1) 
(I) 

(1) 

(I) 

(37) 
(381) 
(494) 

$ 1,OW.OO 
$ 1,500.00 

$ 14,000.00 

$ 6,500.00 

$ 20.00 
$ 160.09 
$ 225.00 

$ (1.000.00) 
$ ~1,500.00) 

$ [14,000.00) 

$ (6,500.00) 

$ (740.00) 
$ (60,960.00) 
-$ (111.150.00) 



I t em I No. I Bid I tcrn Description 

I Rerun ond Lower Gas Service 
Off Ne~v Moin (Main to  Meter) Slzes I" thru 4" 
Short 51de 

Long Side 

I 2 Installation of Above Ground Regulotor Stution and Blow-off 

1 3 Pre-fabricated Concrete Vault and footing for 2 4  Boll Volve (Ske 

detoll) 

4 Flowoble Flll 

4 Instal l  Gas Moin or  C d n g  (Distance AS Measured Along the Top of 

Trench) 
4" Steel Pipe 
8" Steel Pipe 
24" Strel Plpe 

Unit 
Appro: 

of 
Mc. Qv( 

EA 

€A 1 

LOT 1 

.LOT 
1 

ff 155.00 

FT 37 
FT 3g2 
FT 5'40 

Unit Bid 
Pricc 

Amount 

.... $ . (195-85.0-00) ,, 
CPSCHANSE ORDER - OPEN CUTQUANmE5 













LEGEND 

WORK ZONE 

C TRAFFIC FLOW ARROW 

. u TYPE 3 BARRICADE 

0 0 CHANNELIZING DEVICE 
(SPACED AT 35' C-C) 

L O W  PROFILE BARRIER 

REVIS ION 1 NEW SHEET. A TRAFFIC C ~ T R O L  REVISED 
FcR CPS GAS W I N .  

01 /08/2001 
DATE 

ND APPROVAL 

01 /08/2007 
DATE 

SCALE: 1"- 60' SHEET 6 OF 6 

TRAFFIC CONTROL PLAN 1 WURZBACH ROAD & MEDICAL DRIVE 
PHASE IV 

PAPE-mwsONrm ENGINEERS 

- 
6 1 1 U O T a W E f  I W ~ T D U S ~ I O  I =::?z 

. CITY OF S A N  ANTONIO, TEXAS 
DEPARTMENT OF PUBLIC WORKS ENGINEERING DIVISION 

SOUTH TEXAS MEDICAL CENTER I 
SURYY. BY: APFU BI; Y*LE: 
DRWNBY: D L 1  7R.AfFIC EHtWEER REF. NO.: 
DSCN.BY8 DL7 APPR 8 1  PROJ n0.: 5241 10 
tMD. m: JAL ASS6TANT OTY EffilHEER W E T  N(L: IOQ OF- 











, 
6 g.E 
3 xi 

-0 8 ts ,  
c c 
0 0 :  - .- 2 5 .= 
- 8 8  
n 
.o, g g 
a s w  
5 - G 
6 ;  2 



--------_______ -----_____ 

* 7 . s ~  .e .m -- +-  * -+ -  
- - 0 -  ---- * - - -  *-0- --*-+-*- 'Ptl y3'-3q='"M 

* * --..SS.ZI.Ibp3* - * - *-*-*-*- 

,oz= ,,l 
:aims 

6 40 L a6ed a w l  elea uo!$egol 
9Sv9 1!4!4x3 veJ1'J"3 

a l q e l  elea uo!jeooy aql uo paleo!pu! uo!lenal3 ad!d 40 do1 seg pauueld aq) ye pallepu! aq 01 ale sao!Nas pue su!eur se6 pasodold ily 





All proposed gas mains and services are to be installed at the planned Gas Top of Pipe Elevation indicated on the Location Data Table. 

Contract Exhibit G A S 4  I 
Scale: 
1" = 20' 

V) 
0 m * 

-rchmwqFssd ------- fistingBSm ------------ 

CuMIbandon edsting servica. 
Fkmove vahre if possible or 

Install bllnd flange. 
" m 
= cn 

Y- 

0 O 
c @3 

1 g., 
a 

L L  
----------------- 0 a) + a) 

2"  

No. Drawing Rtnision Date Ext. Date -wed Planned By: Map Ouadrant ~ o b  TlHe Job No. Q, Projed Manager: - o Planning Completed 0~03-06 Phillip J. Guillen 133 - 609 Medical Dr. and Wurzbach Rd. o 
pp 

1 Revision Completed Date Cppwed Checked By: 
3599449 P 

Budget NO. CPS Energy O 

2 Revision Completed G-0272 P.O. BOX ITZ~ 3' 
SAN ANTONIO, TY 78296 n 

... \final-rev5.dgn Jan. 05,2007 10:22:35 



Contract Exhibit G A S 4  
All proposed gas mains and services are to be installed at the planned Gas Top of Pipe Elevation indicated on the Location Data Table. 

------------------- 
- - - _ _ _  

1"=20' 
- - - - - _ _ _  - - -___ - - -___ - - - - _ _  - - - - - - - _ _ _ _ _ _  

Pmposed R.0.W. - - - - - - - - - -- - 
- - - - - - -___ .  

Medical Dr. 

am+m 

Edetlng EIecmC ----- ---------------- 
-------------------- 

Location Data Table Page 5 of 9 

Ramova Existing CPne Locstlon Grade BeMUons Gas Requlmments Planned Depm nf Oss Pctentlal Confllctlng Faclllty Clearanoe 

L o A c m l l S l m d  Sb6m who Promud *aw P l n ~ d G r r  Fmm F m  R o p d  
I:# "me 

B o h  AbmRop. IWar Rop. 4eSize T.O.P. m m o  ~ r y l  F ~ ~ I W  TOP-m FmEr(in'l.d 

omem G* %MRda 
~ . x r p b  F . a h  

17 2074.57 945.0 943.0 841.0 C P 936.0 9.0 7.0 5.0 Inlet 943.0 938.0 2.0 

. NOTE: Clearance d pmposed facilities represents the disbnce (feet) between the outside 
diamotg ol the par line and the outside edge of the pmpmed buried ubl'i. All dirnensim 
are 'n feet 

Drawing Revision Date M i  Manager: Frt. Date Approved Pianned By: Map Quadrant ~ o b  Tnle Job No. m 

Phillip J. Guillen 133 - 609 - o Phnning Completed 04-0346 Medical Dr. and Wurzbach Rd. o 

1 t7evisiin Completed Dale Approved Checked By: Budget No. 
3599449 V) 

CPS Energy a 
2 Revision Completed G-0272 P.O. BOX 1771 

SAN ANTONIO, TX 78296 h 
A 

... \final-rev5.dgn Jan. 05, 2007 10:23:13 
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1 I Bill of Mater~ais f 
Contract Exhibit G A S 4  

Scale: 
1"=20' 24" Isolation Valve & Valve Complex 

W l o w  off at Medical & Wurzbach 

Detail "AA" Profile View 

Note: 7 Digit # = Stock # 

8 Digit # = Purchase Requisition # 

Item Size / Descriprion 

3 4" P~pe, P.E.B., 4.500" O.D. X 0.188" W.T., API-5L-Gr.6, Bare 
4 4" Valve, Ball, W. X W., ANSI 150 
5 24" Valve, Ball, W. X W., ANSI 150 
6 4" Tee, Str., Std. W.T., A234 WPB 
7 4"nn 24" Saddle. Weld. C.S.. A234. Gr. B 

Quantity 

2 -- 
1 

34' 
4 
1 
4 
2 

Stmk #/?R # 

1017792 
Fabricate 
1014305 
1031857 

10153455 
1020972 
1020644 



28" 22" - 

T- ------------  
7 FinalGrade 

I 
I 4 " R & C  

I 
I -. - -- . -- 

-: %. I 

C .- 
E .  - - - 4 - :-2" - - - cradg - - Rijlg I?-\- Grout 

-I s ------- - - -  ---  i 
- - - - - I -  - ----- -- ----  L ------- - 

1 

6" Too 

4'x4' Prefabricated 
to be supplied by CPS Energy 

U 

Box dimensions: 48" x 48" x 30" (inside) 
60" x 60" x 36" (outside) 

24" Ball Valve & Below Ground Vault 





AGENDA ~ ~ M . M B E B :  I Y  b m  
DATE: HM o 1 2007 

TRAVEL AWB&%WA'I'ION: 


