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  East west Concourse Expansion  
 
 

   Locker room & Interior Improvements 

  North Plaza Transformation  

   Technology Upgrades 

   Club Level Enhancements 

 



• Exterior Timeline Oct 2015 – Oct 2016  



Plaza Concourse Doubles in Size 

East west Concourse Expansion 



• A/C Quadrant Interior Concession May-August 2016 
  



• B/D Quadrant Interior Concession 2nd cross 
over– Jan 2017- Apr. 2017 (After Football season) 



East west Concourse Expansion 
   Exterior Beer Garden 



 
Exterior concessions (Beer Garden) Concept 



 
North Plaza- Wide Open Use 



• Below --Multi-purpose Room (Media Center) 
•  Separate Entrance off of Montana Street 
• Project Timeline Jan 16 – April 2017 



• Locker Rooms A-D Improvements  
• Spurs Locker Room – March 2016 - May 2016 



• New HD Control Room SE Corner– March-May 2016 
• New Ribbon Boards – June-August 2016 
• New Video Boards – June-August 2016 



Technology Upgrades 
March - August 2016 



Club Level Enhancements 
                 Exterior Terrace  



• Club Level Terrace 



• South Eyebrow Alternate 



• Project Completion - Nov. 2017 
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