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June 26, 2013

Dear Contractor;

For all cuucnt and future projects awarded by the City of San Antonio, kindly be aware that you
are required to adhere to the terms and conditions of the General Conditions for City of San

Antonio Construction Contracts (hereafter referred to as the "General Conditions")- It is through
those General Conditions that the City is able to ensure projects are built correctly and the project
proceeds as required by the City.

Schedule Requirement

One of the key provisions of those General Conditions is Section 3.10, titled Contractor's Project
Schedules. Under the City's General Conditions, among other obligations, a Contractor is

obligated to create and maintain a Critical Path Method (hereafter referred to as "CPM") Project
Schedule, showing the manner of execution of Work by which the Contractor intends to follow,

in order to complete the Project within the allotted time. This CMP Schedule is required to be in

Primavera 5.0 or Contractor 4.1 or greater submitted electronically to the CIMS Schedule and

Project Manager.

Schedule Updates

After acceptance of the Contractor's CPM Project Schedule the City, pursuant to Section 3.10.9

of the General Conditions, Contractor is required to submit a thorough schedule update, to reflect
progress to date on the Project and to reflect the current plans of Contractor to complete the

Project on a monthly basis.

If Contractor has failed to submit an updated Project schedule, the City reserves die right to

withhold payment until the Contractor complies with the schedule update requirement.

Time Impact Analysis

Under Section 3.10 et al. of the General Conditions, if a Contractor knows of an event that has

occurred or will occur that will impact Contractor's submitted and approved schedule, the
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Contractor is required to notify the City of the occurrence of the event causing the impact to the
schedule within twenty (20) calendar days of the event. Failure to file such notification of an

impact to the schedule with the City, results in the forfeiture of the Contractor's right to request a
time extension or time suspension, based on the occurrence of that event.

Additionally, when changes are initiated or impacts areexperienced, the Contractor electronically
shall submit to the City a written Time Impact Analysis describing the influence of each change
or impact. A Time Impact Analysis will be required as justification for making time adjustments
to the Contract's completion date.

Recovery / Acceleration Schedule

Finally, under Section 3.10.2 of the General Conditions, upon submission of the schedule update
by the Contractor and review by the City, if the City concludes that the Contractor rate of Work

is inadequate such that the Contractor will be unable to meet the contract Milestones or the

contract's Substantial Completion date, the City then "may give written notice to the Contractor

and direct the Contractor, at Contractor's sole expense, to propose and adopt a plan to accelerate
the Work so that the Work conforms to the Project Schedule and Project Milestones previously-
agreed upon" by the City and the Contractor.

If you have any questions about any of the information contained in this letter, or if you wish to
discuss any of the items addressed herein, do not hesitate to contact Thomas Gonzalez at (210)
207-1328 or CIMS.Schedulcs@sanantonio.gov.

Sincerely,

Lisa Torres

C1MS Scheduler

CC: Razi Hosseini, P.E.
Ruben Guerrero, P.E.
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