CITY OF SAN ANTONIO

Pre Bid Meeting Information Sheet
PROJECT:
Ray Ellison (410 to Old Pearsall Road) 
 



DATE:

March 11, 2015, 9:00 am_- 9th Floor Conference Room______
I. Introductions 
II. Project Information: 

a. Project Scope: 
i. Pavement reconstruction of Ray Ellison to four travel lanes with curbs (flush & raised), 6-foot sidewalks, 5-foot bicycles lanes with a 2-ft buffer, driveway approaches, underground drainage, traffic signal improvements and LID features.
ii. Utilities: SAWS Sewer, SAWS Water & CPS Gas Improvements

iii. Additive alternate: 800-ft of underground drainage improvements along Walnut Valley from Gold Valley to Ray Ellison.
b. Estimated Construction Cost

i. City Construction - $15,102,100.00

ii. Additive Alternate - $700,900.00

iii. SAWS Water - $759,349.60

iv. SAWS Sewer - $65,930.54

v. CPS Gas - $4,116,407.66


vi. Total Construction - $20,744,687.80
c. Schedule: 660 Calendar Days
i. Est. Const. Start – 5/20/15 (end of May)
d. Pavement Section:

i. Overall Thickness – 19.5-inches

ii. 1.5-inch Type D, 2-inch Type C, 8-inch Type B, 8-inch LTS
iii. Asphalt Operation – Laydown machine only
e. CPS Gas (John Offer)

i. Claudia Valles-Tovar, P.E. will be Project Manager for this project. 

ii. When establishing a construction office, allow for enough time to establish service. 
f. SAWS (Daryl Spillmann, P.E.)

i. SAWS Sewer & Water work at the Indian Creek crossing which was originally included in the Indian Creek plans will be added via addendum.  

g. Design Consultant (Dan Thoma, P.E.): Pape-Dawson Engineers, Inc.

i. CPS Gas – 

1. Temperature Requirements (only above 64 degrees Fahrenheit)

2. Required to hire T.D. Williamson, Inc for temporary shutdown of 24-in line. 
ii. City 

1. Schools will have test days where no work will be required

2. Pedestrian detour plans are included and will be expected to be maintained throughout construction.

3. Apple Valley closure – 4 week limit on closure

h. Public Relations 
i. SAFD and private school/church located along project. 

i. PM Team (David Pulido, P.E.)
i. Indian Creek Project.

1. Bids will be delayed until Late Summer / Early Fall

ii. Addendum coming.

1. SAWS Sewer & Water work at the Indian Creek crossing will be added via addendum.

j. Contractor Questions

i. Will a geotechnical report be posted? 
1. Yes. One will be posted via addendum.
ii. On TCP Plan Additional Notes at 1.B, it states that lane closures will not be allowed overnight, will this be required? 
1. As long as two-way traffic is maintained, this note does not apply.  A clarification will be posted via addendum.  
iii. Quantities were not included for the culvert crossing at Ray Ellison and Indian Creek. 

1. This will be reviewed and addressed via addendum.

iv. Can the Gas Main be constructed under barrier?
1. This will be reviewed and addressed via addendum.
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