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ANORDINANCE Z O O ? - 0 2 - 0  1 - 0 1  1 8  
APPROVING CHANGE ORDER NO. 5 IN THE AMOUNT OF $408,341 
TO THE $3,008,839 CONSTRUCTION CONTRACT, AS CHANGED, 
WITH MAC, INC. FOR ADDITIONAL WORK AND INCREASES IN 
CHANNEL EXCAVATION QUANTITIES, HAULING, AND DISPOSING, 
IN CONNECTION WITH THE BEITEL CREEK ENVIRONMENTAL 
RESTORATION PROJECT, LOCATED IN DISTRICT 2, AND 
APPROPRIATING FUNDS. 

WHEREAS, Ordinance Number 2006-06-01-0652 passed and approved on June 1, 2006 
awarded a contract to MAC, Inc. in connection with the Beitel Creek Environmental 
Restoration Project; and 

WHEREAS, Change Order Number 5 in the amount of $408,341.00 is for increases in channel 
excavaion quantities and corresponding increases in hauling and disposing quantities as a result 
of discrepancies between the aerial topography used to calculate the channel excavation 
quantities and the actual "on the ground" conditions; and 

WHEREAS, Change Order Number 5 increases the total contract amount by $408,341.00 and 
adjusts the contract cost to $3,417,180.00; and 

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to 
complete previously approved 2003 Storm Water Revenue Bond funded projects; NOW 
THEREFORE; 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order Number 5 in the amount of $408,341 -00 is hereby approved. The 
City Manager or her designee is hereby authorized to execute Change Order Number 5 in the 
amount of $408,341 .OO to the contract with MAC, Inc. A copy of Change Order Number 5 is 
attached hereto and incorporated herein for all purposes as Attachment I. 

SECTION 2. The following financial adjustments are hereby approved: 

A. The amount of $126,149.80 is appropriated in fund 48003000, 2003 Stormwater 
Revenue Bonds, WBS RB-00078-01-01-30, GL account 6102100 - Interfund Transfer out 
entitled Transfer to 23-00 12 1-90-05. The amount of $126,149.80 is authorized to be transferred 
to fund 48099000. 

B. The budget in fund 48099000, Project Definition 23-00121, Beitel Creek Environmental 
Restoration, shall be revised by increasing WBS element 23-00121-90-05 entitled Trf Fr RB- 
00078-01 -0 1-30, GL account 6 10 1 100 - Interfund Transfer In, by the amount $126,149.80. 
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C. The budget in fund 48099000, Project Definition 23-00121, Beitel Creek Environmental 
Restoration, shall be revised by decreasing WBS element 23-00121-05-06 entitled Project 
Contingency, GL account 5201 140, by the amount of $282,191.20. 

D. The amount of $408,341.00 is appropriated in fund 48099000, Municiple Drainage 
Capital Projects, Project Definition 23-00121, Beitel Creek Environmental Restoration, WBS 
element 23-00121-05-02-01, entitled City construction, GIL Account 5201 140, and is authorized 
to be encumbered and made payable to be payable to MAC, Inc. for construction services. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the 
City Manager, or the City Manager's designee, correct allocation to specific SAP Fund Numbers, 
SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP 
Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL 
Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This Ordinance shall be effective on February 1 1,2007. 

PASSED AND APPROVED this the 1" of February, 2007. 

M 

ATTEST: ml 

APPROVED AS TO FO 



HARDBERGER
MAYOR PHIL MAYOR x

CHIP HAASS DISTRICT_10 x

KEVIN A. WOLFF DISTRICT 9 x

ART A. HALL DISTRICT 8 x

ELENA K. GUAJARDO DISTRICT 7 x

DELICIA HERRERA DISTRICT 6 x

PATTI RADLE DISTRICT 5 x

RICHARD PEREZ DISTRICT 4 Not present

ROLAND GUTIERREZ DISTRICT 3 x

SHEILA D. MCNEIL DISTRICT 2 x

ROGER O. FLORES DISTRICT 1 x

Voter Group Status Yes No Abstain

Jelynne LeBlanc Burley, Deputy City Manager]
located in District 2, and appropriating funds.[Presented by Thomas Wendorf, Director, Public Works;
quantities, hauling, and disposing, in connection with the Beitel Creek Environmental Restoration Project,
construction contract, as changed, with MAC, Inc. for additional work and increases in channel excavation
Description: An Ordinance approving Change Order No. 5 in the amount of $408,341 to the $3,008,839

Vote Type: Multiple selection

Time: 11:10:09 AM

Date: 02/01/07

Name: 9.
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CrrY OF SAN ANTONIO 
PUBLIC WORKS DEPARTME 

WBS flemtnt: 

Original Contract Amwnt: 

P r r v k n r s m e d C Q :  

rms change order: 

Total Change oldarr: 

E m n ( # : ~  - 4 9  -' 
7- 



City of San Antonio 
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Remit To: 
City of San Antonio 
General Accounting 
P.O. Box 839976 
San Antonio, TX 78283-3976 

Ship To: 
City of San Antonio 
TX 

Vendor No. 1029283 

MAC INC 
P 0 BOX 152710 
AUSTIN TX 78715-2710 

Terms of payment: Retainage of 5% 

Purchase Order 4500087284 
Date 08/24/2006 

City Contact Leonor Hargis 
Telephone 21 0-207-5897 
Fax 21 0-207-2090 
Email lhargis@sanantonio.gov 

Freight Terms FOB Destination 

Item Material No. Description Quantity Unit Extended 
Price Price 

001 CONSTRUCTION - CITY BASE BID 2.763.882.00 Dollar 1 .OO 2,763,882.00 
Delivery Date: 08/24/2006 
COSA Material No.: 801 01 023 

Delivery Date: 
Quantity UoM Date 

22.00 Dollar 08/24/2006 
***  Item partially delivered ***  
002 CONSTRUCTION - CITY FA 1 5,000.00 Dollar 1 .OO 5,000.00 

COSA Material No.: 801 01 028 
*** Item completely delivered ***  
003 CONSTRUCTION - CITY FA 2 14,962.00 Dollar 1 .OO 14,962.00 

Delivery Date: 10/24/2006 
COSA Material No.: 801 01 029 

Delivery Date: 
Quantity UoM Date 

1,778.00 Dollar 10/24/2006 
***  Item partially delivered ***  
004 CONSTRUCTION - CITY FA 3 178,386.00 Dollar 1 .OO 178,386.00 



MAC INC 
P 0 BOX 152710 
AUSTIN TX 78715-2710 

Date: 
08/24/2006 

Page 2 / 2 

Item Material No. Description Quantity Unit Extended 
Price Price 

COSA Material No.: 801 01 030 
* * *  Item completely delivered * * *  
005 CONSTRUCTION - CITY FA 4 

Delivery Date: 12/20/2006 
COSA Material No.: 801 01 031 

006 CONSTRUCTION - CITY BASE BID 
Delivery Date: 02/08/2007 
COSA Material No.: 801 01 023 

6,609.00 Dollar 1 .OO 6,609.00 

408,341 .OO Dollar 1 .OO 408,341 .OO 

Total Net Value (USD): 3,377,180.00 

General Conditions and Instructions to Vendor: 

1. Purchase Order Number - Vendor must show purchase order number on all packages, shipping papers, invoices and 
correspondence. 

2. The City of San Antonio will not be responsible for any goods delivered without a purchase order number. 
3. Shipping Instructions - F.O.B. destination unless specified otherwise. 
4. If unable to fill at prices shown, advise before shipping. 
5. Taxes - No Federal tax shall beincluded in prices billed. The City of San Antonio is exempt fiom the State of Texas Limited 

Sales excise and use tax. (Permit No. 1-74-6002070-8). 
6. Statement: Effective January 1,2006, Chapter 176 of the Texas Local Government Code requires that persons, or their agents, 

who seek to contract for the sale or purchase of property, goods, or services with the City, shall file a completed conflict of 
interest questionnaire with the City Clerk not later than the 7th business day after the date that the person: (1) begins contract 
discussions or negotiations with the City; or (2) submits to the City an application, response to a request for proposals or bids, 
correspondence, or another writing related to a potential agreement with the City. The conflict of interest questionnaire form is 
available fiom the Texas Ethics Commission at www.ethics.state.tx.us. Completed conflict of interest questionnaires may be 
mailed or delivered by hand to the Office of the City Clerk. If mailing a completed conflict of interest questionnaire, mail to: 
Office of the City Clerk, P.O. Box 839966, San Antonio, TX 78283-3966. If delivering a completed conflict of interest 
questionnaire, deliver to: Office of the City Clerk, City Hall, 2nd floor, 100 Military Plaza, San Antonio, TX 78205 



1. The revision or amendment described below is to the work originally or 
previously specified is hereby requested, including all changes in costs. (Describe 
work to be added or deleted, including SAP Material number. Attach a revised plan sheet 
affected or drawings.) 

2. Justification for Proposed Alteration (Describe in detail why this work is to be 
added or deleted. Use attachments if necessary.): 

Concerning the channel excavation, Item 105: The City supplied aerial survey for the 
project area does not accurately portray existing ground features on the down stream 
limits of the project area. Due to this factor, an additional 60 feet of channel excavation 
was required to provide the intended hydraulic flow characteristics as was depicted on the 
contract documents. This additional 60 feet of channel length resulted in an increase of 
approximately 8,307 CY of channel excavation. Additional excavated volume my also 
be attributed to discrepancies between the aerial topography and the actual ground 
topography throughout the remaining project area. The aerial topography was used to 
augment the ground topography. The aerial topography has an accuracy of +I- 2 feet 
which can affect the estimated volumes of material in these areas. 

PART 1 

ADD 

ADD 

ADD 

ADD 

ADD 

ADD 

NET 
INCREASE 

ITEM 

105 

110.1 

110.1 

110 

110 

110 

DESCRIPTION 

~~~~~~ 

Channel Excavation 

Transportation of 
lmpacted Material to a 
Type I Municipal Landfill 

Landfill Disposal of 
lmpacted Material at a 
Type I Municipal Landfill 

Separating, Hauling, and 
Stockpiling Type II 
Material to Nelson 
Gardens 

Separating, Hauling, and 
Stockpiling Type Ill(a) 
Material to  Nelson 
Gardens 

Separating, Hauling, and 
Stockpiling Type 
Ill(b)Material to Casarez 
Pit Location 

PRICE 

$7.00 

$15.00 

$10.00 

$14.00 

$14.00 

$14.00 

EXTENSION 

$1 19,175.00 

$15,000.00 

$10,000.00 

$1 33,574.00 

$37,828.00 

$92,764.00 

$408,341 .OO 

- UNIT 

CY 

CY 

CY 

CY 

CY 

CY 

- QTY 

17,025 

1,000 

1,000 

9,541 

2,702 

6,626 



In addition to this factor, the in-situ material volume for the entire project was estimated 
fiom the number of truck loads of material hauled off site. In order to convert the hauled 
volume to an in-situ volume a reduction factor of 0.75 was applied to the hauled material 
volume. Based on the actual hauled volume of material and the application of this 
reduction factor the total final in-situ volume is an additional 8,718 CY greater than the 
original bid quantities. 

Concerning Impacted Material, Items 1 10.1 : A significant amount of additional 
subsurface concrete was discovered during the excavation period of the project. 

Concerning Material taken to Nelson Gardens, Item 1 10: The increase in volume is 
directly related to the bulking factor originally used to calculate the estimated volume of 
material to be hauled off site. The original quantity estimate was based on a bulking 
factor of 25%. Actual field bulking factors have been higher than estimated. 
The increase in bulking factor can be attributed to large amount of concrete and 
construction debris present in the excavated material as well as large volumes of clays. 
This volume is also increased due to additional excavation associated with the aerial 
survey. 
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