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AUTHORIZING AN ERROR AND OMISSIONS CHANGE ORDER, IN
THE ADDITIVE AMOUNT NOT TO EXCEED $102,960.00 TO THE
CONSTRUCTION CONTRACT WITH E-Z BEL CONSTRUCTION,
L.L.C. FOR THE ZARZAMORA DRAINAGE #39, PHASE 1 PROJECT,
AN AUTHORIZED 2007-2012 GENERAL OBLIGATION BOND FUNDED
PROJECT LOCATED IN COUNCIL DISTRICT 5.

* * * * *

WHEREAS, Ordinance No. 2011-02-17-0129 awarded a construction contract with E-Z Bel
Construction, L.L.C. in the amount not to exceed $5,950,869.62 for the Zarzamora Drainage
#39 Phase I Project; and

WHEREAS, previous change orders have increased the contract to $5,999,457.53, this Change
Order in the amount not to exceed $102,960.00 will increase the contract amount to
$6,102,417.53; and

WHEREAS, during excavation of a storm sewer trench on Zarzamora Street, black clay was
discovered which was not revealed during the initial design phase when soil samples were taken
in the initial geotechnical study; and

WHEREAS, black clay has a great potential of expanding and shrinking that can lead to
pavement failure; and

WHEREAS, lime is used to improve the soil's stability and because of the unforeseen condition
on Zarzamora Street, the amount of lime used needs to be increased; and

WHEREAS, this Ordinance authorizes a Change Order in the amount not to exceed $102,960.00
to increase the amount of lime used to help stabilize the black clay found; and

WHEREAS, approval of the Ordinance will be a continuation of City Council policy to
complete previously approved 2007-2012 General Obligation Bond projects; NOW
THEREFORE,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Change Order in the amount not to exceed $102,960.00 is approved and the
City Manager or her designee is hereby authorized to execute the Change Order to the Contract
with E-Z Bel Construction, L.L.C. for the Zarzamora Drainage #39 Phase I Project.

SECTION 2. Payment in the amount not to exceed $102,960.00 in SAP Fund 45099000,
General Obligation Capital Projects, SAP Project Definition 40-00069, Zarzamora Drainage #39,
Phase I, is authorized to be encumbered and made payable to E-Z Bel Construction, L.L.C. for
construction services.
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SECTION 3. The financial allocations in this Ordinance are subject to approval by the Chief
Financial Officer, City of San Antonio. The Chief Financial Officer may, subject to concurrence
by the City Manager, or the City Manager’s designee, correct allocation to specific SAP Fund
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund
Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers,
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This Ordinance shall be effective immediately upon passage by eight or more
affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this 8th day of September, 2011.

< M A Y 0 R
Julian Castro

ATTEST: API?ROVED AS TO FORM:
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Agenda Voting Results - 8

Name: |7, 8, 10, 11A, 11B, 12, 13, 14, 15A, 15B, 15D, 15E, 15F, 15G, 15H, 15I, 15J,
15L, 16, 18, 19,20, 21A, 21B
Date: |09/08/2011
Time:|11:06:34 AM
Vote Type: |[Motion to Approve
Description: | An Ordinance authorizing an error and omissions change order in the additive
amount of $102 ,960.00 to the $5,950,869.62 construction contract with E-Z
Bel Construction, L.L.C. for the Zarzamora Drainage #39, Phase I Project, an
authorized 2007-2012 General Obligation Bond funded project located in
Council District 5. [Peter Zanoni, Assistant City Manager; Mike Frisbie,
Director, Capital Improvements Management Services]
Result: | Passed
. Not . .
Voter Group Yea | Nay | Abstain Motion Second
Present
Julian Castro Mayor X
Diego Bernal District 1 X
Ivy R. Taylor District 2 X
Jennifer V. Ramos| District 3 X X
Rey Saldafia District 4 X X
David Medina Jr. | District 5 X
Ray Lopez District 6 X
Cris Medina District 7 X
W. Reed Williams| District 8 X
Elisa Chan District 9 X
Carlton Soules | District 10 X
http://cosaweb/agendabuilder/votingresults.aspx ?Itemld=8106&Src=RFCA
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