
FLM:GG [04117/08] 
Item No. 15. 

• 	 AN ORDINANCE 200 8 - 0 4 - 1 7 - 0 J 1 2 
CHANGE ORDER NO. PW-01 IN THE AMOUNT OF $145,027.38 TO THE 
CONSTRUCTION CONTRACT, \VITH TEXAS STERLING, L.P. FOR 
ADDITIONAL WORK, IN CONNECTION WITH THE CALLAGHAN 
ROAD: INGRAlVI TO HEMPHILL PROJECT, LOCATED IN DISTRICTS 
6 AND 7. 

* * * * * 

WHEREAS, a contract Texas Sterling, L.P. in the anlount of $6,289,381.90 in connection with 
the Callaghan Road: Ingranl Road to Hemphill Street Project was authorized by Ordinance No. 
2007 -04-05-0368; and 

WHEREAS, the Callaghan Road: Ingram Road to Hemphill Street Project provides for the 
reconstruction of Callaghan Road from Ingranl Road to Hemphill Street to elin1inate three (3) 
low water crossings by adding parallel storm drainage and upgrading and replacing two traffic 
signals; and 

WHEREAS, this Ordinance authorizes Change Order No. PW-01 in the amount of $145,027.38 
to provide for items not included in the original design of the Project; and 

• 
WHEREAS, approval of this Ordinance will be a continuation of Council policy to conlplete 
previously approved 2005 Storm Water Revenue Bond funded Projects; NOW THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order No. PW-01 in the amount of $145,027.38 is hereby approved. 
The City Manager or her designee is hereby authorized to execute Change Order No. PW-01 to 
the contract with Texas Sterling, L.P. Said contract was approved by Ordinance No. 2007-04­
05-0368 in connection with the Callaghan Road: Ingram Road to Hemphill Street Project. A 
copy of Change Order No. PW-01 is attached hereto and incorporated herein as Attachment I. 

SECTION 2. The following financial adjustnlents are hereby approved: 

a) 	 The budget in SAP Fund 48099000, Municipal Drainage Capital Projects, SAP Project 
Definition 23-00166, Callaghan: Farragut to Ingram LWC, shall be revised by 
increasing SAP WBS Elenlent 23-00166-05-02-01 entitled City Construction, SAP 
GL Account 5201140, by the amount of$72,513.69. 

b) 	 The budget in SAP Fund 48099000, Municipal Drainage Capital Projects, SAP Project 
Definition 23-00166, Callaghan: Farragut to Ingram LWC, shall be revised by 
decreasing SAP WBS Element 23-00166-05-03 entitled Project Contigency, SAP GL 
Account 5201140, by the alTIount of$72,513.69. 

c) 	 The budget in SAP Fund 48099000, Municipal Drainage Capital Projects, SAP Project 
• 	 Definition 23-00167, Callaghan: Hemphill To Farragut LWC, shall be revised by 
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• increasing SAP WBS Element 23-00167-05-02-01 entitled City Construction, SAP 
GL Account 5201140, by the anl0unt of$72,513.69. 

d) The budget in SAP Fund 48099000, Municipal Drainage Capital Projects, SAP Project 
Definition 23-00167, Callaghan: Henlphill To Farragut LWC, shall be revised by 
decreasing SAP WBS Elenlent 23-00167-05-03 entitled Project Contigency, SAP 
Account 5201140, by the aInount of$72,513.69. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence 
by the City Manager or the City Manager's designee, correct allocation to specific SAP Fund 
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund 
Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, 
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This Ordinance shall take effect on the tenth day after passage. 

PASSED AND APPROVED this 17th day of April, 2008. 

~/j)~/A~/·~. 
MAY 0 R 

r• PHIL HARDBERGER 

ATTEST: C<~1w.yQ{ 
City Cler~ 

APPROVED AS TO FORM: .%.j~~-~'!!!!£J!!~I111~~ 
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Agenda Voting Results - 15 


15Name: 

Date: 04117/2008 

Time: 11:15:57 AM 

Vote Type: Motion to Approve 

Description: An Ordinance approving Change Order No. PW-Ol in the amount 
of $145,027.38 to the construction contract, with Texas Sterling, 
L.P. for additional work, in connection with the Callaghan Road: 
Ingram to Hemphill Project, located in Districts 6 and 7. [Sharon 
De La Garza, Assistant City Manager; Majed A. Al Ghafry, 
Director, Public Works] 

Result: Passed 

Voter Group 
Not 

Present 

Phil Hardberger Mayor 

Mary Alice P. Cisneros District 1 x 

Sheila D. McNeil District 2 

Jennifer V. Ramos District 3 

Philip A. Cortez District 4 

Lourdes Galvan . strict 5 x 

Delicia Herrera District 6 

I Justin Rodriguez District 7 

Diane G. Cibrian District 8 

Louis E. Rowe District 9 

John G. Clamp 
District 

10 

Yea Nay 

x 

x 

x 

x 

x 

x 

x 

x 

x 

Abstain Motion 

x 

Second 

x 
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CITY OF SAN ANTONIO Form PW-15A 

PUBLIC WORKS DEPARTMENT Rev. 2 1/20C7 

CONSTRUCT10N Cl-lA!'\CE ORDER - HORIZONTAL PROJECT (Submit 2 Originals) 

2126108 13:46 

Date Prepared: 2/2212008 Chan ge Order Title: !...P.:.;W:...-0::::.1.!,.!!:M~o!:!!di!..1ry...:C:::.:c~n~s.!!.lru:::.:c::.:ti.:::;on:.:...:::Ue:::.:m.:.::s::......___________ Project No. ______ 

Project Name: Consl - Callaghan Road H to F 

Project Name as shown on the Work Project Authorization 

PW·01 Modify Conslrucllon lisms 

Modify drainage and traffic signals. Add fencing and base materials. 

----- - .. ~----- _ ~---.-.. .. -­... _­
Ju:stlfiicat.ion for Prop~sed Alter,ation (Describe in detail why this work is to 

This work is necessary to maintain safely and \0 obtain the necessary U.S. 

S145,027.38Chanse Order will result in change to Contract Cost as: 

Order will result in change to Contrael DllYS as: Working Days [2] Calendar Days #oays_29__ 
(To negoliolecl by tile Contractor (lnc/lile Cily.) 

REQUESTED BY: 

City, ConsuUing Engineer/Archilect, Olher (Please Specify) 

RECOMMENDED BY: 

Dale 
~7~~ *~/O? 

con~t~r Date 

Title: fl.o,f"E.U" J..1.fJIVAt"'?&'L 
Firm: Texas Sieriing Construe-lion, LP 

Consultant (Projeci Engineer/Architect Only} 

Firm: 

Date Olhers: 

(If required; i.e., City Dept., S.A.w.S., etc.) 

COSA Project Manager Dale Assistant City Engineer 
Dale 

COSA Capital Programs Manager 

APPROVED BY: 

Date 

Cily Engineer Dale Director of Public Works (If over $25,000) Date 

- - - ­ FOR CITY USE ONLY 

Ordinance Required: DChange Order S25.000 (+ or-j D Additional funds required: ____5_0._00_ 

WBS Elemeni: _________ Contingency WBS Element: _______ 

Project Contingency Original Balance: 50,00 

Original Contract Amounl: $6,289,381.90 Previous Approved COs: ____S_O._OO_ 

Previous Approved COs: SO.OO This Change Order; ____$_0_,0_0 

This Change Order: ____ S_ O._OO_ Total: ______ 

Total: 56,289,381.90 Balance: so.oo----­
Fund #: _______________ Ordinance #: 

Ordinance Date: 

Purchase Requislion #: __________ Contract #: _46_0_0_0_05_8_7_0_________ Purchase Order #: 

Fiscal Remarks: 

NOTE: This fonn is a local government record and shall be retained in accordance with the provisions of the Local Government Code, Section 201. Provide (2) originals 
with supporting documents. 

Attachment I 

http:S145,027.38


------ ------------

City of San Antonio 
PO 80x 839966 

Phone: 210-207-6941 
Sail Antonio. TX n20S 

TiTLE: pw-o I Modify Construction Itcms DATE: 2/22/2008 

PROJECT: COIlSt - Callaghcll1 Road I-I to F JOB: 

TO: Attn: Brien Harper 
Texas Stcrl ing Construction, LP 
2819 Woodcliff Drive 
San Antonio, TX 78230 
Phone: 2 J0-340-2133 Fax: 2 J 0-340-8732 

CONTRACT NO: 4600005870 

RE: To: From: Number: 

DESCI{IPTION OF CHANGE 

Title: Callaghnl1 - Hemphill to Ingrmn LWC Constructiol1 
NUl11ber: 4600005870 

PW-O I Modify Construction items 

Modify drainnge and traffic signals. Acid fcncil1g and base matcrinis. 

Item 
O()()() I 

oooo:? 

Description 
Additioll 

Deletioll 

Quantity 
I.DO{) 

1.000 

Units 

LS 

LS 

Unit Price 

S~J3,(]n.3X 

(S88,OOO.00) 

Net Amount 
S~3J.O~7.JX 

(S88,OOO.00) 

Total Cost $145,027.38 

The Or'iginal Contract Sun) ,vas .............................................................................................. .. 


Net Change by Previously Authorized Requests and Changes ............................................... . 


The Contract Sum Prior to This Change Order was 


The Contract Sum \Vill be Increased ................................................................................. .. 


The New Contract Sum Including This Change Order 


The Contract Tinle Will be Increased ................................................................................ . 


$6,289,381.90 

$0.00 

$6,289,381.90 

$0.00 

$6,289,381.90 

29 days 

http:6,289,381.90
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CALLAGHAN ROAD - Hemphill to Ingram: CHANGE ORDER #1 (ADDITION) 
PW-01 

Item Description Unit Quantity Unit Cost Cost 

505 Rock Riprap SY 266 $ 122.00 $ 32,452.00 

507.6 Temporary Safety Fence LF 3,400 $ 5.00 $ 17,000.00 

206 Asphalt Treated Base (Level Up) TON 562.19 $ 76.00 $ 42,726.44 

206 Asphalt Treated Base (4' Wide, 6" Temporary Widening) TON 525.29 $ 86.00 $ 45,174.94 

401.1 42"Storm Drainage Pipe, RCP (0'-6' cut) LF 112.9 $ 170.00 $ 19,193.00 

531.29 R1 0-6 Stop Here On Red (High Density) EA 1 $ 625.00 $ 625.00 

607.10 Traffic Signal Head, Type 1 EA 3 $ 450.00 $ 1,350.00 

611.50 Mounting Assembly Type V EA '2 $ 240.00 $ 480.00 

624.15 Mast Arm Pole 60 Feet EA 1 $ 19,600.00 $ 19,600.00 

624.16 Dual Mast Arm Pole 65 Feet & 28 Feet EA 1 $ 22,380.00 $ 22,380.00 

624.35 Type I Signal Pole EA 5 $ 1,000.00 $ 5,000.00 

626.6 Pole Foundation Type 48-A EA 2 $ 6,175.00 $ 12,350.00 

626.40 Pole Foundation Type I Pole EA 5 $ 600.00 $ 3,000.00 

628.60 Conduit Trenched, (2) 3" PVC LF 180 $ 18.00 $ 3,240.00 

630.20 Cable and Conductors, #14 7-Conductor LF 623 $ 2.00 $ 1,246.00 

632.1 Electrical Service Pedestal EA 1 S 6,300.00 $ 6,300.00 

6266.00 Opticom Model 138 Detector Cable LF 260 $ 2.00 $ 520.00 
. 6266.00 VIVOS Communications Cable (COAXIAL) LF 195 $ 2.00 $ 390.00 

Total = $ 233,027.38 



CALLAGHAN ROAD· Hemphill to Ingram: CHANGE ORDER #1 (DELETION) 
PW·01 

Item Description Unit Quantity Unit Cost Cost 

505 Concrete Riprap (6") SY -266 $ 70.00 $ (18,620.00\ 

401.1 36"Storm Drainaqe Pipe, RCP (0'-6' cut) LF -112.9 $ 140.00 $ 

$ 

(15,806.00) 

(650.00)603.20 #5 Pull Box EA -1 $ 650.00 

603.20 #7 Pull Box EA -1 $ 650.00 $ (650.00) 

611.70 MountinQ Assembly Type VII EA -1 $ 150.00 $ (150.00) 

624.00 Mast Arm Pole 48 Feet EA -1 $ 6,000.00 $ (6,000.00) 

624.10 Mast Arm Pole 40 Feet EA -2 $ 5,500.00 $ (11,000.00) 

624.11 Mast Arm Pole 44 Feet EA -2 $ 5.700.00 $ (11,400.00) 

626.30 Pole Foundation Type 36-A EA -5 $ 2,500.00 $ (12,500.00\ 

628.12 . Conduit Trenched/Encased 3" PVC LF -240 $ 32.00 $ (7,680.00\ 

628.40 Conduit Trenched, 3" PVC LF -32 $ 17.00 $ (544.00) 

630.20 Cable and Conductors, #S 1-Conductor LF -280 $ 1.00 $ (280.00) 

630.20 Cable and Conductors, #14 9-Conductor LF -110 $ 2.00 $ (220.00) 

632.20 Electrical Service Pole EA -1 $ 2,500.00 $ (2,500.00) 

Total = $ (88,000.00) 
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