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ANORDINANCE 2011-11-03-0898

AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF $32,891.29
TO THE CONSTRUCTION CONTRACT WITH JAMES
CONSTRUCTION GROUP, LLC FOR THE CALLAGHAN ROAD
PROJECT, AN AUTHORIZED GENERAL OBLIGATION BOND
FUNDED PROJECT LOCATED IN COUNCIL DISTRICTS 6 AND 7.

* * * * *

WHEREAS, Ordinance No. 2011-03-03-0157 awarded a construction contract to James
Construction Group, LLC in the amount not to exceed $8,785,301.41 for the Callaghan Road
Project; and

WHEREAS, this Project provides for the widening and reconstruction of Callaghan Road from
Culebra Road to Commerce Street, to include dual turn lanes, multi-use path for pedestrians and
cyclists, sidewalks, curbs, driveway approaches, traffic signal improvements including the
construction of a new strom drain system culverts and a drainage channel along Callaghan Road;
and

WHEREAS, adjacent to the Callaghan Road Project is the new Northwest Service Center and as
part of the construction of Northwest Service Center, a water service line and fire hydrant line
are needed to tie into the recently installed SAWS water main along Callaghan Road; and

WHEREAS, by installing the 8-inch fire hydrant line and a 4-inch water line at this time, it will
avoid reconstruction of the newly constructed roadway, reduce costs, and minimize traffic
inconveniences: and

WHEREAS, this Ordinance authorizes a change order in the amount not to exceed $32,891.29
for installation of a water service line and fire hydrant line needed for the Northwest Service
Center; and

WHEREAS, approval of the Ordinance will be a continuation of City Council policy to
complete previously approved General Obligation Bond funded projects; NOW THEREFORE,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. A Change Order in the amount not to exceed $32,891.29 is hereby approved.
The City Manager or her designee is hereby authorized to execute this Change Order to the
contract with James Construction Group, LLC for installation of a water service line and fire
hydrant line in connection to the Callaghan Road Project.

SECTION 2.  The following financial adjustments are hereby approved:

a) Payment in the amount not to exceed $32,891.29 in SAP Fund 45099000, General
Obligation Capital Projects, SAP Project Definition 40-00007, Callaghan Rd (Culebra to
Commerce), is authorized to be encumbered and made payable to James Construction
Group, LLC for construction services.
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b) The financial allocations in this Ordinance are subject to approval by the Chief Financial
Officer, City of San Antonio. The Chief Financial Officer may, subject to concurrence by
the City Manager, or the City Manager’s designee, correct allocation to specific SAP
Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP
Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation
Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this
Ordinance.

SECTION 3.  This Ordinance shall be effective immediately upon passage by eight or more
affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this 3rd day of November, 2011.

A 0 R
Julian Castro

ATTEST: APPROVED AS TO FORM:

-

Leticta M. Vaf:ek, City/Clerk " "Michael D. Bernard, City Attorney
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Name:

3,6,7A,78B,8, 11,12, 14, 15, 16, 19, 20, 21, 22, 23, 25A, 25B, 25C, 25D,
25E, 25F, 25G, 25H, 251, 25], 25K, 25L, 25M, 25N, 250, 25P, 25Q, 23R,
258, 25T, 26A, 26B, 26C, 26D, 26E, 26F, 26G, 26H, 261, 26J, 26K, 26L,

26M, 26N, 27A, 27B, 27C, 27D, 28, 29, 31, 32, 33

Date:

11/03/2011

Time:

10:03:22 AM

Vote Type:

Motion to Approve

Description:

An Ordinance authorizing a change order in the increased amount of
$32,891.29 to the $8,785,301.41 construction contract with James

Construction Group, LLC for the Callaghan Road Project, an authorized
General Obligation Bond funded project located in Council Districts 6 and 7.

[Peter Zanoni, Assistant City Manager; Mike Frisbie , Director, Capital

Improvements Management Services]

Result: | Passed
Voter Group Not Yea | Nay | Abstain Motion Second
Present

Julian Castro Mayor X

Diego Bernal District 1 X X
Ivy R. Taylor District 2 X
Jennifer V. Ramos| District 3 X
Rey Saldafia District 4 X
David Medina Jr. | District 5 X

Ray Lopez District 6 X

Cris Medina District 7 X
W. Reed Williams| District 8 X
Elisa Chan District 9 X
Carlton Soules | District 10 X

http://cosaweb/agendabuilder/votingresults.aspx?Itemld=8382&Src=RFCA

11/3/2011



