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AN ORDINANCE 20 1 4 - 0 4 - 1 7 - 0 2 6 8 
AUTHORIZING A NEGOTIATED AGREEMENT WITH E-Z BEL 
CONSTRUCTION, LLC, IN AN AMOUNT UP TO $284,709.34 FOR 
RESOLUTION OF DELA Y CLAIMS ASSOCIATED WITH THE 
CONSTRUCTION OF THE FORT SAM HOUSTON 
TRANSPORTATION PROJECT. 

* * * * * 

WHEREAS, the City contracted with E-Z Bell Construction, LLC to perform construction of 
the Fort Sam Houston Transportation Project, a 2007 - 2012 General Obligation Bond funded 
Project and upon completion of work on this Project there was a claim that remained unresolved 
regarding monies due and owed for work performed under this contract; and 

WHEREAS, the Fort Sam Houston Transportation Project, authorized by Ordinance 2011-09-
29-0783 provided for intersection improvements on Harry Wurzbach at Burr, Winans and 
Rittman Roads and claim was made for utility conflicts and additional environmental mitigation 
that extended the contract days required for the Project; and 

WHEREAS, E-Z Bell Construction, LLC and the City have agreed to resolve this issue related 
to this contract for a settlement amount of $284,709.34 which will compensate the Contractor for 
the overhead costs incurred for the extended contract days; and 

WHEREAS, this Ordinance authorizes a negotiated agreement with E-Z Bell Construction, 
LLC for an amount of $284,709.34 to settle the issue associated with the construction of the Fort 
Sam Houston Transportation Project; and 

WHEREAS, this amount represents the final amount due to E-Z Bell Construction, LLC for 
the construction contract under the a 2007 - 2012 General Obligation Bond funded Project; 
NOW THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The City Manager or her designee is hereby authorized to execute a negotiated 
agreement with E-Z Bell Construction, LLC for an amount of $284,709.34 to settle the issue 
associated with the construction of the Fort Sam Houston Transportation Project. 

SECTION 2. The following financial adjustments are hereby approved: 

a) Payment in the amount of $284,709.34 in SAP Fund 45099000, General Obligation 
Capital Projects, SAP Project Definition 40-00015, Fort Sam Transportation Projects, is 
authorized to be encumbered with a purchase order and made payable to E-Z Bel 
Construction, LLC, for settle issues. 
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b) The financial allocations in this Ordinance are subject to approval by the Director of 
Finance, City of San Antonio. The Director of Finance, may, subject to concurrence by 
the City Manager or the City Manager's designee, correct allocations to specific SAP 
Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP 
Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation 
Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this 
Ordinance. 

SECTION 3. This Ordinance shall be effective immediately upon passage by eight or more 
affirmative votes; otherwise, it shall be effective on the tenth day after passage. 

PASSED AND APPROVED this 17th day of April, 2014. 

M A y o R 
Julian Castro 

ATTEST: APPROVED AS TO FORM: 

Robert F. Greenblum, City Attorney 



Voting Results Interface 

Agenda Item: 30B ( in consent vote: 4,5,6,7,8,9, 11, 13, 14, 15, 16, 17, 17A, 17B, 18, 18A, 18B, 19,21,23,24, 
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Date: 04117/2014 

Time: 09:47:00 AM 

Vote Type: Motion to Approve 

Description: An Ordinance authorizing an agreement with E-Z Bel Construction, LLC, in an amount up to 
$284,709.34 for resolution of delay claims associated with the construction of the Fort Sam Houston 
Transportation Project. 

Result: Passed 

Voter Group 
Not 

Yea Nay Abstain Motion Second Present 

Julian Castro Mayor x 

Diego Bernal District 1 x 

Ivy R. Taylor District 2 x x 

Rebecca Viagran District 3 x 

Rey Saldana District 4 x 

Shirley Gonzales District 5 x 

Ray Lopez District 6 x 

Cris Medina District 7 x 

Ron Nirenberg District 8 x 

Joe Krier District 9 x x 

Michael Gallagher District 10 x 
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