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Item No. 08.C. 

ANORDINANCE 2 0 0 7 - 0 2 - 0 1 - 0 1  1 6  

APPROVING CHANGE ORDER NO. 1 IN THE AMOUNT OF 
$2,114,108.19 TO THE CONSTRUCTION CONTRACT WITH CLARK 
CONSTRUCTION OF TEXAS, LTD FOR ASPHALT OVERLAY 
WORK IN CONNECTION WITH THE FY 2006 AND FY 2007 STREET 
MAINTENANCE PROGRAM. 

WHEREAS, Ordinance No. 2006-04-06-0454 approved on April 6, 2006 previously 
authorized a contract with Clark Construction of Texas, Ltd. in the amount of 
$20,191,454.44 in connection with the Asphalt Overlay Project, FY 2006 and FY 2007 Street 
Maintenance Program; and 

WHEREAS, this Ordinance approves Change Order No. 1 in the amount of $2,114,108.19 
to Clark Construction in connection with the FY 2006 and FY 2007 Street Maintenance 
Program; and 

WHEREAS, this change order is necessary to compensate the contractor for additional base 
and failure repairs and for the installation of bus pads at eligible locations; and 

WHEREAS, approval of this Ordinance will be an implementation of City Council policy to 
provide a two-year Street Maintenance program, for FY 2006 & FY 2007; NOW 
THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order No. 1 in the amount of $2,114,108.19 is hereby approved. 
The City Manager or her designee is hereby authorized to execute Change Order No. 1 in the 
amount of $2,114,108.19 to the contract with Clark Construction of Texas, Ltd. Said 
contract was approved on April 6, 2006, pursuant to Ordinance No. 2006-04-06-0454 in 
connection with the FY 2006 and FY 2007 Street Maintenance Program. A copy of Change 
Order No. 2 is attached hereto and incorporated herein for all purposes as Attachment I. 

SECTION 2. The following financial adjustments are hereby approved: 

a) The amount of $840,037.51 is appropriated in fund 29084000, Advanced 
Transportation District, Internal Order # 390000000403, G/L account 6 102 100 - 
Interfund Transfer out entitled Transfer to 23-00073-90-03. The amount of 
840,037.5 1 is authorized to be transferred to fund 29050000. 

b) The budget in fund 29050000, Project Definition 23-00073, FY06lFY07 Street 
Maintenance Program, shall be revised by increasing WBS element 23-00073-90-03 
entitled Trf Fr I/O# 390000000403, GL account 6 10 1 100 - Interfund Transfer In, by 
the amount $840,037.5 1. 
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c) The budget in fund 29050000, Project Definition 23-00073, FY06/FY07 Street 
Maintenance Program, shall be revised by decreasing WBS element 23-00073-03-02 
entitled Project Contingency, GL account 5201 140, by the mount of $921,025.26. 

d) The amount of $2,114,108.19 is appropriated in fund 29050000, Project Definition 
23-00073, FY06/FY07 Street Maintenance Program, WBS element 23-00073-03-01- 
01, entitled City Construction, G/L Account 5201140, and is authorized to be 
encumbered and made payable to be payable to Clark Construction of Texas, LTD., 
for construction services. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance may, subject to 
concurrence by the City Manager or the City Manager's designee, correct allocation to 
specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal 
Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds 
Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the 
purpose of this Ordinance. 

SECTION 4. This Ordinance shall take effect on the 11 th day of February, 2007. 

PASSED AND APPROVED this Ist day of Februarv, 2007. 

PHIL HARDBERGER 

ATTEST: g- ). & 

APPROVED AS T O  FO 



HARDBERGER
MAYOR PHIL MAYOR x

CHIP HAASS DISTRICT_10 x

KEVIN A. WOLFF DISTRICT 9 x

ART A. HALL DISTRICT 8 x

ELENA K. GUAJARDO DISTRICT 7 x

DELICIA HERRERA DISTRICT 6 x

PATTI RADLE DISTRICT 5 x

RICHARD PEREZ DISTRICT 4 Not present

ROLAND GUTIERREZ DISTRICT 3 x

SHEILA D. MCNEIL DISTRICT 2 x

ROGER O. FLORES DISTRICT 1 x

Voter Group Status Yes No Abstain

Description: 

Vote Type: Multiple selection

Time: 10:08:19 AM

Date: 02/01/07

Name: CONSENT AGENDA, Items 6-28C, except for 7, 9, 10, 12, 18, 23, 24, 26

Agenda Voting Results
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ASPHALT OVERLAY 2006 - 2007 
(Field Change #I) 

Sect. A The revlslon or amendment described below Is to the work orlglnally or prevfously speclned: 

1 a. Add the followlng streets to the scope of the contract: 

ATLAS from UTOPIA to DEAD END 
HIGHLAND MIST from COUNTY CORK to COPPERFIELD 
CAMNDISH from COUNTY CORK to DEAD END 
DERBYSHIRE fmm COUNTY CORK to DEAD END 
REDONDO from 37th to DEAD END 
COUNTY CORK from REED; to COPPERFIELD 
MARCUM from ELMER to ARVlL 
AFTON from. JUANITA to MADRID 

b. Delete the followlng streets from the scope of the contract: 

ClNClNNATTl from lHlO to NAVIDAD 
ClNClNNATTl from NAVIDAD to ZARZAMORA 
LABORfrom DURANGO to RIDDLE 
MAIN from DOLOROSA to NUEVA 
McCULLOUGH from CRAIG to MULBERRY 
WARNER from MARIPOSA to MARIPOSA 
WARNER from MARIPOSA to ALAHAMBRA 
ROBESON from YUCCA to MARTIN LUTHER KING 
ANSLEY from COMMERCIAL to PLEASANTON 
FlTCH from IH35 to PLEASANTON 
CERALVO from ARBOLEDA to 34TH 
VALLEY TRAILS from DOVER RIDGE to RIDGEBROOK 
CAMINO SANTA M I A  from OVERHILL to WOODLAWN 
HUNTERS SOUND from HUNTERS VALLEY to HUNTERS DAWN 

Sect. 6:  Resulting changer In contract cost b y  thls fleld change: 

1 a. Increase the following pay ltem quantities of the base bid: 

240 Mlling of Asphaltlc Pavement 
250 Seal Coat 

512.1 Adjusting Wstlng Sewer Manholes 

SUBTOTAL INCREASE: $ 47,206.22 

b. Decrease the followlng pay ltem quantities of the base bl* 

205.4 Hot Mlx Asphaltic Pavement Type "9" TON 
209 Concrete Pavement SY 

230.1 Replaclng Base & Pvmt With ATB & Pvmt (6" Comp. Depth) SY 
240 Mllllng of Asphaltic Pavement CY 
250 Seal Coat SY 

512.1 AdJustlng Exlsting S h e r  Manholes (Storm Sewer) EA 
535 A 4" Wlde Yellow Llne LF 
535 B 4' Wide White Line LF 
535 E 12" Wlde Whlte Llne LF 
535 F 16" Wide Whle Une LF 
535 G 24" Wide Whlte Une LF 
535 H Rlght Whlte Arrow , EA 
535 1 Left White Arrow EA 
535 L Word "ONLY" WORD 

537.5 Traffic Button fybe II A-A) Ei\ 
537.16 Pavement Marker (Type II C-R) EA 

799 Speed Hump, Type Ii, Modular Rubber Cushlons EA 

SUBTOTAL DECREASE: g (1 ,nee,eia.ne) I 



ASPHALT OVERLAY 2006 - 2007 
(Fleld Change #I) 

I c. Add the following pay ltem quantities: 

I 205.4 Hot Mix Asphaltic Pavement Type 'D" TON 2722 @ $ 61.83 = $ 168,301.28 
230.1 Replacing Base & Pvml With ATB & Pvmt (8" Comp. Depth) SY 3057 @ $ 35.03 = $ 107,088.71 

SUBTOTAL INCREASE: $ 275,387.07 

NET TOTAL INCREASE: $ (977,024.07) 

2 a. lncrease the followlng base bid pay ltem quantitles: 

103.2 Remove Sidewalks and Driveways 
502.1 Concrete Sidewalks 
502.2 Concrete Driveway 
515 Top Soil 
516 Sodding 

SUBTOTAL INCREASE: $ 54,417.78 

b. Add the following pay ltem quantltles: 

209 Concrete Pavement SY 20,887 @ $ 66.98 = $ 1,384,275.88 

SUBTOTAL INCREASE: $ 1,384,275.88 

NET TOTAL INCREASE: $ 1,438,693.42 

3 Add the following pay item quantities: 

801 Street Maintenance Notices LS 1 @ $ 7,850.00 $ 7,850.00 

NET TOTAL INCREASE: f 7,850.00 

4 a. Decrease the followlng pay ltem quantltles of the Base Bid: 

512.1 Adjusting Wsting Manholes (Storm Sewer) EA . 68 @ $ 500.00 = $ 33,000.00 

SUBTOTAL DECREASE: $ (33,000.00) 

b. Add the following pay Itern quantltles of the Base Bld: 

512.1 Adjusting Exlsting Manholes (Stom Sewer Steal Rlng Rlaen EA 88 @ S 425.00 = $ 28,050.00 

SUBTOTAL INCREASE: $ 28,050.00 

NET T O T A ~  DECREASE: $ (4,950.00) 

5 Increase the following pay item quantltles: 

205.4 Hot MIX Asphaltic Pavement Type "D" TON 9,350 @ $ 52.83 = S 483,980.50 
230.1 Replaclng Base & Pvmt Mth ATB & Pvmt (6" Comp. Depth) SY 36,078 @ $ 32.03 = $ 1,155,578.34 

SUBTOTAL INCREASE: 5 1,649,538.84 

NET FIELD CHANGE INCREASE: f 2,114,108.19 
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Remit To: 
City of San Antonio 
General Accounting 
P.O. Box 839976 
San Antonio, TX 78283-3976 

Ship To: 
City of San Antonio 
TX 

Vendor No. 1013724 

CLARK CONSTRUCTION CO INC 
5140 GIBBS SPRAWL 
SAN ANTONIO TX 782 19 

Terms of payment: Retainage of 5% 

Purchase Order 4500076336 
Date 06/05/2006 

City Contact Leonor Hargis 
Telephone 21 0-207-5897 
Fax 2 10-207-2090 
Email lhargis@sanantonio.gov 

Freight Terms FOB Destination 

Item Material No. Description Quantity Unit Extended 
Price Price 

00 1 CONSTRUCTION - CITY BASE BID 5,108.679.53 Dollar 1 .OO 5,108,679.53 
COSA Material No.: 801 01 023 

* * *  Item completely delivered * * *  
002 CONSTRUCTION - SAWS SEWER BASE BID 200,487.10 Dollar 1 .OO 200,487.10 

Delivery Date: 06/12/2006 
COSA Material No.: 801 01 024 

Delivery Date: 
Quantity UoM Date 

122,487.10 Dollar 06/12/2006 
* * *  Item partially delivered * * *  
003 CONSTRUC'I-ION - SAWS WATER BASE BID 16,962.90 Dollar 1 .OO 

Delivery Date: 06/12/2006 
COSA Material No.: 801 01 025 

Delivery Date: 
Quantity UoM Date 

13,962.90 Dollar 06/12/2006 
* * *  Item partially delivered * * *  
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3. Shlpping Instructions - F.O.B. destination unless specified otherwise. 
4. If unable to fill at prices shown, advise before shipping. 
5. Taxes - No Federal tax shall beincluded in prices billed. The City of San Antonio is exempt from the State of Texas Limited 

Sales excise and use tax. (Pennit No. 1-74-6002070-8). 
6. Statement: Effective January 1,2006, Chapter 176 of the Texas Local Government Code requires that persons, or their agents, 

who seek to contract for the sale or purchase of property, goods, or services with the City, shall file a completed conflict of 
interest questionnaire with the City Clerk not later than the 7th business day after the date that the person: (1) begins contract 
discussions or negotiations with the City; or (2) submits to the City an application, response to a request for proposals or bids, 
correspondence, or another writing related to a potential agreement with the City. The conflict of interest questionnaire form is 
available from the Texas Ethics Commission at www.ethics.state.tx.us. Completed conflict of interest questionnaires may be 
mailed or delivered by hand to the Office of the City Clerk. If mailing a completed conflict of interest questionnaire, mail to: 
Office of the City Clerk, P.O. Box 839966, San Antonio, TX 78283-3966. If delivering a completed conflict of interest 
questionnaire, deliver to: Office of the City Clerk, City Hall, 2nd floor, 100 Military Plaza, San Antonio, TX 78205 
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13,311,825.62 Dollar 1 .OO 

Item Material No. Description Quantity Unit Extended 
Price Price 

004 CONSTRUCTION - CPS GAS BASE BID 10,000.00 Dollar 1 .OO 10,000.00 
Delivery Date: 06/12/2006 
COSA Material No.: 801 01 026 

Delivery Date: 
Quantity UoM Date 

8,500.00 Dollar 06/12/2006 
* * *  Item partially delivered * * *  
005 CONSTRUCTION - CITY BASE BID 13,311,825.62 

Delivery Date: 11/03/2006 
COSA Material No.: 801 01 023 

Delivery Date: 
Quantity UoM Date 

10,983,134.99 Dollar 11/03/2006 
* * *  Item partially delivered * * *  
006 CONSTRUCTION - SAWS SEWER BASE BID 355,012.90 Dollar 1 .OO 355.012.90 

Delivery Date: 11/03/2006 
COSA Material No.: 801 01 024 

007 CONSTRUCTION - SAWS WATER BASE BID 30,037.10 Dollar 1 .OO 30,037.10 
Delivery Date: 11/03/2006 
COSA Material No.: 801 01 025 -- 

008 CONSTRUCTION - CITY FA 2 2,008.093.29 Dollar 1 .OO 2,008,093.29 
Delivery Date: 03/19/2007 
COSA Material No.: 80101 029 

009 CONSTRUCTION - CITY FA 1 2,114,108.19 Dollar 1 .OO ~ 2 . 1 1 4 . 1 0 8 . 1 9  
Delivery Date: 01/17/2007 
COSA Material No.: 801 01 028 

Total Net Value (USD): 23,155,206.63 

0 - *' 

'@&: f 3,J44&7tb.Y.S 
peduds: /,332,6/8.?6 
i $ z / f ( / : / d g .  17 

General Conditions and Instructions to Vendor: 

1. Purchase Order Number - Vendor must show purchase order number on all packages, shipping papers, invoices and 
correspondence. 

2. The City of San Antonio will not be responsible for any goods delivered without a purchase order number. 



I REAL ESTATE DIVISION I 
SOLID WASTE 
TRAFFIC ENGINEERING 

PURCHASING AND GENERAL SERVICES 
SAN ANTONIO WATER SYSTEMS (SAWS) 

OF THE CITY COUNCIL 

MOTION: 

ORDINAN 0 2 - 0  1 - 0 1  16 

ZWlNG CASE NUMBER: 

TRAVEL AWI'EORlWTION: 

VIA n 
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