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Item No. 17. 

AN ORDINANCE 2009-05-14-0379. 
APPROVING CHANGE ORDER NOS. 6, 9, 10, AND 3-SA WS IN THE 
AMOUNT OF $306,983.61 TO THE $7,221,242.00 CONSTRUCTION 
CONTRACT, AS CHANGED, WITH E-Z BEL CONSTRUCTION, LTD. FOR 
ADDITIONAL WORK, UNFORESEEN CONDITIONS, AND TO 
RECONCILE QUANTITIES FOR THE MEDICAL CENTER 
INTERSECTION IMPROVEMENTS PHASES IV, V, AND PART I 
PROJECT, LOCATED IN DISTRICT 8, FROM 2007-2012 BOND PROGRAM 
AND CERTIFICATES OF OBLIGATION FUNDS, OF WHICH $53,258.41 
WILL BE REIMBURSED BY SAN ANTONIO WATER SYSTEM. 

* * * * * 

WHEREAS, a contract with E-Z Bel Construction, Ltd., in the amount of $7,221,242.00 in 
connection with the Medical Center Intersection Improvements Phase IV, Phase V And Part I 
Project was authorized by Ordinance No. 2008-05-01-0339; and 

WHEREAS, this Project is in cooperation with the Medical Center Alliance to provide for 
increased traffic flow by redeveloping the intersections within the Medical Center Area; and 

WHEREAS, this Ordinance authorizes Change Order Nos. 6, 9, 10 and 3-SA WS in the total 
amount of $306,983.61 of which $53,258.41 will be reimbursed by San Antonio Water Systems; 
and 

WHEREAS, said Change Order Nos. 6, 9, 10 and 3-SA WS are for additional work, unforeseen 
conditions, and to reconcile quantities for the Medical Center Intersection Improvements Phases IV, 
V, and Part I Project as described below: 

);> 	 Change Order No.6 in the amount of $89,951.00 provides signage, lighting and special 
landscaping for the Phase IV roundabout which was postponed during the design phase of 
the project until the construction was underway in order to expedite the traffic design of the 
intersection. 

);> 	 Change Order No.9 in the amount of $44,461.00 performs a full-depth base reclamation on 
a portion of Sid Katz, between Ewing Halsell and Floyd Curl which is currently exhibiting 
pavement cracking and rutting due to extensive pavement distress. 

);> 	 Change Order No. 10 in the amount of $109,583.20 assists with a trench failure that 
occurred on Ewing Halsell near Zarzamora Creek, where a multiple box culvert was being 
installed. Unstable soil conditions, which were not discovered until construction, were the 
cause of the trench failure. 

);> 	 Change Order No.3-SAWS in the amount of $62,988.41 is for replacement of an existing 
SAWS waterline that was found to be shallow and leaking during street excavation; and 

WHEREAS, funds are available from the 2007-2012 Bond Medical Center Improvements Phase 
IV, V and Part 1 Project, Certificates of Obligation, and from the Medical Center Alliance; NOW 
THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 
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SECTION 1. Change Orders Nos. 6, 9, 10 and 3~SAWS in the total amount of $306,983.61 are 
hereby approved. The City Manager or her designee is hereby authorized to execute Change Orders 
Nos. 6, 9, 10 and 3-SA WS to the contract with E-Z Bel Construction, Ltd. Said contract was 
approved by Ordinance No. 2008-05-01-0339 in connection with the Medical Center Intersection 
Improvements Phase IV, Phase V and Part I Project. 

SECTION 2. The following financial adjustments are hereby approved: 

a) 	 The budget in SAP Fund 43099000, Certificates of Obligation Capital Projects, SAP Project 
Definition 23-00218, Medical Center Infrastructure & Facility, shall be revised by 
decreasing SAP WBS Element 23-00218-05-06 entitled Project Contingency, SAP GL 
account 5201140, by the amount of $22,230.50. 

b) 	 The budget in SAP Fund 43099000, Certificates of Obligation Capital Projects, SAP Project 
Definition 23-00218, Medical Center Infrastructure & Facility, shall be revised by 
increasing SAP WBS Element 23-00218-05-02-01 entitled City Construction, SAP GL 
account 5201140, by the amount of$22,230.50. 

c) 	 The budget in SAP Fund 45099000, General Obligation Capital Projects, SAP Project 
Definition 40-00022, Medical Ctr Intersection Impr Ph IV-VII, shall be revised by 
decreasing SAP WBS Element 40-00022-05-06 entitled Project Contingency, SAP GL 
account 5201140, by the amount 0[$231,494.70. 

d) 	 The budgct in SAP Fund 45099000, General Obligation Capital Projects, SAP Project 
Definition 40-00022, Medical Ctr Intersection Impr Ph IV-VII, shall be revised by 
increasing SAP WBS Element 40-00022-05-02-01 entitled City Construction Costs, SAP 
GL account 5201140, by the amount of$221,764.70. 

e) 	 Thc budget in SAP Fund 45099000, General Obligation Capital Projects, SAP Project 
Definition 40-00022, Medical Ctr Intersection Impr Ph IV-VII, shall be revised by 
increasing SAP WBS Element 40-00022-05-02-02-02 entitled SAWS Water, SAP GL 
account 5201140, by the amount of $9,730.00. 

f) 	 Funds are authorized to be received from SAWS, to SAP Fund 45099000, General 
Obligation Capital Projects, SAP Project Definition 40-00022, Medical Ctr Intersection 
Impr Ph IV-VII, shall be revised by increasing WBS element 40-00022-90-06, entitled 
SAWS Contribution, SAP GL Account 4502280 - Contribution from other Agencies, by the 
amount of $53,258.41. 

g) 	 The amount of $53,258.41 is appropriated in SAP Fund 45099000, General Obligation 
Capital Projects, SAP Project Definition 40-00022, Medical Ctr Intersection Impr Ph IV­
VII, SAP WBS Element 40-00022-05-02-02-02, entitled SAWS Water, SAP GL Account 
5201140. 

h) 	 A change order increase to the construction contract with E-Z Bel Construction, Ltd. has 
been authorized in the amount up to $306,983.61 from SAP Project Definitions 23-00218, 
Medical Center Infrastructure & Facility, and 40·00022, Medical Ctr Intersection Impr Ph 
IV-VII, and payment is authorized to be encumbered and made payable to E-Z Bel 
Construction, Ltd. for construction costs. 
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SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City 
Manager or the City Manager's designee, correct allocation to specific SAP Fund Numbers, SAP 
Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost 
Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL 
Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This Ordinance shall take effect on the tenth day after passage. 

PASSED AND APPROVED this 14th day of May, 2009. 

PHIL HARDBERGER 

ATTEST: 



 
 

Agenda Item: 17   ( in consent vote:  10, 12, 13, 14, 15A, 15B, 17, 19, 21, 22, 23, 27, 28, 29A, 29B, 31, 32, 33, 
34, 35 )

Date: 05/14/2009

Time: 05:56:40 PM

Vote Type: Motion to Approve

Description: An Ordinance approving Change Order Nos. 6,9,10, and 3-SAWS in the amount of $306,983.61 to 
the $7,221,242.00 construction contract, as changed, with E-Z Bel Construction, Ltd. for additional 
work, unforeseen conditions, and to reconcile quantities for the Medical Center Intersection 
Improvements Phases IV, V, and Part I Project, located in Council District 8, from 2007-2012 Bond 
Program and Certificates of Obligation funds, of which $53,258.41 will be reimbursed by San 
Antonio Water System. [Penny Postoak Ferguson, Assistant City Manager; Mike Frisbie, Director, 
Capital Improvements Management Services]

Result: Passed

Voter Group Not 
Present

Yea Nay Abstain Motion Second

Phil Hardberger Mayor  x     

Mary Alice P. Cisneros District 1  x   x  

Sheila D. McNeil District 2 x      

Jennifer V. Ramos District 3  x     

Philip A. Cortez District 4  x    x

Lourdes Galvan District 5  x     

Delicia Herrera District 6  x     

Justin Rodriguez District 7  x     

Diane G. Cibrian District 8  x     

Louis E. Rowe District 9 x      

John G. Clamp District 10  x     
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"Please contact the responsible City of  San Antonio Department for spec if ic determinations ."
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