








Project 40-00290
Blanco Road - Hildebrand to Jackson Keller
Funding Segment 2 (Base Bid)

Activity
ID Description Orig

Dur
Early
Start

Early
Finish

Total
Float Predecessors Successors

2015
JUN

2016
JUL

2017
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR

SEGMENT 2 (BASE BID) -EDISON TO LOVERA
UTILITY ADJUSTMENT PHASE

500 Adjust Water 60 01JUN15 28AUG15 0 1000

PHASE A
1000 Set Barricades 2 29AUG15 31AUG15 0 500 1010

1010 Place SW3P Measures 2 01SEP15 02SEP15 0 1000 1020, 1030

1020 Demo Rdwy, Curb, Sidewalks & Driveways 6 03SEP15 12SEP15 0 1010, 1030 1040, 1050

1030 Adjust Utilities 5 03SEP15 10SEP15 1d 1010 1020

1040 Roadway Grading 4 14OCT15 20OCT15 0 1020, 1050 1055, 1060, 1070

1050 Storm Drain System A 24 12SEP15 20OCT15 0 1020 1040, 1070

1055 Temp Widening for Phase C 4 21OCT15 26OCT15 33d 1040 1070

1060 Curb, Sidewalks & Driveways 23 21OCT15 01DEC15 0 1040 1080

1070 Pavement thru Ty C HMAC 4 21OCT15 26OCT15 33d 1040, 1050, 1055 1080

1080 Signing, Grading, Topsoil, Revegetation 3 02DEC15 05DEC15 0 1060, 1070 2000

PHASE B
2000 Adjust Barricades 2 07DEC15 09DEC15 0 1080 2010

2010 Place SW3P Measures 2 10DEC15 11DEC15 0 2000 2020

2020 Demo Rdwy, Curb, Sidewalks & Driveways 5 14DEC15 19DEC15 0 2010 2040, 2050

2040 Roadway Grading 4 05JAN16 09JAN16 0 2020, 2050 2060, 2065, 2070

2050 Storm Drain System A 6 21DEC15 09JAN16 0 2020 2040, 2070

2060 Curb, Sidewalks & Driveways 15 11JAN16 02FEB16 0 2040 2080

2065 Temp Widening for Phase C 5 11JAN16 18JAN16 12d 2040 2070

2070 Pavement thru Ty C HMAC 4 13JAN16 18JAN16 12d 2040, 2050, 2065 2080

2080 Signing, Grading, Topsoil, Revegetation 3 03FEB16 08FEB16 0 2060, 2070 3000

PHASE C
3000 Adjust Barricades 2 10FEB16 11FEB16 0 2080 3010

3010 Place SW3P Measures 2 13FEB16 15FEB16 0 3000 3020, 3030

3020 Demo Rdwy, Curb, Sidewalks & Driveways 6 16FEB16 26FEB16 0 3010, 3030 3040, 3050

3030 Adjust Utilities 2 16FEB16 18FEB16 8d 3010 3020

3040 Roadway Grading 4 27FEB16 03MAR16 0 3020, 3050 3060, 3070, 3080

Adjust Water

Set Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Storm Drain System A

Temp Widening for Phase C

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Roadway Grading

Storm Drain System A

Curb, Sidewalks & Driveways

Temp Widening for Phase C

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Start date 01JUN15
Finish date 21OCT16
Data date 01JUN15
Run date 03MAR15
Page number 1A

© Primavera Systems, Inc.

Civil Engineering Consultants
Blanco Road

Construction Timeline _________________________________________
Kyle Gass, P.E.                                      Date

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point

The number of working days and interim milestones, if any, 
were calculated using a conceptual time determination 
schedule that assumes generic resources, production rates, 
sequences of construction and average weather conditions 
based on historic data.  The time determination schedule is 
provided for informational use only and is not intended for 
bidding or construction purposes.  If the schedule is used for 
bidding or construction purposes, the bidder accepts the 
schedule and assumes the responsibility for verifying all 
aspects of the schedule. The City will not adjust the number 
of working days and milestones, if any, due to differences in 
opinion regarding any assumptions made in the preparation 
of the schedule or for errors, omissions or discrepancies 
found in the schedule.



Project 40-00290
Blanco Road - Hildebrand to Jackson Keller
Funding Segment 2 (Base Bid)

Activity
ID Description Orig

Dur
Early
Start

Early
Finish

Total
Float Predecessors Successors

2015
JUN

2016
JUL

2017
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR

3050 Storm Drain System A 5 26FEB16 03MAR16 0 3020 3040, 3080

3060 Signal Conduit and Foundations 6 04MAR16 14MAR16 10d 3040 3080

3070 Curb, Sidewalks & Driveways 18 04MAR16 02APR16 0 3040 3090

3080 Pavement thru Ty C HMAC 4 16MAR16 21MAR16 10d 3040, 3050, 3060 3090

3090 Signing, Grading, Topsoil, Revegetation 3 04APR16 07APR16 0 3070, 3080 4000

PHASE D
4000 Adjust Barricades 2 08APR16 11APR16 0 3090 4010

4010 Place SW3P Measures 2 13APR16 14APR16 0 4000 4020, 4030

4020 Demo Rdwy, Curb, Sidewalks & Driveways 6 15APR16 23APR16 0 4010, 4030 4040, 4050

4030 Adjust Utilities 6 15APR16 23APR16 0 4010 4020

4040 Roadway Grading 4 25MAY16 31MAY16 0 4020, 4050 4060, 4070, 4075,

4050 Storm Drain System A 26 23APR16 31MAY16 0 4020 4040, 4080

4060 Signal Conduit and Foundations 6 01JUN16 07JUN16 16d 4040 4080

4070 Curb, Sidewalks & Driveways 20 01JUN16 01JUL16 0 4040 4090

4075 Temp Widening for Phase E 5 01JUN16 06JUN16 23d 4040 4080

4080 Pavement thru Ty C HMAC 4 09JUN16 15JUN16 14d 4040, 4050, 4060, 4090

4090 Signing, Grading, Topsoil, Revegetation 3 05JUL16 07JUL16 0 4070, 4080 5000

PHASE E
5000 Adjust Barricades 2 08JUL16 09JUL16 0 4090 5010

5010 Place SW3P Measures 2 11JUL16 12JUL16 0 5000 5020, 5030

5020 Demo Rdwy, Curb, Sidewalks & Driveways 5 14JUL16 21JUL16 0 5010, 5030 5040, 5050

5030 Adjust Utilities 6 13JUL16 21JUL16 0 5010 5020

5040 Roadway Grading 3 08AUG16 11AUG16 0 5020, 5050 5060, 5070, 5080

5050 Storm Drain System A 16 22JUL16 11AUG16 0 5020 5040, 5080

5060 Signal Conduit and Foundations 5 12AUG16 17AUG16 3d 5040 5080

5070 Curb, Sidewalks & Driveways 10 12AUG16 26AUG16 0 5040 5090

5080 Pavement thru Ty C HMAC 4 19AUG16 25AUG16 1d 5040, 5050, 5060 5090

5090 Signing, Grading, Topsoil, Revegetation 2 27AUG16 29AUG16 0 5070, 5080 6000

PHASE F
6000 Adjust Barricades 2 31AUG16 01SEP16 0 5090 6010

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Temp Widening for Phase E

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Start date 01JUN15
Finish date 21OCT16
Data date 01JUN15
Run date 03MAR15
Page number 2A

© Primavera Systems, Inc.

Civil Engineering Consultants
Blanco Road

Construction Timeline _________________________________________
Kyle Gass, P.E.                                      Date

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point

The number of working days and interim milestones, if any, 
were calculated using a conceptual time determination 
schedule that assumes generic resources, production rates, 
sequences of construction and average weather conditions 
based on historic data.  The time determination schedule is 
provided for informational use only and is not intended for 
bidding or construction purposes.  If the schedule is used for 
bidding or construction purposes, the bidder accepts the 
schedule and assumes the responsibility for verifying all 
aspects of the schedule. The City will not adjust the number 
of working days and milestones, if any, due to differences in 
opinion regarding any assumptions made in the preparation 
of the schedule or for errors, omissions or discrepancies 
found in the schedule.



Project 40-00290
Blanco Road - Hildebrand to Jackson Keller
Funding Segment 2 (Base Bid)

Activity
ID Description Orig

Dur
Early
Start

Early
Finish

Total
Float Predecessors Successors

2015
JUN

2016
JUL

2017
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR

6010 Place SW3P Measures 2 02SEP16 06SEP16 0 6000 6020

6020 Demo Rdwy, Curb, Sidewalks & Driveways 4 07SEP16 12SEP16 0 6010 6040, 6050

6040 Roadway Grading 3 16SEP16 19SEP16 0 6020, 6050 6060, 6070, 6080

6050 Storm Drain System A 4 15SEP16 19SEP16 0 6020 6040, 6080

6060 Signal Conduit and Foundations 5 20SEP16 27SEP16 0 6040 6080

6070 Curb, Sidewalks & Driveways 15 20SEP16 12OCT16 6d 6040 6090

6080 Pavement thru Ty C HMAC 4 28SEP16 04OCT16 0 6040, 6050, 6060 17000, 6090

6090 Signing, Grading, Topsoil, Revegetation 2 14OCT16 17OCT16 4d 6070, 6080

NOVACHIP
17000 Novachip Entire Project 5 05OCT16 11OCT16 0 6080 17010

17010 Final Curing and Pavement Markings 10 12OCT16 21OCT16 0 17000

PROJECT TIMELINE
20000 Project Time Determination 509 * 01JUN15 21OCT16 0

Place SW3P Measure

Demo Rdwy, Curb, Sidewalks & Driveways

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Novachip Entire Project

Final Curing and Pavement Markings

Project Time Determination

Start date 01JUN15
Finish date 21OCT16
Data date 01JUN15
Run date 03MAR15
Page number 3A

© Primavera Systems, Inc.

Civil Engineering Consultants
Blanco Road

Construction Timeline _________________________________________
Kyle Gass, P.E.                                      Date

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point

The number of working days and interim milestones, if any, 
were calculated using a conceptual time determination 
schedule that assumes generic resources, production rates, 
sequences of construction and average weather conditions 
based on historic data.  The time determination schedule is 
provided for informational use only and is not intended for 
bidding or construction purposes.  If the schedule is used for 
bidding or construction purposes, the bidder accepts the 
schedule and assumes the responsibility for verifying all 
aspects of the schedule. The City will not adjust the number 
of working days and milestones, if any, due to differences in 
opinion regarding any assumptions made in the preparation 
of the schedule or for errors, omissions or discrepancies 
found in the schedule.



Project 40-00290
Blanco Road - Hildebrand to Jackson Keller
Funding Segments 2 and 4 (Base Bid & Add Alt)

Activity
ID Description Orig

Dur
Early
Start

Early
Finish

Total
Float Predecessors Successors

2015
JUN

2016
JUL

2017
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY

SEGMENT 2-EDISON TO LOVERA
UTILITY ADJUSTMENT PHASE

500 Adjust Water 60 01JUN15 28AUG15 28d 1000

PHASE A
1000 Set Barricades 2 05OCT15 06OCT15 1d 500, 9000 1010

1010 Place SW3P Measures 2 07OCT15 08OCT15 1d 1000 1020, 1030

1020 Demo Rdwy, Curb, Sidewalks & Driveways 6 09OCT15 20OCT15 1d 1010, 1030 1040, 1050

1030 Adjust Utilities 5 09OCT15 17OCT15 4d 1010 1020

1040 Roadway Grading 4 23NOV15 01DEC15 1d 1020, 1050 1055, 1060, 1070

1050 Storm Drain System A 24 20OCT15 01DEC15 1d 1020 1040, 1070

1055 Temp Widening for Phase C 4 02DEC15 07DEC15 42d 1040 1070

1060 Curb, Sidewalks & Driveways 23 02DEC15 18JAN16 1d 1040 1080

1070 Pavement thru Ty C HMAC 4 02DEC15 07DEC15 42d 1040, 1050, 1055 1080

1080 Signing, Grading, Topsoil, Revegetation 3 19JAN16 21JAN16 1d 1060, 1070 2000

PHASE B
2000 Adjust Barricades 2 22JAN16 25JAN16 1d 1080 2010

2010 Place SW3P Measures 2 26JAN16 27JAN16 3d 2000 2020

2020 Demo Rdwy, Curb, Sidewalks & Driveways 5 29JAN16 05FEB16 1d 2010 2040, 2050

2040 Roadway Grading 4 11FEB16 16FEB16 3d 2020, 2050 2060, 2065, 2070

2050 Storm Drain System A 6 08FEB16 16FEB16 3d 2020 2040, 2070

2060 Curb, Sidewalks & Driveways 15 18FEB16 14MAR16 3d 2040 2080

2065 Temp Widening for Phase C 5 18FEB16 26FEB16 15d 2040 2070

2070 Pavement thru Ty C HMAC 4 19FEB16 26FEB16 15d 2040, 2050, 2065 2080

2080 Signing, Grading, Topsoil, Revegetation 3 16MAR16 19MAR16 1d 2060, 2070 3000

PHASE C
3000 Adjust Barricades 2 21MAR16 22MAR16 1d 2080 3010

3010 Place SW3P Measures 2 23MAR16 24MAR16 1d 3000 3020, 3030

3020 Demo Rdwy, Curb, Sidewalks & Driveways 6 25MAR16 04APR16 1d 3010, 3030 3040, 3050

3030 Adjust Utilities 2 25MAR16 28MAR16 7d 3010 3020

3040 Roadway Grading 4 05APR16 11APR16 3d 3020, 3050 3060, 3070, 3080

Adjust Water

Set Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Storm Drain System A

Temp Widening for Phase C

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Roadway Grading

Storm Drain System A

Curb, Sidewalks & Driveways

Temp Widening for Phase C

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Start date 01JUN15
Finish date 01DEC16
Data date 01JUN15
Run date 03MAR15
Page number 1A

© Primavera Systems, Inc.

Civil Engineering Consultants
Blanco Road

Construction Timeline _________________________________________
Kyle Gass, P.E.                                      Date

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point

The number of working days and interim milestones, if any, 
were calculated using a conceptual time determination 
schedule that assumes generic resources, production rates, 
sequences of construction and average weather conditions 
based on historic data.  The time determination schedule is 
provided for informational use only and is not intended for 
bidding or construction purposes.  If the schedule is used for 
bidding or construction purposes, the bidder accepts the 
schedule and assumes the responsibility for verifying all 
aspects of the schedule. The City will not adjust the number 
of working days and milestones, if any, due to differences in 
opinion regarding any assumptions made in the preparation 
of the schedule or for errors, omissions or discrepancies 
found in the schedule.



Project 40-00290
Blanco Road - Hildebrand to Jackson Keller
Funding Segments 2 and 4 (Base Bid & Add Alt)

Activity
ID Description Orig

Dur
Early
Start

Early
Finish

Total
Float Predecessors Successors

2015
JUN

2016
JUL

2017
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY

3050 Storm Drain System A 5 04APR16 11APR16 3d 3020 3040, 3080

3060 Signal Conduit and Foundations 6 13APR16 19APR16 13d 3040 3080

3070 Curb, Sidewalks & Driveways 18 13APR16 07MAY16 1d 3040 3090

3080 Pavement thru Ty C HMAC 4 21APR16 26APR16 9d 3040, 3050, 3060 3090

3090 Signing, Grading, Topsoil, Revegetation 3 09MAY16 12MAY16 1d 3070, 3080 4000

PHASE D
4000 Adjust Barricades 2 13MAY16 14MAY16 3d 3090 4010

4010 Place SW3P Measures 2 17MAY16 18MAY16 3d 4000 4020, 4030

4020 Demo Rdwy, Curb, Sidewalks & Driveways 6 20MAY16 26MAY16 1d 4010, 4030 4040, 4050

4030 Adjust Utilities 6 20MAY16 26MAY16 1d 4010 4020

4040 Roadway Grading 4 01JUL16 07JUL16 1d 4020, 4050 4060, 4070, 4075,

4050 Storm Drain System A 26 26MAY16 07JUL16 1d 4020 4040, 4080

4060 Signal Conduit and Foundations 6 08JUL16 14JUL16 11d 4040 4080

4070 Curb, Sidewalks & Driveways 20 08JUL16 02AUG16 1d 4040 4090

4075 Temp Widening for Phase E 5 08JUL16 13JUL16 14d 4040 4080

4080 Pavement thru Ty C HMAC 4 16JUL16 21JUL16 7d 4040, 4050, 4060, 4090

4090 Signing, Grading, Topsoil, Revegetation 3 03AUG16 06AUG16 1d 4070, 4080 5000

PHASE E
5000 Adjust Barricades 2 08AUG16 09AUG16 1d 4090 5010

5010 Place SW3P Measures 2 10AUG16 11AUG16 1d 5000 5020, 5030

5020 Demo Rdwy, Curb, Sidewalks & Driveways 5 15AUG16 22AUG16 3d 5010, 5030 5040, 5050

5030 Adjust Utilities 6 12AUG16 22AUG16 3d 5010 5020

5040 Roadway Grading 3 13SEP16 15SEP16 1d 5020, 5050 5060, 5070, 5080

5050 Storm Drain System A 16 24AUG16 15SEP16 1d 5020 5040, 5080

5060 Signal Conduit and Foundations 5 16SEP16 22SEP16 2d 5040 5080

5070 Curb, Sidewalks & Driveways 10 16SEP16 03OCT16 3d 5040 5090

5080 Pavement thru Ty C HMAC 4 23SEP16 30SEP16 4d 5040, 5050, 5060 5090

5090 Signing, Grading, Topsoil, Revegetation 2 05OCT16 06OCT16 1d 5070, 5080 6000

PHASE F
6000 Adjust Barricades 2 07OCT16 08OCT16 1d 5090 6010

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Temp Widening for Phase E

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Start date 01JUN15
Finish date 01DEC16
Data date 01JUN15
Run date 03MAR15
Page number 2A

© Primavera Systems, Inc.

Civil Engineering Consultants
Blanco Road

Construction Timeline _________________________________________
Kyle Gass, P.E.                                      Date

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point

The number of working days and interim milestones, if any, 
were calculated using a conceptual time determination 
schedule that assumes generic resources, production rates, 
sequences of construction and average weather conditions 
based on historic data.  The time determination schedule is 
provided for informational use only and is not intended for 
bidding or construction purposes.  If the schedule is used for 
bidding or construction purposes, the bidder accepts the 
schedule and assumes the responsibility for verifying all 
aspects of the schedule. The City will not adjust the number 
of working days and milestones, if any, due to differences in 
opinion regarding any assumptions made in the preparation 
of the schedule or for errors, omissions or discrepancies 
found in the schedule.



Project 40-00290
Blanco Road - Hildebrand to Jackson Keller
Funding Segments 2 and 4 (Base Bid & Add Alt)

Activity
ID Description Orig

Dur
Early
Start

Early
Finish

Total
Float Predecessors Successors

2015
JUN

2016
JUL

2017
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY

6010 Place SW3P Measures 2 10OCT16 11OCT16 1d 6000 6020

6020 Demo Rdwy, Curb, Sidewalks & Driveways 4 12OCT16 17OCT16 3d 6010 6040, 6050

6040 Roadway Grading 3 21OCT16 25OCT16 1d 6020, 6050 6060, 6070, 6080

6050 Storm Drain System A 4 20OCT16 25OCT16 1d 6020 6040, 6080

6060 Signal Conduit and Foundations 5 26OCT16 03NOV16 1d 6040 6080

6070 Curb, Sidewalks & Driveways 15 26OCT16 21NOV16 8d 6040 6090

6080 Pavement thru Ty C HMAC 4 04NOV16 10NOV16 1d 6040, 6050, 6060 17000, 6090

6090 Signing, Grading, Topsoil, Revegetation 2 22NOV16 28NOV16 4d 6070, 6080

SEGMENT 4-OLMOS CREEK TO ARROYA VISTA
UTILITY ADJUSTMENT PHASE

6500 Adjust Gas 27 01JUN15 11JUL15 0 6510

6510 Adjust Water 11 13JUL15 27JUL15 0 6500 6520

6520 Adjust Sewer 21 28JUL15 26AUG15 0 6510 8000

PHASE A
7000 Set Barricades 4 01JUN15 05JUN15 45d 7010

7010 Place SW3P Measures 2 06JUN15 08JUN15 47d 7000 7020

7020 Adjust Water 13 09JUN15 29JUN15 43d 7010 7040

7040 System C Outfall 10 01JUL15 15JUL15 41d 7020 7050

7050 Pavement Rehab 13 16JUL15 01AUG15 47d 7040 9000

PHASE B
8000 Adjust Barricades 2 28AUG15 29AUG15 0 6520 8010

8010 Place SW3P Measures 1 31AUG15 31AUG15 0 8000 8020, 8030

8020 Demo Rdwy, Curb, Sidewalks & Driveways 3 01SEP15 03SEP15 0 8010, 8030 8040, 8050

8030 Adjust Utilities 3 01SEP15 03SEP15 0 8010 8020

8040 Roadway Grading 2 12SEP15 14SEP15 0 8020, 8050 8055, 8060, 8062

8050 Storm Drain System A 4 09SEP15 14SEP15 0 8020 8040

8055 Signal Conduit and Foundations 6 15SEP15 24SEP15 0 8040 8066

8060 Curb, Sidewalks & Driveways 4 15SEP15 21SEP15 4d 8040 8080

8062 Pavement Thru Ty B-Burwood, Outside Blanco Lane 1 15SEP15 15SEP15 1d 8040 8063, 8064

8063 Temp Widening for Phases C and D 5 16SEP15 24SEP15 0 8062 8070

Place SW3P Measure

Demo Rdwy, Curb, Sidewalks & Driveways

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Gas

Adjust Water

Adjust Sewer

Set Barricades

Place SW3P Measures

Adjust Water

System C Outfall

Pavement Rehab

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement Thru Ty B-Burwood, Outside Blanco Lane

Temp Widening for Phases C and D

Start date 01JUN15
Finish date 01DEC16
Data date 01JUN15
Run date 03MAR15
Page number 3A

© Primavera Systems, Inc.

Civil Engineering Consultants
Blanco Road

Construction Timeline _________________________________________
Kyle Gass, P.E.                                      Date

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point

The number of working days and interim milestones, if any, 
were calculated using a conceptual time determination 
schedule that assumes generic resources, production rates, 
sequences of construction and average weather conditions 
based on historic data.  The time determination schedule is 
provided for informational use only and is not intended for 
bidding or construction purposes.  If the schedule is used for 
bidding or construction purposes, the bidder accepts the 
schedule and assumes the responsibility for verifying all 
aspects of the schedule. The City will not adjust the number 
of working days and milestones, if any, due to differences in 
opinion regarding any assumptions made in the preparation 
of the schedule or for errors, omissions or discrepancies 
found in the schedule.



Project 40-00290
Blanco Road - Hildebrand to Jackson Keller
Funding Segments 2 and 4 (Base Bid & Add Alt)

Activity
ID Description Orig

Dur
Early
Start

Early
Finish

Total
Float Predecessors Successors

2015
JUN

2016
JUL

2017
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY

8064 Adjust Barricades - 1 way southbound 2 16SEP15 19SEP15 1d 8062 8066

8066 Roadway Grading&Pavmemt Thru Ty B-Blanco Inside 2 22SEP15 24SEP15 0 8055, 8064 8070

8070 Pavement thru Ty C HMAC 2 25SEP15 26SEP15 0 8063, 8066 8080

8080 Signing, Grading, Topsoil, Revegetation 2 28SEP15 30SEP15 0 8060, 8070 9000

PHASE C
9000 Adjust Barricades 2 01OCT15 03OCT15 0 7050, 8080 1000, 9010

9010 Place SW3P Measures 2 05OCT15 06OCT15 0 9000 9020

9020 Demo Rdwy, Curb, Sidewalks & Driveways 2 07OCT15 08OCT15 0 9010 9040, 9050

9040 Roadway Grading 2 20OCT15 21OCT15 0 9020, 9050 9055, 9060, 9070

9050 Storm Drain System A 4 16OCT15 21OCT15 0 9020 9040, 9070

9055 Signal Conduit and Foundations 6 22OCT15 30OCT15 0 9040 9070

9060 Curb, Sidewalks & Driveways 5 22OCT15 29OCT15 8d 9040 9080

9070 Pavement thru Ty C HMAC 3 02NOV15 06NOV15 0 9040, 9050, 9055 9080

9080 Signing, Grading, Topsoil, Revegetation 2 07NOV15 09NOV15 0 9060, 9070 10000

PHASE D
10000 Adjust Barricades 2 10NOV15 12NOV15 0 9080 10010

10010 Place SW3P Measures 2 13NOV15 16NOV15 0 10000 10020

10020 Demo Rdwy, Curb, Sidewalks & Driveways 3 18NOV15 21NOV15 0 10010 10040, 10050

10040 Roadway Grading 3 05DEC15 09DEC15 0 10020, 10050 10060, 10070

10050 Storm Drain System A 7 30NOV15 09DEC15 0 10020 10040, 10070

10060 Curb, Sidewalks & Driveways 10 10DEC15 05JAN16 0 10040 10080

10070 Pavement thru Ty C HMAC 4 10DEC15 15DEC15 24d 10040, 10050 10080

10080 Signing, Grading, Topsoil, Revegetation 2 07JAN16 08JAN16 0 10060, 10070 11000

PHASE E
11000 Adjust Barricades 2 09JAN16 11JAN16 0 10080 11010

11010 Place SW3P Measures 2 13JAN16 14JAN16 0 11000 11020

11020 Demo Rdwy, Curb, Sidewalks & Driveways 4 16JAN16 20JAN16 0 11010 11040, 11050

11040 Roadway Grading 4 16FEB16 23FEB16 0 11020, 11050 11070, 11075, 11080

11050 Storm Drain System A 18 22JAN16 23FEB16 0 11020 11040, 11080

11070 Curb, Sidewalks & Driveways 13 24FEB16 16MAR16 0 11040 11090

Adjust Barricades - 1 way southbou

Roadway Grading&Pavmemt Thru Ty B-Blanco Inside

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Roadway Grading

Storm Drain System A

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Roadway Grading

Storm Drain System A

Curb, Sidewalks & Driveways

Start date 01JUN15
Finish date 01DEC16
Data date 01JUN15
Run date 03MAR15
Page number 4A

© Primavera Systems, Inc.

Civil Engineering Consultants
Blanco Road

Construction Timeline _________________________________________
Kyle Gass, P.E.                                      Date

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point

The number of working days and interim milestones, if any, 
were calculated using a conceptual time determination 
schedule that assumes generic resources, production rates, 
sequences of construction and average weather conditions 
based on historic data.  The time determination schedule is 
provided for informational use only and is not intended for 
bidding or construction purposes.  If the schedule is used for 
bidding or construction purposes, the bidder accepts the 
schedule and assumes the responsibility for verifying all 
aspects of the schedule. The City will not adjust the number 
of working days and milestones, if any, due to differences in 
opinion regarding any assumptions made in the preparation 
of the schedule or for errors, omissions or discrepancies 
found in the schedule.



Project 40-00290
Blanco Road - Hildebrand to Jackson Keller
Funding Segments 2 and 4 (Base Bid & Add Alt)

Activity
ID Description Orig

Dur
Early
Start

Early
Finish

Total
Float Predecessors Successors

2015
JUN

2016
JUL

2017
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY

11075 Temp Widening for Phase G 2 24FEB16 26FEB16 15d 11040 11080

11080 Pavement thru Ty C HMAC 4 24FEB16 29FEB16 15d 11040, 11050, 11075 11090

11090 Signing, Grading, Topsoil, Revegetation 3 17MAR16 21MAR16 0 11070, 11080 12000

PHASE F
12000 Adjust Barricades 2 22MAR16 23MAR16 0 11090 12010

12010 Place SW3P Measures 2 24MAR16 25MAR16 0 12000 12020, 12030

12020 Demo Rdwy, Curb, Sidewalks & Driveways 3 14APR16 16APR16 0 12010, 12030 12040, 12050

12030 Adjust Utilities 13 28MAR16 16APR16 0 12010 12020

12040 Roadway Grading 3 05MAY16 07MAY16 0 12020, 12050 12060, 12070, 12080

12050 Storm Drain System A 12 21APR16 07MAY16 0 12020 12040, 12080

12060 Signal Conduit and Foundations 3 09MAY16 12MAY16 0 12040 12080

12070 Curb, Sidewalks & Driveways 4 09MAY16 13MAY16 2d 12040 12090

12080 Pavement thru Ty C HMAC 3 13MAY16 17MAY16 0 12040, 12050, 12060 12090

12090 Signing, Grading, Topsoil, Revegetation 2 18MAY16 20MAY16 0 12070, 12080 13000

PHASE G
13000 Adjust Barricades 2 21MAY16 23MAY16 0 12090 13010

13010 Place SW3P Measures 2 24MAY16 25MAY16 0 13000 13020, 13030

13020 Demo Rdwy, Curb, Sidewalks & Driveways 3 27MAY16 01JUN16 0 13010, 13030 13040, 13050

13030 Adjust Utilities 4 26MAY16 01JUN16 0 13010 13020

13040 Roadway Grading 3 09JUN16 13JUN16 0 13020, 13050 13060, 13070, 13080

13050 Storm Drain System A 6 04JUN16 13JUN16 0 13020 13040, 13080

13060 Signal Conduit and Foundations 4 15JUN16 21JUN16 0 13040 13080

13070 Curb, Sidewalks & Driveways 4 15JUN16 21JUN16 3d 13040 13090

13080 Pavement thru Ty C HMAC 3 22JUN16 25JUN16 0 13040, 13050, 13060 13090

13090 Signing, Grading, Topsoil, Revegetation 2 27JUN16 29JUN16 0 13070, 13080 14000

PHASE H
14000 Adjust Barricades 2 30JUN16 01JUL16 0 13090 14010

14010 Place SW3P Measures 2 05JUL16 06JUL16 0 14000 14015, 14020, 14050

14015 Adjust Utilities 20 07JUL16 01AUG16 0 14010 14020

14020 Temporary Widening 5 02AUG16 08AUG16 0 14010, 14015 15000

Temp Widening for Phase 

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Adjust Utilities

Temporary Widening

Start date 01JUN15
Finish date 01DEC16
Data date 01JUN15
Run date 03MAR15
Page number 5A

© Primavera Systems, Inc.

Civil Engineering Consultants
Blanco Road

Construction Timeline _________________________________________
Kyle Gass, P.E.                                      Date

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point

The number of working days and interim milestones, if any, 
were calculated using a conceptual time determination 
schedule that assumes generic resources, production rates, 
sequences of construction and average weather conditions 
based on historic data.  The time determination schedule is 
provided for informational use only and is not intended for 
bidding or construction purposes.  If the schedule is used for 
bidding or construction purposes, the bidder accepts the 
schedule and assumes the responsibility for verifying all 
aspects of the schedule. The City will not adjust the number 
of working days and milestones, if any, due to differences in 
opinion regarding any assumptions made in the preparation 
of the schedule or for errors, omissions or discrepancies 
found in the schedule.



Project 40-00290
Blanco Road - Hildebrand to Jackson Keller
Funding Segments 2 and 4 (Base Bid & Add Alt)

Activity
ID Description Orig

Dur
Early
Start

Early
Finish

Total
Float Predecessors Successors

2015
JUN

2016
JUL

2017
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY

14050 Storm Drain Trunkline and Trench Repair 22 07JUL16 03AUG16 3d 14010 15000

PHASE I
15000 Adjust Barricades 2 09AUG16 10AUG16 0 14020, 14050 15010

15010 Place SW3P Measures 2 11AUG16 12AUG16 0 15000 15020, 15030

15020 Demo Rdwy, Curb, Sidewalks & Driveways 5 01SEP16 09SEP16 0 15010, 15030 15040, 15050

15030 Adjust Utilities 16 15AUG16 09SEP16 0 15010 15020

15040 Roadway Grading 5 12SEP16 16SEP16 0 15020, 15050 15060, 15070, 15080

15050 Storm Drain System A 6 10SEP16 16SEP16 0 15020 15040, 15080

15060 Signal Conduit and Foundations 6 19SEP16 26SEP16 3d 15040 15080

15070 Curb, Sidewalks & Driveways 11 19SEP16 06OCT16 0 15040 15090

15080 Pavement thru Ty C HMAC 4 28SEP16 05OCT16 1d 15040, 15050, 15060 15090

15090 Signing, Grading, Topsoil, Revegetation 3 07OCT16 10OCT16 0 15070, 15080 16000

PHASE J
16000 Adjust Barricades 2 11OCT16 12OCT16 0 15090 16010

16010 Place SW3P Measures 2 14OCT16 15OCT16 0 16000 16020

16020 Demo Rdwy, Curb, Sidewalks & Driveways 4 17OCT16 21OCT16 0 16010 16040, 16050

16040 Roadway Grading 4 25OCT16 28OCT16 0 16020, 16050 16060, 16070, 16080

16050 Storm Drain System A 3 25OCT16 27OCT16 1d 16020 16040, 16080

16060 Signal Conduit and Foundations 3 01NOV16 04NOV16 0 16040 16080

16070 Curb, Sidewalks & Driveways 11 01NOV16 18NOV16 2d 16040 16090

16080 Pavement thru Ty C HMAC 4 07NOV16 11NOV16 0 16040, 16050, 16060 16090, 17000

16090 Signing, Grading, Topsoil, Revegetation 3 21NOV16 28NOV16 4d 16070, 16080

NOVACHIP
17000 Novachip Entire Project 5 12NOV16 21NOV16 0 16080, 6080 17010

17010 Final Curing and Pavement Markings 10 22NOV16 01DEC16 0 17000

PROJECT TIMELINE
20000 Project Time Determination 550 * 01JUN15 01DEC16 0

Storm Drain Trunkline and Trench Repa

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Adjust Utilities

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Adjust Barricades

Place SW3P Measures

Demo Rdwy, Curb, Sidewalks & Driveways

Roadway Grading

Storm Drain System A

Signal Conduit and Foundations

Curb, Sidewalks & Driveways

Pavement thru Ty C HMAC

Signing, Grading, Topsoil, Revegetation

Novachip Entire Project

Final Curing and Pavement Markings

Project Time Determination

Start date 01JUN15
Finish date 01DEC16
Data date 01JUN15
Run date 03MAR15
Page number 6A

© Primavera Systems, Inc.

Civil Engineering Consultants
Blanco Road

Construction Timeline _________________________________________
Kyle Gass, P.E.                                      Date

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point

The number of working days and interim milestones, if any, 
were calculated using a conceptual time determination 
schedule that assumes generic resources, production rates, 
sequences of construction and average weather conditions 
based on historic data.  The time determination schedule is 
provided for informational use only and is not intended for 
bidding or construction purposes.  If the schedule is used for 
bidding or construction purposes, the bidder accepts the 
schedule and assumes the responsibility for verifying all 
aspects of the schedule. The City will not adjust the number 
of working days and milestones, if any, due to differences in 
opinion regarding any assumptions made in the preparation 
of the schedule or for errors, omissions or discrepancies 
found in the schedule.



CITY OF SAN ANTONIO 
 
Issued By: Transportation and Capital Improvements  Date Issued: March 25, 2015 
ID NO.:  40-00290   
 

(010) FORMAL INVITATION FOR BIDS (IFB) to CONTRACT 
BLANCO ROAD PHASE II (EDISON-EL MONTE & OLMOS) #40-00290 

 

Form 010 Invitation for Bids (IFB) to Contract Signature Page – Revised 3/25/15 Revision 4/2014 

Sealed bids, subject to the Terms and Conditions of this Invitation for Bids and other contract provisions, will be received at the Office 
of the City Clerk, City Hall, 100 Military Plaza, 2nd floor San Antonio, Tx 78205 until 2:00 P.M. CST on Tuesday, April 7, 2015 
(solicitation deadline) and publicly read aloud in City Council Chambers, 114 W. Commerce, Municipal Plaza Building. Bids must 
be submitted in a sealed envelope and clearly marked with the bidder’s name, Project Name and ID NO. The City is not responsible for 
submissions not clearly and appropriately marked. Late submissions will be rejected and returned to bidder. A Non-Mandatory Pre-bid 
meeting will be held at 114 W. Commerce, San Antonio, TX 78205, 9th floor conference room on March 19, 2015 at 10:00 A.M. 
Deadline for questions is March 25, 2015 at 4.00 P.M. 

This invitation includes the following Contract Documents:    
010 Invitation for Bids and Contract Signature Page  ◘ Subcontractor/Supplier Utilization Plan 
020 Bid Form 060 Supplemental Conditions 
025 Unit Pricing Form 075 Performance Bond 
030 Qualification Questionnaire 076 Payment Bond 
040 Standard Instructions to Respondent 081 General Conditions for Construction Contracts  

050.01 SBEDA Guidelines 095 SAWS Special Conditions 
  ◘ Wage Decision 

Plans, Specifications and Special Conditions may be purchased at a cost of $200.00 per set (tax included) from the office of CEC, 11550 
IH 10 West, Suite 395, San Antonio, TX 78230; Phone: (210) 641-9999.  No refund will be made for plan sets that are returned. Addenda 
will be posted on the web at www.sanantonio.gov/rfplistings along with this solicitation. Changes to Plans, Specifications and Special 
Conditions will be included in an addendum and may be obtained from the office of CEC. Bidder understands and agrees that bidder is 
responsible for obtaining addenda and adhering to all requirements in addenda. City is not responsible for incorrect information obtained through 
other sources. 

The following documents (fully completed and with original signatures) constitute the required information to be submitted as a part of the 
bid proposal:  

 010 Invitation for Bids and Contract Signature Page   ◘     Bid Bond 
 020 Bid Form  ◘     Subcontractor/Supplier Utilization Plan 
 025 Unit Pricing Form   ◘     Signed Addenda Acknowledgement Forms 
 030  Qualification Questionnaire   

This is a Qualified Low Bid Solicitation. It is understood and agreed that the work is to be substantially completed on or before 509 
calendar days. If accepted, the additive will allow 41 calendar days. This project includes hazardous environmental work. This project 
requires 2 project signs.   

Small Business Economic Development Advocacy (SBEDA) Program Compliance – Respondents shall meet the subcontracting 
requirements as stated on Form 050.01 and on the Subcontractor/Supplier Utilization Plan posted with this solicitation on the City’s 
website. 
Wage Decision – Respondent shall meet the prevailing wage rate requirements established for this contract and shall reference the 
wage decision posted with this solicitation on the City’s website. 
The undersigned, by his/her signature, represents that he/she is authorized to bind the bidder to fully comply with Contract 
Documents for the amount(s) shown on the accompanying bid sheet(s).  The work proposed to be done shall be accepted when 
fully completed and finished to the entire satisfaction of the City.  The undersigned certifies all prices contained in this bid 
have been carefully checked and are submitted as correct and final. The bidder by submitting this bid and signing below, 
acknowledges that he/she has received & read the entire Bid and Contract document and agrees to be bound by the terms 
therein, has received all Addenda, and agrees to the terms, conditions, and requirements of the bidder’s bid proposal and all 
documents listed in the tables above and the enabling Ordinance and associated documentation that form the entire Contract 
upon approval by the City Council. 

Official Name of Company (legal):_____________________________________________________________________________ 
 
 
__________________________________________________/_______________ Signer’s Name: __________________________ 
Original Signature of Person Authorized to Sign Bid/Contract          Date    (Please Print or Type) 

http://www.sanantonio.gov/rfplistings�


PROJECT NAME: Blanco Road Phase II - Additive Alternate (Olmos Creek to Jackson Keller)
PROJECT NO.: 40-00004

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

Revised 3/25/15

1

ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
The City only will accept bid pricing to the hundredths. Any pricing extended out to three 

decimal points will be truncated to two decimal points in the City's favor.
100 1 MOBILIZATION LS 1 1
100 2 INSURANCE AND BOND LS 1 2
101 1 PREPARING RIGHT-OF-WAY LS 1 3
104 1 STREET EXCAVATION CY 9598 4
106 1 BOX CULVERT EXCAVATION & BACKFILL CY 2690 5
107 1 EMBANKMENT (FINAL) (DENS CONT) (TY B) CY 36 6
107 9 EMBANKMENT (AOCS 6 THROUGH 7) CY 890 7
108 1 LIME TREAT SUBGRADE (6") SY 633 8
108 2 LIME TON 11 9
202 1 PRIME COAT GAL 193 10
203 1 TACK COAT GAL 1820 11
205 2 HOT MIX ASPHALTIC PAVEMENT, TYPE B (5" COMP. DEPTH) SY 1931 12
205 2 HOT MIX ASPHALTIC PAVEMENT, TYPE B (6" COMP. DEPTH) SY 2587 13
205 2 HOT MIX ASPHALTIC PAVEMENT, TYPE B (8.5" COMP. DEPTH) SY 15818 14
205 4 HOT MIX ASPHALTIC PAVEMENT, TYPE C (2" COMP. DEPTH) SY 14864 15
209 1 CONCRETE PAVEMENT (10" DEPTH) (BUS PAD) SY 1539 16
230 1 FLEXIBLE PAVEMENT FULL-DEPTH REPAIR (6" COMP. DEPTH) SY 464 17
230 2 CONCRETE PAVEMENT FULL-DEPTH REPAIR (6" COMP. DEPTH) SY 136 18

9600 1 TRIAXIAL GEOGRID TYPE I SY 15818 19
260 ULTRA-THIN BONDED HOT MIX WEARING COURSE (NOVACHIP SURFACE TREATMENT) SY 20193 20
307 1 CONCRETE FOR STRUCTURES (MISC) CY 1.2 21
307 1 CONCRETE STRUCTURE (TYPE E CURB RETAINING WALLS) CY 17.5 22
308 1 DRILLED SHAFTS (30") LF 135.6 23
309 1 PRECAST REINFORCED CONCRETE CULVERT (3' X 3') LF 162.61 24
309 1 PRECAST REINFORCED CONCRETE CULVERT (5' X 3') LF 751.65 25
401 1 401 REINFORCED CONCRETE PIPE (CLASS III) (24" DIA) LF 1014.84 26
401 1 401 REINFORCED CONCRETE PIPE (CLASS III) (30" DIA) LF 613.19 27
401 1 401 REINFORCED CONCRETE PIPE (CLASS III) (36" DIA) LF 652.11 28
401 1 401 REINFORCED CONCRETE PIPE (CLASS III) (42" DIA) LF 498.24 29
403 1 403 JUNCTION BOX 4'X4'X4' EA 6 30
403 2 403 JUNCTION BOX 5'X5'X5' EA 2 31
403 3 403 JUNCTION BOX 6'X6'X6' EA 4 32
403 4 403 JUNCTION BOX 7'X7'X7' EA 1 33
403 7 403 JUNCTION BOX 8'X8'X8' EA 2 34
403 403 CURB INLET (TY I) EA 2 35
403 403 CURB INLET (TY III) EA 8 36
403 403 CURB INLET (TY V) EA 5 37
403 403 CURB INLET TXDOT TY C EA 10 38
403 403 TRAFFIC INLET TY X-4 EA 2 39
403 403 JUNCTION BOX 45 DEGREE MH EA 1 40
410 2 GRAVEL SUBGRADE FILLER CY 455 41
465 MANHOLE VERTICAL STACK EA 5 42
500 1 CONCRETE CURBING LF 5018 43
500 5 HEADER CURB LF 195 44
502 1 502 CONCRETE SIDEWALKS SY 2697 45
502 3 SIDEWALK DRAIN EA 3 46



PROJECT NAME: Blanco Road Phase II - Additive Alternate (Olmos Creek to Jackson Keller)
PROJECT NO.: 40-00004

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

Revised 3/25/15

2

ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
503 2 503 PORTLAND CEMENT CONCRETE DRIVEWAYS - COMMERCIAL SY 2369 47
503 4 503 ASPHALTIC CONCRETE DRIVEWAY SY 1509 48
503 5 503 GRAVEL DRIVEWAY SY 23 49
505 1 505 CONCRETE RIPRAP (5" THICK) SY 218.5 50
506 1 CONCRETE RETAINING WALLS - COMBINATION TYPE CY 52.3 51
507 1 CHAIN LINK WIRE FENCE (4') LF 45 52
507 2 CHAIN LINK WIRE FENCE (6') LF 45 53
507 3 CHAIN LINK WIRE FENCE (8') LF 45 54
507 4 GATES - PEDESTRIAN EA 2 55
507 5 GATES - VEHICULAR OPENING 2 56
508 1 RELOC WIRE FENCE LF 45 57
509 1 METAL BEAM GUARD RAIL (STEEL POST) LF 50 58
510 1 TIMBER GUARD POSTS EA 2 59
515 1 TOPSOIL CY 127 60
516 1 BERMUDA SODDING SY 574 61
516 2 ST. AUGUSTINE SODDING SY 574 62
522 1 SIDEWALK PIPE RAILING LF 110 63
523 1 523 ADJUSTING VEHICULAR GATES  EA 4 64
523 2 523 ADJUST PEDESTRIAN GATES OPENING 2 65
525 1 CONCRETE TRAFFIC BARRIER (PORTABLE) LF 1060 66
530 1 530 BARRICADES, SIGNS AND TRAFFIC HANDLING LS 1 67
531 3 R1-1 STOP (30")(HIGH DENSITY) EA 2 68
531 6 R2-1 SPEED LIMIT (24" X 30") EA 1 69
531 13 R3-7 RIGHT LANE MUST TURN RIGHT (30" X 30") (HIGH DENSITY) EA 1 70
531 21 R7-1 NO PARKING ANYTIME (18" X 24") (HIGH DENSITY) EA 1 71
531 22 R7-18 NO PARKING THIS SIDE / THIS BLOCK (18" X 24") (HIGH DENSITY) EA 2 72
531 24 R9-3A PEDESTRIAN CROSSING PROHIBITED (18" X 18") (HIGH INTENSITY) EA 4 73
531 29 R10-6 STOP HERE ON RED (24" X 36") (HIGH DENSITY) EA 1 74
531 34 S1-1 ADVANCE SCHOOL CROSSING AND SCHOOL CROSSING (36" X 36") EA 5 75
531 35 W16-7 DIAGONAL ARROW SIGN (DIAMOND GRADE) (FLUORESCENT YELLOW GREEN) (30" X 18") EA 4 76
531 57 9 INCH STREET NAME BLOCK NUMBERS (VARIES X 9") EA 8 77
531 59 SPECIAL SIGN (HIGH DENSITY) EA 1 78
531 62 W16-9P AHEAD (36" X 20") (HIGH DENSITY) EA 1 79
531 66 S5-2A END SCHOOL ZONE (24" X 9") (HIGH DENSITY) EA 1 80
531 86 R9-3B USE CROSSWALK (18" X 12") (HIGH INTENSITY) EA 4 81
531 87 R10-1 CROSS ONLY ON PED SIGNAL (9" X 12") (HIGH INTENSITY) EA 16 82
535 1 4 INCH WIDE YELLOW LINE LF 6755 83
535 2 4 INCH WIDE WHITE LINE LF 1570 84
535 4 8 INCH WIDE WHITE LINE LF 154 85
535 7 24 INCH WIDE WHITE LINE LF 912 86
535 8 RIGHT WHITE ARROW EA 1 87
535 9 LEFT WHITE ARROW EA 3 88
535 12 WORD "ONLY" EA 2 89
537 1 TRAFFIC BUTTON (TYPE W) EA 2617 90
537 2 TRAFFIC BUTTON (TYPE Y) EA 3929 91
537 6 TRAFFIC BUTTON (TYPE I-C) EA 160 92
537 8 TRAFFIC BUTTON (TYPE II A-A) EA 1527 93
537 9 TRAFFIC BUTTON (TYPE II C-R) EA 888 94



PROJECT NAME: Blanco Road Phase II - Additive Alternate (Olmos Creek to Jackson Keller)
PROJECT NO.: 40-00004

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

Revised 3/25/15

3

ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
540 6 CONSTRUCTION EXITS (INSTALL/REMOVE) SY 1560 95
540 7 CONSTRUCTION PERIMETER FENCE LF 5700 96
540 10 CURB INLET GRAVEL FILTERS LF 588 97
550 1 TRENCH EXCAVATION SAFETY PROTECTION LF 3692.64 98
552 1 REMOVING AND RELOCATING IRRIGATION SYSTEMS LF 90 99
554 1 EROSION CONTROL MATTING SY 67 100
615 1 TRAFFIC SIGNAL CONTROLLER ASSEMBLY (TYPE 332 CABINET) EA 3 101
618 1 CONDUIT (2 INCH / PVC SCHEDULE 40) LF 3155 102
618 2 CONDUIT (3 INCH / PVC SCHEDULE 40) LF 1765 103
620 1 ELECTRICAL CONDUCTORS (NO. 6) (BARE) LF 65 104
620 2 ELECTRICAL CONDUCTORS (NO. 8) (BARE) LF 1080 105
620 3 ELECTRICAL CONDUCTORS (NO. 6) (INSULATED) LF 90 106
624 8 GROUND BOXES TY D (162922) WITH APRON EA 24 107
628 1 ELECTRICAL SERVICES EA 3 108
633 1 BATTERY BACKUP FOR TRAFFIC SIGNAL EA 3 109
655 1 TYPE 332 CONTROLLER FOUNDATION EA 3 110
680 2 INSTALLATION OF HIGHWAY TRAFFIC SIGNALS (SYSTEM) EA 3 111
681 1 TEMPORARY TRAFFIC SIGNALS (PER INTERSECTION) EA 3 112
682 1 INS VEH SIG SECTION W/  BACK PLATE (12 INCH) (3 SECONDS) EA 21 113
682 4 INSTALL PEDESTRIAN SIGNAL SECTION (12 INCH) LED (2 IND) EA 16 114
684 1 TRAFFIC SIGNAL CABLES (TYPE A) (14 AWG) (CONDUCTOR NO. 4) LF 557 115
684 1 TRAFFIC SIGNAL CABLES (TYPE A) (14 AWG) (CONDUCTOR NO. 9) LF 1012 116
685 4 SOLAR POWERED (PHOTOVOLTAIC) SCHOOL ZONE FLASHER ASSEMBLIES EA 2 117
686 30 INSTALL TRAFFIC SIGNAL POLE ASSEMBLIES (STEEL) (1 ARM 28') EA 2 118
686 31 INSTALL TRAFFIC SIGNAL POLE ASSEMBLIES (STEEL) (1 ARM 28') (ILSN) EA 9 119
686 282B INSTALL TRAFFIC SIGNAL POLE ASSEMBLIES (STEEL) (1 ARM 28-28') (ILSN) EA 1 120
687 1 PEDESTAL POLE ASSEMBLY EA 2 121
688 2 PEDESTRIAN DETECTORS (2 INCH PUSH BUTTON) EA 16 122
693 1 ILSN SIGN (LED) (6 FT) (DOUBLE SIDED) EA 8 123
693 2 ILSN SIGN (LED) (8 FT) (DOUBLE SIDED) EA 2 124
693 3 ILSN SIGN (LED) (6 FT) (SINGLE SIDED) EA 1 125
695 2 EMERGENCY PREEMPTION PHASE SELECTOR EA 6 126
695 3 EMERGENCY PREEMPTION DETECTOR EA 9 127
695 4 EMERGENCY PREEMPTION DETECTOR CABLE LF 1505 128
696 1 RADAR PRESENCE DETECTION DEVICE (RPDD) EA 11 129
696 3 RADAR PRESENCE DETECTION DEVICE (RADD) EA 6 130
801 3 LEVEL IIB PROTECTIVE FENCING LF 16 131
802 2 LEVEL II PRUNING LS 1 132

9506 REMOVAL & REPLACEMENT OF WROUGHT IRON FENCE LF 45 133
9507 REMOVING AND REPLACING PIPE RAIL FENCE LF 110 134
9508 1 REMOVAL & REPLACEMENT WOOD FENCE LF 45 135
9508 2 REMOVAL & REPLACEMENT WOOD GATES EA 2 136
9510 1 REMOV UNDERGROUND STRUCTURES EA 1 137
662 2001 WK ZN PAV MRK NON-REMOV (W) 4" (BRK) LF 1570 138
662 2012 WK ZN PAV MRK NON-REMOV (W) 8" (SLD) LF 154 139
662 2032 WK ZN PAV MRK NON-REMOV (Y) 4" (SLD) LF 6755 140
662 2079 WK ZN PAV MRK REMOV (W) 24" (SLD) LF 1889 141
662 2113 WORK ZN PAV MRK SHT TERM (TAB) TY W EA 179 142



PROJECT NAME: Blanco Road Phase II - Additive Alternate (Olmos Creek to Jackson Keller)
PROJECT NO.: 40-00004

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

Revised 3/25/15
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ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
662 2114 WORK ZN PAV MRK SHT TERM (TAB) TY Y EA 418 143
666 2132 REFL PAV MRK TY I (Y) 24" (SLD) (100MIL) LF 58 144
666 2185 REFL PAV MRK TY II (Y) 24" (SLD) LF 58 145
110 2.4 TRANSPORTATION TO DISPOSAL FACILITY (COSA) (SEGMENT 4) CY 1377 146
110 2.7 TRANSPORTATION TO DISPOSAL FACILITY (CPS) (SEGMENT 4) CY 39 147
110 2.11 LANDFILL DISPOSAL (COSA) (SEGMENT 4) CY 1377 148
110 2.14 LANDFILL DISPOSAL (CPS) (SEGMENT 4) CY 39 149
110 2.19 ROLL-OFF CONTAINERS (COSA) (SEGMENT 4) DAY 90 150
110 2.22 ROLL-OFF CONTAINERS (CPS) (SEGMENT 4) DAY 90 151
110 4.9 REMOVAL, STORAGE AND TREATMENT OF IMPACTED GROUNDWATER(COSA)(SEG 4) GAL 1250 152
110 4.10 DISPOSAL OF IMPACTED GROUNDWATER (COSA) (SEGMENT 4) GAL 1250 153
110 4.15 REMOVAL, STORAGE AND TREATMENT OF IMPACTED GROUNDWATER(CPS)(SEG 4) GAL 1250 154
110 4.16 DISPOSAL OF IMPACTED GROUNDWATER (CPS) (SEGMENT 4) GAL 1250 155
110 5.2 DEVELOPMENT OF A SITE SPECIFIC HEALTH AND SAFETY PLAN (SEGMENT 4) LS 1 156
110 5.3 CONSTRUCTION MONITORING AND OVERSIGHT FOR AOCS 6 AND 7 DAY 50 157
110 6.2 PREPARATION AND SUBMITTAL OF A SPECIFIC WASTE MANAGEMENT PLAN FOR SEG 4 LS 1 158
110 7.2 PREPARATION AND SUBMITTAL OF ENVIRONMENTAL OVERSIGHT REPORT FOR SEG 4 LS 1 159

Total CoSA Additive Alternate (Olmos Creek to Jackson Keller) Amount:



PROJECT NAME: Blanco Road Phase II - Additive Alternate (Olmos Creek to Jackson Keller)
PROJECT NO.: 40-00004

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

Revised 3/25/15

5

SAWS Sanitary Sewer Additive Alternate (Olmos Creek to Jackson Keller)

ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
100 Mobilization LS 1 1
101 Preparation of Right-of-Way LS 1 2

110.2.6 TRANSPORTATION TO DISPOSAL FACILITY (SAWS SEWER) (SEGMENT 4) CY 156 3
110.2.13 LANDFILL DISPOSAL (SAWS SEWER) (SEGMENT 4) CY 156 4
110.2.21 ROLL-OFF CONTAINERS (SAWS SEWER) (SEGMENT 4) DAY 90 5
110.4.11 REMOVAL, STORAGE AND TREATMENT OF IMPACTED GROUNDWATER(SAWS SEWER)(SEG 4) GAL 1250 6
110.4.12 DISPOSAL OF IMPACTED GROUNDWATER (SAWS SEWER) (SEGMENT 4) GAL 1250 6

550 Trench Excavation Safety Protection LF 1,505.24 7
848 8" PVC Gravity Sanitary Sewer Line (0'-6' Cut)(ASTM D3034)(SRD 26) LF 25 9
848 8" PVC Gravity Sanitary Sewer Line (6'-10' Cut)(ASTM D3034)(SRD 26) LF 154.89 10
848 8" PVC Gravity Sanitary Sewer Line (10'-14' Cut)(ASTM D3034)(SRD 26) LF 221.99 8
848 15" PVC Gravity Sanitary Sewer Line (6'-10' Cut)(ASTM D3034)(SRD 26) LF 626.78 9
848 15" PVC Gravity Sanitary Sewer Line (10'-14' Cut)(ASTM D3034)(SRD 26) LF 476.58 10
851 Adjusting Existing Manholes (Watertight Ring and Cover) EA 1 11

852.1 Sanitary Sewer Manhole (0'-6') EA 5 12
852.2 Sanitary Sewer Drop Manhole (0'-6') EA 1 13
852.3 Extra Depth Manhole (>6') VF 20.6 14
854 Sanitary Sewer Laterals LF 639 15

854A One-Way Sanitary Sewer Cleanout EA 22 16
858 Concrete Encasement, Cradles, Saddles & Collars CY 18 17
860 Vertical Stacks VF 46 18
864 Bypass Pumping LS 1 19
866 Post-Construction Sanitary Sewer Main Television Inspection (8"-15" Main) LF 1,505.24 20
866 Pre-Construction Sanitary Sewer Main Television Inspection (8"-15" Main) LF 1,618.24 21

Total SAWS Sanitary Sewer Additive Alternate (Olmos Creek to Jackson Keller) Amount:



PROJECT NAME: Blanco Road Phase II - Additive Alternate (Olmos Creek to Jackson Keller)
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SAWS Water Additive Alternate (Olmos Creek to Jackson Keller)

ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
100 Mobilization LS 1 1
101 Preparation of Right-of-Way LS 1 2

110.2.5 TRANSPORTATION TO DISPOSAL FACILITY (SAWS WATER) (SEGMENT 4) CY 123 3
110.2.12 LANDFILL DISPOSAL (SAWS WATER) (SEGMENT 4) CY 123 4
110.2.20 ROLL-OFF CONTAINERS (SAWS WATER) (SEGMENT 4) DAY 90 5
110.4.13 REMOVAL, STORAGE AND TREATMENT OF IMPACTED GROUNDWATER(SAWS WATER)(SEG 4) GAL 1,250 6
110.4.14 DISPOSAL OF IMPACTED GROUNDWATER (SAWS WATER) (SEGMENT 4) GAL 1,250 7

511.3 Replacing with Hot Mix Asphaltic Concrete Pavement (6" Type B, 2" Type D) SY 370 8
550 Trench Excavation Safety Protection LF 4,415 9
818 6" PVC Waterline (Restrained) LF 10 10
818 8" PVC Waterline (Restrained) LF 1,328 11
818 12" PVC Waterline (Restrained) LF 2,966 12
824 Relay 3/4" Short Service EA 3 13
824 Relay 3/4" Long Service EA 12 14
823 Relay 1" Short Service EA 6 15
824 Relay 1" Long Service EA 7 16
824 Relay 1 1/2" Short Service EA 1 17
824 Relay 1 1/2" Long Service EA 2 18
824 Relay 4" Short Service EA 1 19
824 Relay 6" Long Service EA 1 20
824 New 3/4" Unmetered Short Service EA 1 21

824.5 Customer Shut-Off Valve EA 28 22
826 Valve Box Adjustment EA 1 23
828 4" Gate Valve EA 1 24
828 6" Gate Valve EA 1 25
828 8" Gate Valve EA 9 26
828 12" Gate Valve EA 9 27
833 Existing Meter and New Meter Box Relocation EA 30 28
833 Meter Box EA 32 29
834 Fire Hydrant EA 6 30
836 Pipe Fittings, All Sizes and Types TON 8.25 31
840 6" Water Tie-ins EA 2 32
840 8" Water Tie-ins EA 7 33
840 12" Water Tie-ins EA 5 34
841 Hydrostatic Testing EA 5 36
844 2" Blowoff, Temporary EA 12 37
846 1" Air Release Assemblies EA 3 38

856.2 8" Carrier Pipe for Jacking, Boring, Tunneling (Open Cut) LF 73 39
856.2 12" Carrier Pipe for Jacking, Boring, Tunneling (Open Cut) LF 38 40
856.3 Casing or Liner 24" (Opn Cut) LF 111 41
3000 Removal, Transp and Disposal of AC Pipe LF 46 42

Total SAWS Water Additive Alternate (Olmos Creek to Jackson Keller) Amount:
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CITY OF SAN ANTONIO
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CPS Energy Gas Additive Alternate (Olmos Creek to Jackson Keller)

ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
3 Rerun and Lower Gas Service Off  New Main (Main to 1 Ft. Inside Property Line), Sizes 1/2" thru 4" (including replacing  riser 

if necessary).
SHORT SIDE 1 EA 1 1
LONG SIDE 1 EA 2 2

4
Rerun and Lower Gas Service Off  New Main to Meter, Sizes 1/2" thru 4" (including replacing  riser if necessary).
SHORT SIDE 1 EA 6 3
LONG SIDE 1 EA 7 4

5 Install Gas Main or Casing (Distance As Measured Along the Top of Trench)
2" PLASTIC PIPE AND TRACER WIRE 1 FT 192 5
4" PLASTIC PIPE AND TRACER WIRE 1 FT 255 6
6" PLASTIC PIPE AND TRACER WIRE 1 FT 71 7
12" STEEL 1 FT 16 8

The COST to abandon the existing main(s) is not an ADDITIONAL item and is to be included in the Unit Price(s) for this item.

6 Install Gas Mains Joint Trench (Distance As Measured Along the Top of Trench)
6" PLASTIC PIPE WITH TRACER WIRE & 12" STEEL PIPE 1 FT 2854 9

The COST to abandon the existing main(s) is not an ADDITIONAL item and is to be included in the Unit Price(s) for this item.

7 Temporary Street Restoration 

ASPHALT - 6" H.M.A.C. TYPE B 1 SY 1050 10

Total CPS Gas Additive Alternate (Olmos Creek to Jackson Keller) Amount:
NOTE A:
NOTE B:
NOTE C:

NOTE D:

 _______________________________certifies that the unit prices shown on this complete computer print-out for all of the bid items and the alternates contained in 
this proposal are the unit prices intended and that its bid will be tabulated using these unit prices and no other information from this print-out.  
 _______________________________Acknowleged and agrees that the total bid amount shown will be read as its total bid and further agrees that the official total bid
amount will be determined by multiplying the unit bid prices shown in this print-out by the respective estimated quantities shown in the proposal and then 
totaling all of the extended amounts.    _______________________________ agrees to the terms, conditions, and requirements of the bidder's bid proposal.

Signed:   _______________________________       Date:  ____________________

 
Title:       _______________________________

Unit prices shall include insurance costs.  CPS’ insurance requirements are specified in Exhibit GAS-1.

Bid quantities shown are estimates by CPS.  Per foot prices shall be applied to the actual distance measured along the top of the trench or the actual length of the bore, as applicable.

     ,        g, j g, g, g , g  p p   g p p    y g     , pp  g   y pp  ,  p g, g  p g  
consistency of original soil, installing all necessary cathodic protection devices such as CPTLB’s and anodes, replacing paving, curbs, and sidewalks removed or damaged during construction, and cleanup as may be necessary in each instance.g             q     j    g      y ,               p p y ,       
CPS Inspector.
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ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
The City only will accept bid pricing to the hundredths. Any pricing extended out to three 

decimal points will be truncated to two decimal points in the City's favor.
100 1 MOBILIZATION LS 1 1
100 2 INSURANCE AND BOND LS 1 2
101 1 PREPARING RIGHT-OF-WAY LS 1 3
104 1 STREET EXCAVATION CY 11843 4
107 1 EMBANKMENT (FINAL) (DENS CONT) (TY B) CY 37 5
107 9 EMBANKMENT (AOCS 1 THROUGH 5) CY 3950 6
108 1 LIME TREAT SUBGRADE (6") SY 756 7
108 2 LIME TON 14 8
203 1 TACK COAT GAL 2298 9
205 2 HOT MIX ASPHALTIC PAVEMENT, TYPE B (6" COMP. DEPTH) SY 1553 10
205 2 HOT MIX ASPHALTIC PAVEMENT, TYPE B (8.5" COMP. DEPTH) SY 21160 11
205 4 HOT MIX ASPHALTIC PAVEMENT, TYPE C (2" COMP. DEPTH) SY 19871 12
209 1 CONCRETE PAVEMENT (10" DEPTH) (BUS PAD) SY 1619 13
230 1 FLEXIBLE PAVEMENT FULL-DEPTH REPAIR (6" COMP. DEPTH) SY 371 14
230 2 CONCRETE PAVEMENT FULL-DEPTH REPAIR (6" COMP. DEPTH) SY 186 15

9600 1 TRIAXIAL GEOGRID TYPE I SY 21160 16
260 ULTRA-THIN BONDED HOT MIX WEARING COURSE (NOVACHIP SURFACE TREATMENT) SY 30517 17
308 1 DRILLED SHAFTS (30") LF 67.8 18
401 1 401 REINFORCED CONCRETE PIPE (CLASS III) (24" DIA) LF 876.52 19
401 1 401 REINFORCED CONCRETE PIPE (CLASS III) (30" DIA) LF 1183.58 20
401 1 401 REINFORCED CONCRETE PIPE (CLASS III) (36" DIA) LF 1278.42 21
401 1 401 REINFORCED CONCRETE PIPE (CLASS III) (42" DIA) LF 204 22
403 1 403 JUNCTION BOX 4'X4'X4' EA 4 23
403 2 403 JUNCTION BOX 5'X5'X5' EA 12 24
403 3 403 JUNCTION BOX 6'X6'X6' EA 4 25
403 403 CURB INLET (TY I) EA 5 26
403 403 CURB INLET (TY III) EA 13 27
403 403 CURB INLET (TY V) EA 2 28
403 403 TRAFFIC INLET TY X-3 EA 1 29
403 403 TRAFFIC INLET TY X-4 EA 1 30
410 2 GRAVEL SUBGRADE FILLER CY 360 31
500 1 CONCRETE CURBING LF 7034 32
502 1 502 CONCRETE SIDEWALKS SY 3431 33
503 1 503 PORTLAND CEMENT CONCRETE DRIVEWAYS SY 566 34
503 2 503 PORTLAND CEMENT CONCRETE DRIVEWAYS - COMMERCIAL SY 1707 35
503 4 503 ASPHALTIC CONCRETE DRIVEWAY SY 518 36
503 5 503 GRAVEL DRIVEWAY SY 71 37
506 1 CONCRETE RETAINING WALLS - COMBINATION TYPE CY 44.5 38
507 1 CHAIN LINK WIRE FENCE (4') LF 55 39
507 2 CHAIN LINK WIRE FENCE (6') LF 55 40
507 3 CHAIN LINK WIRE FENCE (8') LF 55 41
507 4 GATES - PEDESTRIAN EA 3 42
507 5 GATES - VEHICULAR OPENING 3 43
508 1 RELOC WIRE FENCE LF 55 44
515 1 TOPSOIL CY 90 45
516 1 BERMUDA SODDING SY 410 46
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ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
516 2 ST. AUGUSTINE SODDING SY 410 47
522 1 SIDEWALK PIPE RAILING LF 40 48
523 1 523 ADJUSTING VEHICULAR GATES  EA 3 49
523 2 523 ADJUST PEDESTRIAN GATES OPENING 3 50
524 1 CONCRETE STEPS CY 7 51
525 1 CONCRETE TRAFFIC BARRIER (PORTABLE) LF 1140 52
530 1 530 BARRICADES, SIGNS AND TRAFFIC HANDLING LS 1 53
531 3 R1-1 STOP (30")(HIGH DENSITY) EA 16 54
531 6 R2-1 SPEED LIMIT (24" X 30") EA 3 55
531 24 R9-3A PEDESTRIAN CROSSING PROHIBITED (18" X 18") (HIGH INTENSITY) EA 2 56
531 34 S1-1 ADVANCE SCHOOL CROSSING AND SCHOOL CROSSING (36" X 36") EA 1 57
531 57 9 INCH STREET NAME BLOCK NUMBERS (VARIES X 9") EA 64 58
531 62 W16-9P AHEAD (36" X 20") (HIGH DENSITY) EA 1 59
531 86 R9-3B USE CROSSWALK (18" X 12") (HIGH INTENSITY) EA 2 60
531 87 R10-1 CROSS ONLY ON PED SIGNAL (9" X 12") (HIGH INTENSITY) EA 12 61
535 1 4 INCH WIDE YELLOW LINE LF 7964 62
535 2 4 INCH WIDE WHITE LINE LF 2220 63
535 4 8 INCH WIDE WHITE LINE LF 60 64
535 7 24 INCH WIDE WHITE LINE LF 851 65
535 9 LEFT WHITE ARROW EA 2 66
535 50 MEDIAN NOSE YELLOW EA 1 67
537 1 TRAFFIC BUTTON (TYPE W) EA 1789 68
537 2 TRAFFIC BUTTON (TYPE Y) EA 3002 69
537 6 TRAFFIC BUTTON (TYPE I-C) EA 217 70
537 8 TRAFFIC BUTTON (TYPE II A-A) EA 1287 71
537 9 TRAFFIC BUTTON (TYPE II C-R) EA 614 72
540 6 CONSTRUCTION EXITS (INSTALL/REMOVE) SY 936 73
540 7 CONSTRUCTION PERIMETER FENCE LF 6800 74
540 10 CURB INLET GRAVEL FILTERS LF 540 75
550 1 TRENCH EXCAVATION SAFETY PROTECTION LF 3542.52 76
552 1 REMOVING AND RELOCATING IRRIGATION SYSTEMS LF 110 77
615 1 TRAFFIC SIGNAL CONTROLLER ASSEMBLY (TYPE 332 CABINET) EA 2 78
618 1 CONDUIT (2 INCH / PVC SCHEDULE 40) LF 3704 79
618 2 CONDUIT (3 INCH / PVC SCHEDULE 40) LF 1032 80
620 1 ELECTRICAL CONDUCTORS (NO. 6) (BARE) LF 40 81
620 2 ELECTRICAL CONDUCTORS (NO. 8) (BARE) LF 545 82
620 3 ELECTRICAL CONDUCTORS (NO. 6) (INSULATED) LF 80 83
624 8 GROUND BOXES TY D (162922) WITH APRON EA 27 84
628 1 ELECTRICAL SERVICES EA 2 85
633 1 BATTERY BACKUP FOR TRAFFIC SIGNAL EA 2 86
655 1 TYPE 332 CONTROLLER FOUNDATION EA 2 87
680 2 INSTALLATION OF HIGHWAY TRAFFIC SIGNALS (SYSTEM) EA 2 88
681 1 TEMPORARY TRAFFIC SIGNALS (PER INTERSECTION) EA 2 89
682 1 INS VEH SIG SECTION W/  BACK PLATE (12 INCH) (3 SECONDS) EA 13 90
682 4 INSTALL PEDESTRIAN SIGNAL SECTION (12 INCH) LED (2 IND) EA 12 91
684 1 TRAFFIC SIGNAL CABLES (TYPE A) (14 AWG) (CONDUCTOR NO. 4) LF 786 92
684 1 TRAFFIC SIGNAL CABLES (TYPE A) (14 AWG) (CONDUCTOR NO. 9) LF 1796 93
686 31 INSTALL TRAFFIC SIGNAL POLE ASSEMBLIES (STEEL) (1 ARM 28') (ILSN) EA 5 94
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686 280B INSTALL TRAFFIC SIGNAL POLE ASSEMBLIES (STEEL) (1 ARM 28-20') (ILSN) EA 1 95
687 1 PEDESTAL POLE ASSEMBLY EA 2 96
688 2 PEDESTRIAN DETECTORS (2 INCH PUSH BUTTON) EA 12 97
693 1 ILSN SIGN (LED) (6 FT) (DOUBLE SIDED) EA 4 98
693 2 ILSN SIGN (LED) (8 FT) (DOUBLE SIDED) EA 2 99
693 3 ILSN SIGN (LED) (6 FT) (SINGLE SIDED) EA 1 100
695 2 EMERGENCY PREEMPTION PHASE SELECTOR EA 4 101
695 3 EMERGENCY PREEMPTION DETECTOR EA 7 102
695 4 EMERGENCY PREEMPTION DETECTOR CABLE LF 914 103
696 1 RADAR PRESENCE DETECTION DEVICE (RPDD) EA 7 104
696 3 RADAR PRESENCE DETECTION DEVICE (RADD) EA 4 105
801 2 LEVEL IIA PROTECTIVE FENCING LF 170 106
801 3 LEVEL IIB PROTECTIVE FENCING LF 48 107
802 2 LEVEL II PRUNING LS 1 108

9506 REMOVAL & REPLACEMENT OF WROUGHT IRON FENCE LF 55 109
9508 1 REMOVAL & REPLACEMENT WOOD FENCE LF 55 110
9508 2 REMOVAL & REPLACEMENT WOOD GATES EA 3 111
662 2001 WK ZN PAV MRK NON-REMOV (W) 4" (BRK) LF 2220 112
662 2012 WK ZN PAV MRK NON-REMOV (W) 8" (SLD) LF 60 113
662 2032 WK ZN PAV MRK NON-REMOV (Y) 4" (SLD) LF 7964 114
662 2079 WK ZN PAV MRK REMOV (W) 24" (SLD) LF 1632 115
662 2113 WORK ZN PAV MRK SHT TERM (TAB) TY W EA 271 116
662 2114 WORK ZN PAV MRK SHT TERM (TAB) TY Y EA 632 117
666 2132 REFL PAV MRK TY I (Y) 24" (SLD) (100MIL) LF 90 118
666 2185 REFL PAV MRK TY II (Y) 24" (SLD) LF 90 119
110 2.1 TRANSPORTATION TO DISPOSAL FACILITY (COSA) (SEGMENT 2) CY 2777 120
110 2.3 LANDFILL DISPOSAL (CPS) (SEGMENT 2) CY 43 121
110 2.8 LANDFILL DISPOSAL (COSA) (SEGMENT 2) CY 2777 122
110 2.1 LANDFILL DISPOSAL (CPS) (SEGMENT 2) CY 43 123
110 2.15 ROLL-OFF CONTAINERS (COSA) (SEGMENT 2) DAY 90 124
110 2.18 ROLL-OFF CONTAINERS (CPS) (SEGMENT 2) DAY 90 125
110 4.1 REMOVAL, STORAGE AND TREATMENT OF IMPACTED GROUNDWATER(COSA)(SEG 2) GAL 1250 126
110 4.2 DISPOSAL OF IMPACTED GROUNDWATER (COSA) (SEGMENT 2) GAL 1250 127
110 4.7 REMOVAL, STORAGE AND TREATMENT OF IMPACTED GROUNDWATER(COSA)(SEG 2) GAL 1250 128
110 4.8 DISPOSAL OF IMPACTED GROUNDWATER (COSA) (SEGMENT 2) GAL 1250 129
110 5.1 DEVELOPMENT OF A SITE SPECIFIC HEALTH AND SAFETY PLAN (SEGMENT 2) LS 1 130
110 6.1 PREPARATION AND SUBMITTAL OF A SPECIFIC WASTE MANAGEMENT PLAN FOR SEG 2 LS 1 131
110 7.1 PREPARATION AND SUBMITTAL OF ENVIRONMENTAL OVERSIGHT REPORT FOR SEG 2 LS 1 132

Total CoSA Base Bid (Edison to El Monte) Amount:
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SAWS Sanitary Sewer Base Bid (Edison to El Monte)

ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
100 Mobilization LS 1 1
101 Preparation of Right-of-Way LS 1 2

110.2.17 ROLL-OFF CONTAINERS (SAWS SEWER) (SEGMENT 2) DAY 90 3
110.4.3 REMOVAL, STORAGE AND TREATMENT OF IMPACTED GROUNDWATER(SAWS SEWER)(SEG 2) GAL 1250 4
110.4.4 DISPOSAL OF IMPACTED GROUNDWATER (SAWS SEWER) (SEGMENT 2) GAL 1250 5

550 Trench Excavation Safety Protection LF 128.5 6
848 8" PVC Gravity Sanitary Sewer Line (0'-6' Cut)(ASTM D3034)(SRD 26) LF 128.5 7
851 Adjusting Existing Manholes (Watertight Ring and Cover) EA 1 8

852.1 Sanitary Sewer Manhole (0'-6') EA 1 9
854 Sanitary Sewer Laterals LF 150 10

854A One-Way Sanitary Sewer Cleanout EA 6 11
858 Concrete Encasement, Cradles, Saddles & Collars CY 0.5 12
864 Bypass Pumping LS 1 13
866 Post-Construction Sanitary Sewer Main Television Inspection (8"-15" Main) LF 128.5 14
866 Pre-Construction Sanitary Sewer Main Television Inspection (8"-15" Main) LF 169.5 15

Total SAWS Sanitary Sewer Base Bid (Edison to El Monte) Amount:
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SAWS Water Base Bid (Edison to El Monte)

ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
100 Mobilization LS 1 1
101 Preparation of Right-of-Way LS 1 2

110.2.2 TRANSPORTATION TO DISPOSAL FACILITY (SAWS WATER) (SEGMENT 2) CY 183 3
110.2.9 LANDFILL DISPOSAL (SAWS WATER) (SEGMENT 2) CY 183 4

110.2.16 ROLL-OFF CONTAINERS (SAWS WATER) (SEGMENT 2) DAY 90 5
110.4.5 REMOVAL, STORAGE AND TREATMENT OF IMPACTED GROUNDWATER(SAWS WATER)(SEG 2) GAL 1,250 6
110.4.6 DISPOSAL OF IMPACTED GROUNDWATER (SAWS WATER) (SEGMENT 2) GAL 1,250 7

550 Trench Excavation Safety Protection LF 4,607 8
818 6" PVC Waterline (Restrained) LF 45 9
818 8" PVC Waterline (Restrained) LF 1,095 10
818 12" PVC Waterline (Restrained) LF 1,648 11
818 16" PVC Waterline (Restrained) LF 1,784 12
824 Relay 3/4" Short Service EA 8 13
824 Relay 3/4" Long Service EA 12 14
824 Relay 1" Short Service EA 4 15
824 Relay 1" Long Service EA 7 16
824 Relay 1 1/2" Long Service EA 1 17
824 Relay 4" Long Service EA 1 18

824.5 Customer Shut-Off Valve EA 23 19
828 4" Gate Valve EA 1 20
828 8" Gate Valve EA 19 21
828 12" Gate Valve EA 5 22
828 16" Gate Valve EA 4 23
833 Existing Meter and New Meter Box Relocation EA 29 24
833 Meter Box EA 31 25
834 Fire Hydrant EA 7 26
836 Pipe Fittings, All Sizes and Types TON 13.95 27
840 6" Water Tie-ins EA 9 28
840 8" Water Tie-ins EA 10 29
840 12" Water Tie-ins EA 1 30
840 16" Water Tie-ins EA 1 31
841 Hydrostatic Testing EA 5 32
844 2" Blowoff, Temporary EA 15 33
846 1" Air Release Assemblies EA 5 34

856.2 8" Carrier Pipe for Jacking, Boring, Tunneling (Open Cut) LF 35 35
856.3 Casing or Liner 24" (Opn Cut) LF 35 36
3000 Removal, Transp and Disposal of AC Pipe LF 3,189 37

Total SAWS Water Base Bid (Edison to El Monte) Amount:
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CPS Energy Gas Base Bid (Edison to El Monte)

ALT.
NO.

ITEM
NO.

DESC.
CODE 

S.P.
NO. BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX.
QUANTITIES

UNIT BID 
PRICE AMOUNT

ITEM 
SEQUENCE 

NO.
1 Rerun and Lower Gas Service Off  New Main (Main to 1 Ft. Inside Property Line), Sizes 1/2" thru 4" (including replacing  riser 

if necessary).
SHORT SIDE 1 EA 2 1
LONG SIDE 1 EA 3 2

2 Install Gas Main or Casing (Distance As Measured Along the Top of Trench)
2" PLASTIC PIPE AND TRACER WIRE 1 FT 2685 3

Total CPS Gas Base Bid (Edison to El Monte) Amount:

NOTE A:
NOTE B:
NOTE C:
NOTE D:

 _______________________________certifies that the unit prices shown on this complete computer print-out for all of the bid items and the alternates contained in 
this proposal are the unit prices intended and that its bid will be tabulated using these unit prices and no other information from this print-out.  
 _______________________________Acknowleged and agrees that the total bid amount shown will be read as its total bid and further agrees that the official total bid
amount will be determined by multiplying the unit bid prices shown in this print-out by the respective estimated quantities shown in the proposal and then 
totaling all of the extended amounts.    _______________________________ agrees to the terms, conditions, and requirements of the bidder's bid proposal.

Signed:   _______________________________       Date:  ____________________

 
Title:       _______________________________

     ,        g, j g, g, g , g  p p   g p p    y g     , pp  g   y pp  ,  p g, g  p g  
consistency of original soil, installing all necessary cathodic protection devices such as CPTLB’s and anodes, replacing paving, curbs, and sidewalks removed or damaged during construction, and cleanup as may be necessary in each instance.g             q     j    g      y ,               p p y ,       
CPS Inspector.
Bid quantities shown are estimates by CPS.  Per foot prices shall be applied to the actual distance measured along the top of the trench or the actual length of the bore, as applicable.
Unit prices shall include insurance costs.  CPS’ insurance requirements are specified in Exhibit GAS-1.



 
 

 

RECEIPT OF ADDENDUM NUMBER(S) 1 IS HEREBY ACKNOWLEDGED FOR PLANS AND  

 

SPECIFICATIONS FOR CONSTRUCTION OF 
 

Blanco Road Phase II (Edison-El Monte & Olmos)  

FOR WHICH BIDS WILL BE OPENED ON 

 

TUESDAY, APRIL 7, 2015 AT 2:00 P.M. 

THIS ACKNOWLEDGEMENT MUST BE SIGNED AND RETURNED WITH THE 
BID PACKAGE. 
 
 
Company Name:        

Address:         

City/State/Zip Code:       

Date:     

         
Signature 

         
Print Name/Title 
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