

Amendment to the General Conditions

Notice to Proceed and Commencement of Contract Times

For this Redland Road (Loop 1604 to Jones Maltzberger Road) Project, Section 1.2.4 of the General Conditions for City of San Antonio Construction Contracts is hereby amended as follows:

Section 1.2.4 Notice to Proceed and Commencement of Contract Time.

This section shall remain as written with the inclusion of the following sentence:

“City, at City’s sole option, may elect to delay issuing a Notice to Proceed to Contractor for this Project for up to one hundred and twenty (120) days, following the San Antonio City Council’s award of this Project, due to utility or other conflicts within the Project’s defined limitation. Any delay in the issuance of a Notice to Proceed to Contractor shall not be the basis for any claim by Contractor or any of Contractor’s Subcontractors or Sub-Consultants for additional time or compensation. City shall strive to keep Contractor fully informed of progress achieved in resolving any existing conflict within the Project’s defined limitation and shall give Contractor, at minimum, fourteen (14) days notice, prior to City issuing the Project’s Notice to Proceed.”