

AN ORDINANCE 2009-05-14-0381

**APPROVING CHANGE ORDER NO. 2 IN THE AMOUNT OF \$843,407.01 TO THE \$16,490,466.17 HOT PAVER LAID MICRO SURFACE CONSTRUCTION CONTRACT, AS CHANGED, WITH CLARK CONSTRUCTION OF TEXAS, INC. FOR ADDITIONAL WORK FOR THE FY 2008 & 2009 STREET MAINTENANCE PROGRAM, LOCATED IN COUNCIL DISTRICT 7, A FY 2009-2014 CAPITAL IMPROVEMENT PLAN FUNDED9 PROJECT.**

\* \* \* \* \*

**WHEREAS**, a contract with **Clark Construction of Texas, Inc.** in the amount of \$16,490,466.17 was authorized by Ordinance No. 2008-06-05-0476 for the FY 2008 & FY 2009 Street Maintenance Program Project; and

**WHEREAS**, this Project provided for Citywide street maintenance as part of the Infrastructure Management Program; and

**WHEREAS**, this Change Order No. 2 in the amount of \$843,407.01 provides for the addition of one street rehabilitation project, Mainland from Tezel Road to Bandera Road, utilizing the Hot Paver Laid Micro Surface Contract; and

**WHEREAS**, the general scope of work involves base and pavement repairs of failed areas, a tack coat and then an open-graded polymerized ultrathin asphalt overlay; the final steps will involve manhole adjustments, valve adjustments and re-striping the road surface. The project will be re-striped from its current configuration to one-lane in each direction with a center turn lane; and

**WHEREAS**, funding for this work is available from the amendment to the FY 2009-2014 Capital Improvement Plan approved by City Council on April 2, 2009 by ordinance 2009-04-02-0238; and

**WHEREAS**, approval of this Ordinance will be a continuation of City Council policy to complete street maintenance projects with additional funding allocated for this purpose, **NOW THEREFORE**,

**BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:**


**SECTION 1.** Change Order No. 2 in the amount of \$843,407.01 is hereby approved. The City Manager or her designee is hereby authorized to execute Change Order No. 2 to the contract with **Clark Construction of Texas, Inc.** Said contract was approved by Ordinance No. 2008-06-05-0476 in connection with the FY 2008 & FY 2009 Street Maintenance Program Project. A copy of Change Order No. 2 is attached hereto and incorporated herein as **Attachment I.**

**SECTION 2.** A change order increase has been authorized in the amount up to \$843,407.01 from SAP Fund 43099000, Certificates of Obligation Capital Projects, SAP Project Definition 23-00164, Mainland Road and is authorized to be encumbered and made payable to **Clark Construction of Texas, Inc.** for construction costs from previously appropriated funds.

**SECTION 3.** The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager or the City Manager's designee, correct allocation to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

**SECTION 4.** This Ordinance shall take effect on the tenth day after passage.

**PASSED AND APPROVED** this 14th day of May, 2009.



M A Y O R


**PHIL HARDBERGER**

**ATTEST:**



City Clerk

**APPROVED AS TO FORM:**



City Attorney

<b>Agenda Item:</b>	<b>19 ( in consent vote: 10, 12, 13, 14, 15A, 15B, 17, 19, 21, 22, 23, 27, 28, 29A, 29B, 31, 32, 33, 34, 35 )</b>						
<b>Date:</b>	05/14/2009						
<b>Time:</b>	05:56:40 PM						
<b>Vote Type:</b>	Motion to Approve						
<b>Description:</b>	An Ordinance approving Change Order No. 2 in the amount of \$843,407.01 to the Hot Paver Laid Micro Surface construction contract with Clark Construction of Texas, Inc. for additional work for the FY 2008 & 2009 Street Maintenance Program, located in Council District 7, a FY 2009-2014 Capital Improvement Plan funded project. [Sharon De La Garza, Assistant City Manager; Majed A. Al-Ghafry, Director, Public Works]						
<b>Result:</b>	Passed						
<b>Voter</b>	<b>Group</b>	<b>Not Present</b>	<b>Yea</b>	<b>Nay</b>	<b>Abstain</b>	<b>Motion</b>	<b>Second</b>
Phil Hardberger	Mayor		x				
Mary Alice P. Cisneros	District 1		x			x	
Sheila D. McNeil	District 2	x					
Jennifer V. Ramos	District 3		x				
Philip A. Cortez	District 4		x				x
Lourdes Galvan	District 5		x				
Delicia Herrera	District 6		x				
Justin Rodriguez	District 7		x				
Diane G. Cibrian	District 8		x				
Louis E. Rowe	District 9	x					
John G. Clamp	District 10		x				