

AN ORDINANCE 2013-08-01-0492

**AUTHORIZING A CHANGE ORDER TO THE EXISTING
TASK ORDER CONTRACT FOR PAVEMENT MARKINGS
WITH INTERSTATE BARRICADES AND MARKINGS, INC.,
TO INCREASE THE CONTRACT CAPACITY BY \$215,000.00
TO FACILITATE THE INSTALLATION OF ADDITIONAL
PAVEMENT MARKINGS CITY-WIDE.**

* * * * *

WHEREAS, the Task Order Contract for Pavement Markings with Interstate Barricades and Markings, Inc. (Interstate) was approved by City Council on January 31, 2013, through Ordinance 2013-01-31-0067 for an amount not to exceed \$860,735.00; and

WHEREAS, this Contract was to complete approximately 100 center line miles of pavement markings and nine miles of bike lanes identified in the 2013 – 2017 Five Year Infrastructure Management Program (IMP), along with any additional projects that could materialize throughout the contract term; and

WHEREAS, currently, task orders have been authorized in the amount of \$826,248.66, which is approximately 96% of the total contract amount; this Contract is scheduled to expire in February 2014; and

WHEREAS, This Ordinance authorizes a change order to the existing Task Order Contract for Pavement Markings with **Interstate Barricades and Markings, Inc.**, to increase the contract capacity by \$215,000.00 to facilitate the installation of additional pavement markings through this Contract; **NOW THEREFORE**,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Change Order in the amount not to exceed \$215,000.00 is hereby authorized. The City Manager or her designee is hereby authorized to execute the Change Order to the existing Task Order Contract with **Interstate Barricades and Markings, Inc.** to facilitate the installation of additional pavement markings through this Contract.

SECTION 2. Funding for this Ordinance will be identified when work orders are issued. If funding for any work orders is not previously appropriated, funding will be identified and appropriated through subsequent City Council action. Payment is limited to the amounts budgeted in the Operating and/or Capital Budget funding sources identified. All expenditures will comply with Operating and/or Capital Budgets for current and future fiscal years.

SECTION 3. The Task Order Contract for pavement markings and bike lane installation services previously awarded to Interstate Barricades and Markings, Inc. for an amount not to exceed \$860,735.00 through Ordinance 2013-01-31-0067 is increased by \$215,000.00 to a revised contract total of an amount not to exceed \$1,075,735.00 and Interstate Barricades and

Markings, Inc. is authorized to encumber funding sources identified herein with a purchase order made payable to same for pavement markings and bike lane installation services.


SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance, may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 5. This Ordinance shall be effective immediately upon passage by eight or more affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this 1st day of August, 2013.



M A Y O R
Julián Castro

ATTEST:



Leticia M. Yacek, City Clerk


APPROVED AS TO FORM:



Michael D. Bernard, City Attorney



Request for
COUNCIL
ACTION



Agenda Voting Results - 6

Name:	5, 6, 7, 9, 10, 11, 12, 14, 16A, 16B, 16C, 16D, 16E, 16F, 16G, 16H, 16I, 16J, 16K, 16L, 16M, 17, 18, 19						
Date:	08/01/2013						
Time:	09:36:42 AM						
Vote Type:	Motion to Approve						
Description:	An Ordinance authorizing a change order in the increased amount not to exceed \$215,000.00 to the Task Order Contract for Pavement Markings with Interstate Barricades and Markings, Inc., for scheduled FY 2013 Infrastructure Management Program projects and for as-needed services for the installation of additional pavement markings city-wide. [Peter Zaroni, Deputy City Manager, Majed A. Al-Ghafry, Director, Public Works]						
Result:	Passed						
Voter	Group	Not Present	Yea	Nay	Abstain	Motion	Second
Julián Castro	Mayor		x				
Diego Bernal	District 1		x				x
Ivy R. Taylor	District 2	x					
Rebecca Viagran	District 3		x				
Rey Saldaña	District 4		x			x	
Shirley Gonzales	District 5		x				
Ray Lopez	District 6		x				
Cris Medina	District 7		x				
Ron Nirenberg	District 8		x				
Elisa Chan	District 9		x				
Carlton Soules	District 10		x				