

AN ORDINANCE 2011-06-23-0557

AUTHORIZING ASPHALT OVERLAY WITH RUBBER – PACKAGE II CONTRACT CHANGE ORDER NO. 3, TO A CONSTRUCTION CONTRACT WITH CLARK CONSTRUCTION OF TEXAS, INC., IN THE INCREASED AMOUNT NOT TO EXCEED \$173,356.54 FOR THE ADDITION OF THE HASKIN ROAD PROJECT, AUTHORIZED FROM THE FY 2011 CAPITAL BUDGET AND NAMP, LOCATED IN COUNCIL DISTRICT 10.

* * * * *

WHEREAS, Ordinance No. 2010-12-16-1075 awarded a construction contract with Clark Construction of Texas, Inc. in the amount of \$3,950,277.73 for the FY 2011 Street Maintenance Program Asphalt Overlay with Rubber Package II Project; and

WHEREAS, this Ordinance authorizes Change Order No. 3 in the amount not to exceed \$173,356.54 to add the Haskin Road Street Project, from Urban Crest to Eisenhower, to the existing contract; and

WHEREAS, previous change orders have increased the contract to \$4,041,124.92, this Change Order No. 3 in the amount not to exceed \$173,356.54 will increase the contract amount to \$4,214,481.46; and

WHEREAS, SAWS will continue to reimburse the City for costs associated with making adjustments to their facilities; and

WHEREAS, this change order consists of a one-time capital improvement expenditure provided by Certificates of Obligation in the amount of \$114,400.00 and from Council District 10 Neighborhood Access and Mobility Program Funds in the amount \$58,956.54; **NOW THEREFORE**,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Change Order in the amount of \$173,356.54 is approved and the City Manager or her designee is hereby authorized to execute this Change Order No. 3 to the Contract with **Clark Construction of Texas, Inc.**

SECTION 2. Funding in the amount of \$58,956.54 for this ordinance is available in Fund 11001000, Cost Center 2303500010 and General Ledger 5301010, as part of the Fiscal Year 2011 Budget.

SECTION 3. Payment not to exceed the budgeted amount is authorized to Clark Construction of Texas, Inc. and should be encumbered with a purchase order.

SECTION 4. Payment in the amount not to exceed \$114,400.00 in SAP Fund 40099000, Other Capital Projects, SAP Project Definition 23-01266, CD10 Neighborhood Streets and

Sidewalks, is authorized to be encumbered and made payable to Clark Construction of Texas, Inc. for construction services.

SECTION 5. The financial allocations in this Ordinance are subject to approval by the Chief Financial Officer, City of San Antonio. The Chief Financial Officer may, subject to concurrence by the City Manager, or the City Manager's designee, correct allocation to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.


SECTION 6. This Ordinance shall be effective immediately upon passage by eight or more affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this 23rd day of June, 2011.




M A Y O R
Julián Castro

ATTEST:



Leticia M. Vacek, City Clerk

APPROVED AS TO FORM:



Michael D. Bernard, City Attorney



Request for
COUNCIL
 ACTION

City of San Antonio



Agenda Voting Results - 25C

Name:	6A, 6B, 6C, 7, 8, 9, 10, 11, 12, 13, 14A, 14B, 15, 18, 19, 20, 21, 22, 24, 25A, 25B, 25C, 25D, 25E, 25F, 25G, 27, 28, 29, 30A, 30B, 31, 32, 33A, 35, 36, 37, 38A, 38B, 38C, 38D, 38E, 38F, 38G, 38H, 38I, 38J, 38K, 38L, 38M, 38N, 38O, 38P, 38Q, 38R, 38S, 38T, 40, 41, 43, 44, 45, 46, 47, 49A, 49B, 49C, 49D, 50, 51, 52, 53A, 53B, 54, 55, 56A, 56B, 57						
Date:	06/23/2011						
Time:	09:57:52 AM						
Vote Type:	Motion to Approve						
Description:	An Ordinance authorizing Asphalt Overlay with Rubber – Package II Contract Change Order No. 3, to a construction contract with Clark Construction of Texas, Inc., in the increased amount of \$173,356.54 for the addition of the Haskin Road project, authorized from the FY 2011 Capital Budget and NAMP, located in Council District 10.						
Result:	Passed						
Voter	Group	Not Present	Yea	Nay	Abstain	Motion	Second
Julián Castro	Mayor		x				
Diego Bernal	District 1		x				
Ivy R. Taylor	District 2		x				
Jennifer V. Ramos	District 3		x				
Rey Saldaña	District 4		x				
David Medina Jr.	District 5		x				x
Ray Lopez	District 6		x			x	
Cris Medina	District 7		x				
W. Reed Williams	District 8		x				
Elisa Chan	District 9		x				
Carlton Soules	District 10		x				