

**AN ORDINANCE**

**AUTHORIZING AN AMENDMENT IN THE AMOUNT OF \$60,925.00, TO BE REIMBURSED BY SAWS, TO THE \$434,949.24 ENGINEERING CONTRACT WITH CAMACHO-HERNANDEZ & ASSOCIATES FOR DESIGN OF A WATER MAIN RELOCATION FOR THE BABCOCK ROAD: PRUE TO HOLLYHOCK PROJECT, A 2007-2012 GENERAL OBLIGATION BOND PROJECT, LOCATED IN COUNCIL DISTRICTS 7 AND 8.**

\* \* \* \* \*

**WHEREAS**, Ordinance No. 2008-03-13-0192 authorized the selection of 118 design consultants for negotiation and execution of professional architectural and/or engineering design services; and

**WHEREAS**, pursuant to Ordinance No. 2008-03-13-0192, a contract with **Camacho-Hernandez & Associates** was awarded in an amount of \$434,949.24 for professional engineering services in connection with the Babcock Road: Prue to Hollyhock Project; and

**WHEREAS**, the scope of the Babcock Road: Prue to Hollyhock Project provided for the reconstruction of the street with sidewalks, drainage, driveway approaches and necessary traffic signal modifications; and

**WHEREAS**, during the design phase, potholing was performed in order to determine location and depth of existing utilities and it was discovered that the existing water main was too shallow by SAWS standards and requires adjustment to provide adequate cover; and

**WHEREAS**, the water main relocation design plans are necessary in order to avoid conflict with the proposed street and drainage work; and

**WHEREAS**, this Ordinance amends the existing professional services contract with **Camacho-Hernandez & Associates** to provide for the design of a water main relocation in connection with the Babcock Road: Prue to Hollyhock Project; and

**WHEREAS**, the funds in the amount of \$60,925.00 will be reimbursed by San Antonio Water Systems; and

**WHEREAS**, approval of this Ordinance will be a continuation of City Council policy to complete previously approved 2007-2012 General Obligation Bond Projects; **NOW THEREFORE**,

**BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:**

**SECTION 1.** The professional engineering services contract between the City of San Antonio and **Camacho-Hernandez & Associates** is amended in the amount up to \$60,925.00 for design of water main relocation for the Babcock Road: Prue to Hollyhock Project.

**SECTION 2.** The following financial adjustments are hereby approved:

- a) Funds are authorized to be received from SAWS to SAP Fund 45099000, General Obligation Capital Projects, SAP Project Definition 40-00003, Babcock Rd (Prue Rd to Hollyhock), shall be revised by increasing WBS element 40-00003-90-12 entitled SAWS Contribution, SAP GL Account 4502280 – Contribution from Other Agencies, by the amount of \$60,925.00.
- b) The amount of \$60,925.00 is appropriated in SAP Fund 45099000, General Obligation Capital Projects, SAP Project Definition 40-00003, Babcock Rd (Prue Rd to Hollyhock), SAP WBS Element 40-00003-01-02-02-02, entitled Water Design, SAP GL Account 5201170, and is authorized to be encumbered and made payable to **Camacho-Hernandez & Associates** for engineering services.

**SECTION 3.** The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific Cost Centers, WBS Elements, Internal Orders, General Ledger Accounts, and Fund Numbers as necessary to carry out the purpose of this Ordinance.

**SECTION 4.** This ordinance shall be effective immediately upon passage by eight or more affirmative votes; otherwise, it shall be effective on the tenth day after passage.

**PASSED AND APPROVED** this 3rd day of September, 2009.



M A Y O R


**JULIÁN CASTRO**

**ATTEST:**



City Clerk

**APPROVED AS TO FORM:**



City Attorney

<b>Agenda Item:</b>	<b>8</b>						
<b>Date:</b>	09/03/2009						
<b>Time:</b>	10:36:08 AM						
<b>Vote Type:</b>	Motion to Approve						
<b>Description:</b>	An Ordinance authorizing an amendment in the increased amount of \$60,925.00, to be reimbursed by SAWS, to the \$434,949.24 engineering contract with Camacho-Hernandez & Associates for design of a water main relocation for the Babcock Road: Prue to Hollyhock Project, a 2007-2012 General Obligation Bond Project, located in Council Districts 7 and 8. [Penny Postoak Ferguson, Assistant City Manager; Mike Frisbie, Director, Capital Improvements Management Services]						
<b>Result:</b>	Passed						
<b>Voter</b>	<b>Group</b>	<b>Not Present</b>	<b>Yea</b>	<b>Nay</b>	<b>Abstain</b>	<b>Motion</b>	<b>Second</b>
Julián Castro	Mayor		x				
Mary Alice P. Cisneros	District 1		x				
Ivy R. Taylor	District 2		x				
Jennifer V. Ramos	District 3		x				
Philip A. Cortez	District 4		x				
David Medina Jr.	District 5		x				
Ray Lopez	District 6		x				
Justin Rodriguez	District 7		x			x	
W. Reed Williams	District 8		x				
Elisa Chan	District 9		x				x
John G. Clamp	District 10		x				