

AN ORDINANCE 2009-06-11-0489

AUTHORIZING A \$86,504.64 AMENDMENT TO A PROFESSIONAL SERVICES AGREEMENT WITH CH2M HILL FOR ADDITIONAL LANDSCAPING DESIGN SERVICES FOR THE WALTERS STREET - IH-35 TO FORT SAM HOUSTON MAIN GATE PROJECT, LOCATED IN COUNCIL DISTRICT 2.

* * * * *

WHEREAS, a professional services agreement was authorized by Ordinance No. 2008-03-13-0192 with **CH2M Hill** in the amount of \$968,588.96 for professional services in connection with the Walters Street - IH-35 to Fort Sam Houston Main Gate Project; and

WHEREAS, this Project provides for reconstruction and widening of the existing roadway to a six lane roadway with sidewalks, driveway approaches, a 15 foot share use path, turn lanes at major intersections, a raised median, public art, and necessary drainage and traffic signal improvements; and

WHEREAS, this Ordinance amends the contract with **CH2M Hill** in the amount of \$86,504.64 for design services and landscaping improvements; and

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to complete previously approved 2007 General Obligation Bond funded projects; **NOW THEREFORE**,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Professional Services Agreement between the City of San Antonio and **CH2M Hill** which was authorized by Ordinance 2008-03-13-0192 is hereby amended. The City Manager or her designee is hereby authorized to execute a \$86,504.64 amendment to the Professional Services Agreement.

SECTION 2. The previously appropriated amount of \$86,504.64 in SAP Fund 45099000, General Obligation Capital Projects, SAP Project Definition 40-00042, Walters St. IH-35 N to Fort Sam Main, is authorized to be encumbered and made payable to **CH2M Hill** for design services for landscaping improvements. The budget shall be revised by increasing\decreasing the SAP WBS Elements as follows:

WBS NO.	WBS NAME	G/L	G/L NAME	CURRENT PLAN VERSION 0 (Optional)	PLAN VERSION 0 REVISION/ Appropriation	REVISED PLAN VERSION 0 (Optional)
40-00042-01-02-01	City Design	5201170	Engineering Fees	\$970,367.67	\$86,504.64	\$1,056,872.31
40-00042-05-06	Project Contingency	5201140	Construction Cost	\$571,772.93	-\$86,504.64	\$485,268.29
			TOTALS	\$1,542,140.60	\$0.00	\$1,542,140.60

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager or the City Manager's designee, correct allocation to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This Ordinance shall take effect on the tenth day after passage.

PASSED AND APPROVED this 11th day of June, 2009.




M A Y O R
JULIÁN CASTRO

ATTEST:



City Clerk

APPROVED AS TO FORM:



City Attorney

Agenda Item:	12						
Date:	06/11/2009						
Time:	10:10:44 AM						
Vote Type:	Motion to Approve						
Description:	An Ordinance authorizing an amendment in the increased amount of \$86,504.64 to a \$968,588.96 professional services agreement with CH2M Hill for additional landscaping design services for the Walters Street – IH-35 to Fort Sam Houston Main Gate Project, located in Council District 2. [Penny Postoak Ferguson, Assistant City Manager; Mike Frisbie, Director, Capital Improvements Management Services]						
Result:	Passed						
Voter	Group	Not Present	Yea	Nay	Abstain	Motion	Second
Julian Castro	Mayor		x				
Mary Alice P. Cisneros	District 1		x				
Sheila D. McNeil	District 2		x			x	
Jennifer V. Ramos	District 3		x				
Philip A. Cortez	District 4		x				
Lourdes Galvan	District 5		x				
Ray Lopez	District 6		x				
Justin Rodriguez	District 7		x				
Diane G. Cibrian	District 8		x				
Elisa Chan	District 9				x		
John G. Clamp	District 10		x				x

Walters IH 35 - Ft Sam Houston Main Gate

