

AN ORDINANCE **2016-03-03-0159**

AUTHORIZING A UTILITY-DRIVEN CHANGE ORDER IN THE INCREASED AMOUNT OF \$161,119.65 PAYABLE TO SHANNON MONK WHICH WILL BE PAID BY CPS ENERGY FOR THE 36TH STREET PHASE IIIB PROJECT, AN AUTHORIZED 2012-2017 GENERAL OBLIGATION AND FEDERALLY FUNDED PROJECT, LOCATED IN COUNCIL DISTRICT 4.

* * * * *

WHEREAS, the 36th Street Phase IIIB Project provided for reconstruction of the roadway along 36th Street, from Billy Mitchell to General Hudnell, to include curbs, sidewalks, a shared use path and a drainage channel; and

WHEREAS, City Council authorized Ordinance No. 2015-06-04-0481 previously executed a contract with **Shannon Monk** for the 36th Street Phase IIIB Project for an amount not to exceed \$8,078,660.90, through

WHEREAS, CPS Energy had originally requested a four inch in diameter conduit for the electrical duct bank and as a result of some recent issues related to the four inch conduit, CPS Energy has increased the diameter of the conduit in the proposed duct bank to five inch diameter, resulting in an increase in the original price for the work; and

WHEREAS, CPS Energy has approved the revised quantities and unit price and has accepted to fully fund the net difference in price; and

WHEREAS, this change order will be paid by CPS Energy and will not result in a change to City cost; and

WHEREAS, this Ordinance approves a utility driven Change Order in the amount not to exceed \$161,119.65 to the construction contract with **Shannon Monk** for the 36th Street Phase IIIB Project; and

WHEREAS, a previous Change Order that has been authorized for this contract and this utility driven change order will increase the contract by \$161,119.65 to a total contract amount of \$8,677,549.15; **NOW THEREFORE**,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Utility-Driven Change Order in the amount of \$161,119.65 for the 36th Street Phase IIIB Project is hereby approved.

SECTION 2. The City Manager or her designee is hereby authorized to execute a Utility-Driven Change Order to the Contract with **Shannon Monk**. in the amount of \$161,119.65 which will be paid by CPS Energy.

SECTION 3. There is no financial impact to accompany this Ordinance.

SECTION 4. This Ordinance shall be effective immediately upon passage by eight or more affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this 3rd day of March, 2016.




M A Y O R

Ivy R. Taylor

ATTEST:


Leticia M. Vacek, City Clerk

APPROVED AS TO FORM:


for
Martha G. Sepeda, Acting City Attorney

Agenda Item:	8 (in consent vote: 5, 6, 7, 8, 9, 10, 11, 14, 16, 18, 19, 20, 21)						
Date:	03/03/2016						
Time:	09:34:57 AM						
Vote Type:	Motion to Approve						
Description:	An Ordinance for the \$8,677,549.15 36th Street Phase IIIB Project, approving a CPS Energy driven change order in the increased amount of \$161,119.65 paid by CPS Energy and authorizing payment to Shannon Monk, an authorized 2012-2017 General Obligation and federally funded project, located in Council District 4. [Peter Zanoni, Deputy City Manager; Mike Frisbie, Director, Transportation & Capital Improvements]						
Result:	Passed						
Voter	Group	Not Present	Yea	Nay	Abstain	Motion	Second
Ivy R. Taylor	Mayor		x				
Roberto C. Treviño	District 1		x				
Alan Warrick	District 2		x				
Rebecca Viagran	District 3		x				
Rey Saldaña	District 4		x				
Shirley Gonzales	District 5		x				
Ray Lopez	District 6		x				x
Cris Medina	District 7		x			x	
Ron Nirenberg	District 8		x				
Joe Krier	District 9		x				
Michael Gallagher	District 10		x				