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ANORDINANCE  9012-09-06-0671

AUTHORIZING A CHANGE ORDER IN AN INCREASED AMOUNT
NOT TO EXCEED $685,505.00 TO THE EXISTING TASK ORDER
CONTRACT WITH ALAMO CITY CONSTRUCTORS, INC. FOR
PROJECTS TO BE REHABILITATED USING THE PAVEMENT
RECLAMATION PROCESS AS PART OF THE FY 2013 STREET
MAINTENANCE PROGRAM.

WHEREAS, Ordinance No. 2012-02-16-0105 approved a Task Order Contract with Alamo
City Constructors, Inc. in an amount not to exceed $2,743,395.00; and

WHEREAS, this Ordinance authorizes a change order to the task order contract in an amount

not to exceed $685,505.00 for projects to be rehabilitated using the pavement reclamation
process as part of the FY 2013 Street Maintenance Program; and

WHEREAS, this Change Order will increase the contract amount to $3,428,900.00; and

WHEREAS, funding for these street projects is to be provided by the General Fund; NOW
THEREFORE,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Change Order in the amount not to exceed $685,505.00 is hereby approved.
The City Manager or her designee is hereby authorized to execute this Change Order to the
contract with Alamo City Constructors, Inc.

SECTION 2. The following financial adjustments are hereby approved:

a)  Funding for this ordinance will be identified when work orders are issued. If
funding for any work orders is not previously appropriated, funding will be
identified and appropriated through subsequent City Council action. Payment is
limited to the amounts budgeted in the Operating and/or Capital Budget funding
sources identified. All expenditures will comply with Operating and/or Capital
Budgets for current and future fiscal years.

b)  Payment not to exceed $§ 685,505.00 per contract, per year is authorized to be
encumbered with a purchase order and made payable to Alamo City Constructors,
Inc. for construction services.

¢)  The financial allocations in this Ordinance are subject to approval by the Director of
Finance, City of San Antonio. The Director of Finance, may, subject to
concurrence by the City Manager or the City Manager's designee, correct
allocations to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS
Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP
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Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL
Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 3. This Ordinance shall be effective immediately upon passage by eight or more
affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this 6th day of September, 2012.
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Agenda Voting Results - 10

Name: |4, 5,6.7, 8,9, 10, 12, 13, 14, 15A, 15B, 15C, 17, 19, 20, 21, 22
Date:|09/06/2012
Time:|09:35:08 AM
Vote Type:|Motion to Approve
Description: | An Ordinance authorizing a change order in an increased amount not to
exceed $685,505.00 to the existing Task Order Contract with Alamo City
Constructors, Inc. for projects to be rehabilitated using the pavement
reclamation process as part of the FY 2013 Street Maintenance Program. [Ed
Belmares, Assistant City Manager; Majed A. Al-Ghafry, Director, Public
Works]
Result: | Passed
—_— |
, Not . .
Voter Group Yea | Nay | Abstain Motion Second
Present
Julian Castro Mayor X
Diego Bernal District 1 X X
Ivy R. Taylor District 2 X
Leticia Ozuna District 3 X
Rey Saldaiia District 4 X
David Medina Jr. | District 5 X
Ray Lopez District 6 X
Cris Medina District 7 X
W. Reed Williams| District 8 X
Elisa Chan District 9 X
Carlton Soules | District 10 X X

http://cosaweb/agendabuilder/votingresults.aspx?ItemId=9431&Src=RFCA
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