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ANORDINANCE 20 10-06-24-0595

AUTHORIZING A CHANGE ORDER IN THE INCREASED AMOUNT
OF $127,978.00 TO THE $22,698,405.00 CONSTRUCTION CONTRACT
WITH T.S. BYRNE CONSTRUCTION SERVICES FOR THE LILA
COCKRELL THEATER RENOVATION PROJECT, AN AUTHORIZED
HOTEL OCCUPANCY TAX REVENUE BOND FUNDED PROJECT,
LOCATED IN COUNCIL DISTRICT 1.

* * % & *

WHEREAS, Ordinance No. 2009-06-04-0455 awarded a construction contract to T.S. Byrne
Construction Services in the amount of $20,150,000.00 in connection with the Lila Cockrell
Theater Renovation Project; and

WHEREAS, the Lila Cockrell Theater Renovation Project involves renovations and
improvements to the mechanical, electrical, and plumbing systems; testing and abatement of
hazardous materials; accessibility, safety, and code issues; theater systems; interior finishes;
public arcade space outside of the Lila Cockrell lobby inclusive of new heating ventilation and
air conditioning (HVAC) system, carpet, and lighting; a ticketing/security kiosk; a Lila Cockrell
dedication piece; an exterior sign; and installation of donated artwork to the exterior to the
theater; and

WHEREAS, Ordinance No. 2009-11-05-0872 amended the contract with T.S. Byrne
Construction Services to increase the amount by $2,500,000.00; and

WHEREAS, this Ordinance authorizes a Change Order in the increased amount of $127,978.00
to the construction contract with T.S. Byrne Construction Services for the additional quantities
for the overrun bid items; and

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to
complete previously approved Hotel Occupancy Tax Revenue Bond Funded projects; NOW
THEREFORE,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Change Order in the increased amount of $127,978.00 is hereby approved.
The City Manager or her designee is hereby authorized to execute the Change Order to the
contract with T.S. Byrne Construction Services.

SECTION 2. Payment in the amount not to exceed $127,978.00 in SAP Fund 47099000,
Convention Center Capital Projects, SAP Project Definition 42-00021, Lila Cockrell Theater
Renovation, is authorized to be encumbered and made payable to T.S. Byrne Construction
Services for construction services.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Chief
Financial Officer, City of San Antonio. The Chief Financial Officer may, subject to concurrence
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by the City Manager or the City Manager’s designee, correct allocation to specific SAP Fund
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund
Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers,
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This Ordinance shall be effective immediately upon passage by eight or more
affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this 24th day of June, 2010.

M A Y O R
Julian Castro

ATTEST: VED AS TO FORM:
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\Létiw. Vacﬁ(, City Clerk Mlchael D. Bernard, City Attorney
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Request for

| Agenda Voting Results - 21

Name:|7, 8,9, 10, 11, 12, 13, 14, 16, 19, 20, 21, 22, 25, 26A, 26B, 26C, 27, 28,
30, 31, 32, 33, 34, 35, 36, 37, 38, 39, 40, 41, 42A, 42B, 43, 44, 47, 49,
51,52, 53, 54, 55, 57, 58, 59, 61, 62A, 62B, 63, 64, 66

Date: |06/24/2010
Time:{03:30:59 PM
Vote Type: | Motion to Approve

Description: | An Ordinance authorizing a change order in the increased amount of
$127,978.00 to the $22,698,405.00 construction contract with T.S. Byrne
Construction Services for the Lila Cockrell Theater Renovation Project,
an authorized Hotel Occupancy Tax Revenue Bond funded project,
located in Council District 1. [Peter Zanoni, Assistant City Manager;
Mike Frisbie, Director, Capital Improvements Management Services]

Result: |Passed
e e e e e

Voter Group PIE::n ¢ Yea | Nay | Abstain | Motion | Second
Julian Castro Mayor X
Mary Alice P. Cisneros| District 1 X X

Ivy R. Taylor District 2 X
Jennifer V. Ramos District 3 X
Philip A. Cortez District 4 X
David Medina Jr. District 5 X

Ray Lopez District 6 X X
Justin Rodriguez District 7 X
W. Reed Williams | District 8 X
Elisa Chan District 9 X
John G. Clamp District 10 X
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