PROJECT:

DATE:

Pre-Bid Meeting — Project Information Sheet

W. Huisache (Zarzamora — Kampmann Blvd) 2012 Bond Project

March 18, 2014, 10:00 am

Introductions

Project Scope-

a. Reconstruct the existing roadway with new curbs, sidewalks and driveway approaches
with sewer/water improvements.

b. Utilities: SAWS Sewer & Water

C. Deéign Consultant: AIA Engineers, LTD

ConstrUction Cost:

City: $1,516,000.00
SAWS Water: _ - $150,000.00
SAWS Sewer: ~ $474,000.00
TOTAL Construction Cost: $2,140,000.00

Schedule: 260 Calendar Days
a. Pre-con Meeting: May 29, 2014 (tentative)

b. Estimated Construction Start: June 9, 2014
¢. Monthly Update Schedules Required

Construction ltems to DESCUSS
a. Utilities
i. SAWS Sewer & Water: Joint Bid
1. 8" Dl Water Main Construction
2. 8" PVC Sewer Main Construction

i. CPS OH:
1. All Poles to be relocated before construction {shown on plans)
fii. CPS gas:
1. 2" gas (crossing Lake) & 6 gas (on Huisache through Elmendorf) to be
adjusted before construction.
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iv. TW & Grande:
1. OH to be transferred to new poles before construction start.

Construction Phasing (* - Construction during Summer months (11 weeks))

b.
i. Phase 1* — Kampman to Lake (adjacent fo Young Woman's Academy)
1. ‘SAWS water & City Roadway ‘
i. Phase 2* — Zarzamora to Elmendorf (adjacent to Woodlawn Elementary)
1. SAWS water/sewer & City Roadway
ii. Phase 3 — Lake to Elmendorf
1. SAWS water & City Roadway
¢. Environmental —
i. Clear.
d. Asphalt Operations: Laydown machine only
e. Trench backfiling procedures
f. Addendum-
VI Public Relations- CPO
a. Coordination with SAISD
b. Councii District 7
¢. HOA information
d. Here We Come meeting & Groundbreaking Ceremony TBA
e.

Hand delivered flyers with councit staff for all residents.
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PLAN BACK OF oRvWy |Back of| CRVWY | yipTy @ [DRIVEWAY| 5020300 523 1 PLAN BACK OF DRVWY |BACK OF| ORVWY | wipTH @ |DRIVEWAY PORTLAND | 523!
SHEET [PRIVEWAY) srarion | L1/RT | cuRe To | WIBTH | Stope |'sw 1o | (SYO0E., | Back oF | SLORE | " cemenT [ADJUSTING peneTRaTION| | SHEET |DRIVEWAY| statron | LI/ | curB To | WIRTH | siope |sw 1o | (SLORE. | Back oF | SEORE | cement | GRAYR T NRI PENETRAT TON
NO. . sw T0 sw |~ Row -] CURB CONCRETE NO. . Sw TO SW | ROW - |~ CURB CONCRETE =k
W/0 PENTRN ROWE - | s\ | GATES W/0 PENTRN RoW |/ FANEREl | oA
(FT) FT) FD (sY) (OPENING) FD FT) FT) (FT) (sY) (OPENING) FT)
29 ] 10+84.57 | _RT 5.00 | 10.00 | 10% | 1.43 3% 14 3% 21 0 0 35 64 36+42.10 | _RT 3.00 0.00 |_8% 1.28 5% 14 5% 20 0 0
29 2 11+39.40 | _RT 5.00 [ 10.00 | 8% 1.42 2% 14 2% 21 0 0 35 65 36+65.66 | LT 9.00 4.00 | 3% 1.28 3% 18 3% 27 0 0
29 3 12+00.00 | _RT 9.00 [ 10.00 | 9% .41 2% 14 2% 21 0 0 36 66 38+92.96 | R 9.00 0.00 |_10% 1.72 5% 14 5% 21 0 0
29 q 12+64.40 | _RT 5.00 | 18.00 | 9% 1. 41 6% 22 6% 37 0 0 36 67 39+43.73 | RI 9.00 | 10.00 | 8% 1.58 13% 14 13% 21 0 0
29 5 13+29.66 | _RT 5.00 | 10.00 | 8% 1. 41 =37 14 -3% 21 0 0 36 69 39+93.75 | RI 5.00_ | 10.00 | 9% 1. 44 8% 14 8% 21 0 0
29 6 13+89.40 | R 5.00 | 10.00 | 8% 1. 40 2% 14 2% 21 0 0 36 70 40+00.00 | L1 5.00 | 10.00 | _14% 1.42 21% 2 14% 20 0 2
30 7 14+87.13 | R 5.00 | 13.00 | 147 | 1.39 2% 15 2% 24 0 0 36 71 40+16.44 | LT 9.00 | 13.00 | _14% 1.38 10% 3 10% 22 0 0
30 8 5+00.00 | _RI 5.00 | 10.00 | 13% | 1.39 1% 12 1% 19 0 0 36 77 20+42.68 | _RI 9.00 | 11.00 | _10% 1.30 5% 5 5% 22 0 0
30 5 6+09.40 | R 5.00 | 10.00 | 124 | 1.39 2% 14 2% 21 0 0 36 73 20+89.38 | LT 9.00 | 10.00 | _12% 1.18 3% 14 3% 20 0 0
30 10 6+72.28 | R 5.00 | 10.00 | 14% | 1.38 10% 12 10% 19 0 0 36 74 20+89.38 | _RT 9.00 | 10.00 | 8% 1.18 3% 14 3% 20 0 0
30 11 16+94.40 | R 9.00 [ 10.00 | 14% | 1.38 27 14 2% 21 0 0 36 75 21+41.72 | _RT 9.00 | 10.00 | _10% 1.03 3% 14 3% 20 0 0
30 12 17+71.55 | R 9.00 | 10.00 [ 12% | 1.37 37 14 3% 20 0 0 36 76 41+50.00 | LT 3.00 8.00 | 14z 1.01 257 0 147 16 0 1
31 13 18+44. 87 R 9.00 | 10.00 | _9% 1..37 7% 14 7% 20 0 0 36 77 41+91.07 | _RI 9.00 | 10.00 | _12% | 0.90 7% 7 7% 20 0 0
31 14 19+79. 31 R] 9.00 [ 10.00 | 1% 1.35 2% 14 A 20 0 0 36 78 42+00.00 | L1 9.00 | 10.00 4% | 0,87 10% 7] 10% 20 0 0
31 15 20+36. 21 R 9.00 | 10.00 | 3% 1.35 3% 14 3% 20 0 0 37 79 42+41.75 | R 9.00 | 10.00 o Ve 3% 2 3% 20 0 0
31 16 20+88. 34 RT 9.00 | 10.00 | 3% 1.35 2% 14 2% 20 0 0 37 80 42+50.00 | L1 3.00_ | 10.00 4% 0.74 874 2 14% 25 0 5
31 17 21+64.40 | _RI 5.00 [ 10.00 | _9% 1.34 1% 14 S 20 0 0 37 81 42+86.60 | RI 5.00 | 10.00 1% |- 0.64 8% 14 8% 20 0 0
31 18 21+86.72 RT 9.00 | 10.00 | _10% | 1.34 EYA 14 5% 20 0 0 37 82 43+00.00 | L1 9.00 | 10.00 7% | _0.60 105% 14 14% 24 0 5
32 19 23+50.00 | _RT 5.060. ] 10,00 [ 4% .| 1.69 36% 14 147 19 0 3 37 83 43+32.59 | RI 9.00 | 15.00 1% 0.51 14% 19 14% 27 0 0
32 20 23+50.00 | LT 4.93 0.00 | _14% | 1.69 62% 14 147 28 0 11 37 84 43+61.64 | R 5.00 | 20.00 | _13% | 0.43 3% 24 3% 35 0 0
32 21 24+00.00 | _RT 8.50 0000 3% e 5% 14 5% 20 0 0 37 85 45+88.80 | L1 9.50 | 12.00 | 14% | 1.20 224 14 4% 24 0 1
32 22 24+00.00 | LT 8.50 0.00 | _14% | 1.63 497, 12 14% 32 0 17 38 86 46+40.80 | L1 9.50 | 10.00 | _14% 1.20 9% 14 5% 21 0 0
32 23 24+50.00 | _RT 8.50 0.00 | 14x .56 27% 14 13% 26 0 3 38 87 46+80.97 | RT 9.00 | 16.00 | 2% .70 5% 20 5% 3 0 0
32 24 24+50.00 | LT 8.50 | 10.00 | _14% 56 75% 14 147 32 0 11 38 88 47+00.00 | LT 9.50 | 10.00 | 6% .20 8% 14 8% 2 0 0
32 25 25+00.00 | _RT 8.50 6. 00 1% 49 17% 20 13% 4 0 7 38 89 47+21.60 | _RT 9.00 | 15.00 | 2% .70 7% 17 7% 28 0 0
32 26 25+00. 00 L 8.50 4.00 4% .50 31% 8 14% 32 0 5 38 91 47+63.78 | LT 9.50 | 14.00 | 7% .20 8% 18 8% 28 0 0
32 27 25+50. 00 L] 8.50 0.00 YA 43 667 q 13% 33 0 13 38 52 47+82.82 | LT 5.50 | 10.00 | 6% .20 2% 4 2% 21 0 0
32 28 25+50. 00 R 8.50 | 12.00 | 14% .43 16% 16 10% 24 0 i 38 54 49+50.00 | LT 9.50 0.00 | _6% 1. 20 2% 2 2% 19 0 0
32 29 25+92.83 | LT 8.50 | 10.00 | 14% | 1.38 23% 14 14% 31 0 10 38 95 49+65. 41 BT 9.50 0.00 |__4% 1. 20 6% 2 6% 19 0 0
32 30 26+00.00 | _RT 8.50 | 10.00 | 14% [ 1.37 19% 14 13% 21 0 T 39 956 50+25.74 | LT 9.50 0.00 |74 1.20 3% 14 3% 21 0 0
33 31 26+50.00 | L1 8.50 | 10.00 | 14% T 727, 14 13% 35 0 15 39 97 50+89.73 | LT = 3.00 = 12.70 A 15 13% 24 0 0
33 32 26+50.00 | _RI 8.50 | 10.00 | 14% | 1.30 31% 13 12% 23 0 7] DRIVEWAY TOTAL - RESIDENTIAL 2168
33 33 27+00.00 | LT 8.50 | 10.00 | 14% | 1.24 7% 14 12% 22 0 3
33 34 27+00.00 | _RT 8:507 | V0L 000[L 4% ul1 1.2 23% 14 12% 25 0 6
33 35 27+50.00 | L1 8.50 | 10.00 | 14% [ 1.18 70% 14 13% 28 0 8
33 36 27+50.00 | R 8.50 | 10.00 [ /13% | 1.18 EYA 14 9% 20 0 0
33 37 28+00.00 | L1 8.50 0.00 | _14% .11 234 14 12% 22 0 3
33 38 28+00.00 | _RT 8.50 200 LAY | A3 67% 14 147 32 0 8 DRIVEWAY SUMMARY - COMMERCIAL
33 39 28+50.00 | LT 8.50 0.00 [ 14% [ 1.05 447, 13 13% 29 0 10 ] Wi Gl L2 w2 G2 3
33 20 28+50.00 | _RT 8.50 | 10.00 [ 14% | 1.05 287 14 147, 23 0 3 503.2
33 7] 28+62. 61 T 8L 500 1| A0L 008 [F A% | 1.03 21% 13 13% 22 0 3 DRVWY DRIVEWAY| PORTLAND 523. 1
33 a2 29+00.00 | RT 8.50 [ 15.00 | 14% | 0.98 60% 19 137 a3 0 9 SLEN loriveway| orarion | L1z | BAEK OF | wipyy | DRYNY |BACK OFF  <iope | KIDTH @1 "'siope | CEMENT |ADJUSTING|eryetraTION
33 73 29+50.00 | LT 8.50 [ 10.00 ] 134 | 0.92 5% 14 5% 19 0 0 i NO. RT 2 o gaw [ SLOEE [SM 10| 76 row % | BACA S (SW TO | CONCRETE |VEHICULAR
33 44 29+50. 00 RT 8.50 10. 00 13% 0.92 8% 14 8% 19 0 0 : W70 PENTRN ROW)  |DRIVEWAYS-| GATES
34 15 3167. 50| _L] 8.50 | 10.00 | _14% 1.74 5% 14 5% 20 0 0 COMMERCIAL
34 26 31+78.40 | _R 9.00 | 10.00 | 7% o 8% 14 8% 20 0 0
34 a7 32+15.54 2] 9.00 10. 00 5% 1,25 5% 14 57 20 0 0 (ET) (FT) (FT) (SY) (OPENING) (FT)
34 48 32+31.09 | _R 5.00 0.00 | 2% 1.25 a7 14 a% 20 0 0 36 68 39+50.00 | L1 9.50 | 17.00 | 14% | 0.56 63% 35 4% 42 0 2
34 49 32+63. 21 L] 5.00 0.00 | _2% 1.25 6% 14 6% 20 0 0 38 90 1 42:5Q,00, | RI 9.00 | 30.00 | 3% 1.70 6% 32 6% 54 0 0
34 50 ) R 9. 00 0. 00 27 1: 96 47 12 4% 19 0 0 38 93 (| “o~s6—6o RT 9.00 28.00 3% 110 2% 62 2% 78 0 0
34 51 33+16.79 | L1 5.00 0.00 |_2% 1.26 8% 12 8% 19 0 0 50+00. 00 DRIVEWAY TOTAL - COMMERCIAL 174
34 52 33+31.80 | RI 5.00 0.00 | 6% 26 1% J 1% 20 0 0
34 53 33+66. 04 LT 5. 00 0.00 | 3% . 26 % 2 T% 20 0 0
32 54 33+83.57 RT 5.00 | 10.00 | 8% 06 S1% 7 =4 20 0 0
35 55 341557 | LT C T TR P 2 12526 6% 14 6% 20 0 0
35 56 34+39.84 | RT 9.00 | 11.00 | &% R20 2% 15 2% 22 0 0
35 57 34+65.66 | LT U008 1200k M2r | 12T 2% 16 2% 24 0 0 :
35 58 34+90.50 | _R1 9.00 [ 10.00 | 8% .27 14 14 1% 20 0 0 A Qali: 271872014
35 59 35+14.40 | L1 O 00D LT 000 [ 1.27 7% 15 7% 22 0 0 RELOCATED DRIVEWAY NO 93
35 60 35+39.23 | R 5.00 0.00 |_6% 1.28 1% 14 % 20 0 0
35 61 35+66.56 | L1 .00 0.00 |_6% 1.28 1% 14 % 20 0 0
35 62 35+87.97 | _RT 5.00 0.00 | _6% 1.29 5% 14 5% 20 0 0
35 63 36=17.660. LT 5.00 0.00| 6% 1.28 7% 14 7% 20 0 0
w1
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SUMMARY OF SHEET QUANTITIES
i) 550 TRENCH EXCAV SAFETY PROTECT LE 400

848 8" PVC SANITARY SEWER LINE (6’ - 10") LE: 400

852.1 | SANITARY SEWER MANHOLE (0’ - 6') EA 1

; e 3 = /‘ Sk i - gy i 4 852.3 | EXTRA DEPTH MANHOLE (>6") VF 2.32

It sy L ea i S SRS LR LT RO LR s LU s Lot RO s Salr i 854 | SANITARY SEWER LATERALS (6") LF 300

el Rl PRl i —STA 47+63.93 SN B taz o O & £ 20.83 FT C 854, 1 | ONE WAY SANITARY SEWER CLEANOUT EA [ 11

1739 1137 1727 26 LF~6" 53 LATERAL 1723 1715 1711 860 | VERTICAL STACKS VE_| 4.54

STA 46+39.43 — ST AGHB0L T3 (150 PSI) (ASTM D2241) STA 49+69.03 Vil 866 SEWER MAIN TELEVISION INSPECTION (8" - 15") LF 400

27 LF~6" SS LATERAL 29 LF~6" SS LATERAL 1-WYE 25 LF~6" SS LATERAL

R i (150 PSI) (ASTM D2241) 1-CLEAN OUT FIo0Pol1) Giali DEcAt)

i 5 ) 1-WYy

1-CLEAN OUT 1ZCUEAN ouT STA 48+44.23 — 1-CLEAN ouT

| 27 LF~6" S5 LATERAL STA 49+27. 33 =

PROP CURB PROP 5 (150 PSI) (ASTM D2241) 28 LF~6" SS. LATERAL
SW(TYP) 1-WYE (150 PSI) (ASTM D2241) TRENCH EXCAVATION SAFETY PROTECTION

EXIST CURB 7 1-CLEAN OUT 1-wy CONTRACTOR AND/OR CONTRACTORS INDEPENDENTLY RETAINED EMPLOYEE OR STRUCTURAL DESIGN/

Jk EXIST 4 1—CLEAN OUT ; GEOTECHNICAL/SAFETY/EQUIPMENT CONSULTANT, IF ANY, SHALL REVIEW THESE PLANS AND AVAILABLE

o

SW (TYP) : GEOTECHNICAL INFORMATION AND THE ANTICIPATED INSTALLATION SITES(S) WITHIN THE PROJECT
WORK AREA IN ORDER TO IMPLEMENT CONTRACTOR'S TRENCH EXCAVATION SAFETY PROTECTION SYSTEMS.
PROGRAMS AND/OR PROCEDURES FOR THE PROJECT DESCRIBED IN THE CONTRACT DOCUMENTS. THE
CONTRACTOR’S IMPLEMENTATION OF THESE SYSTEMS. PROGRAMS AND/OR PROTECTION THAT COMPLY WITH
A MINIMUM. OSHA STANDARDS FOR TRENCH EXCAVATIONS, SPECIFICALLY, CONTRACTOR AND/OR
CONTRACTOR’S INDEPENDENTLY RETAINED EMPLOYEE OR SAFETY CONSULTANT SHALL IMPLEMENT A
TRENCH SAFETY PROGRAM IN ACCORDANCE WITH OSHA STANDARDS GOVERNING THE PRESENCE AND
ACTIVITIES OF INDIVIDUALS WORKING IN AND AROUND TRENCH EXCAVATION.

UTILITIES NOTE
CALL CPS LOCATOR AT 978-3500, 48 HOURS BEFORE BEGINNING ANY EXCAVATION.
DUE TO FEDERAL REGULATIONS TITLE 49, PART 192,181 CPS MUST MAINTAIN ACCESS TO GAS VALVES
AT ALL TIMES. THE CONTRACTOR MUST PROTECT AND WORK AROUND ANY GAS VALVES THAT ARE IN THE
PROJECT AREA.
LOCATION AND DEPTH OF EXISTING MAINS AND SERVICES ON THE PLANS ARE APPROXIMATE ONLY.
ACTUAL LOCATIONS AND DEPTHS MUST BE VERIFIED BY THE CONTRACTOR 48 HOURS PRIOR TO BEGINNING
CONSTRUCTION BY CALLING SAWS WATER LINE LOCATOR AT 704-7811. THE CONTRACTOR SHOULD
EXERCISE EXTREME CAUTION WHEN WORKING NEAR EXISTING WATER FACILITIES AND SHOULD THEY BE
DAMAGED DURING CONSTRUCTION OPERATIONS, THE CONTRACTOR WILL BE REQUIRED TO REIMBURSE THE
SAN ANTONIO WATER SYSTEM FOR THE TOTAL COST TO REPAIR OR REPLACE THE DAMAGED FACILITIES.
THE EXISTENCE AND LOCATION OF UNDERGROUND CABLE INDICATED ON THE PLANS ARE TAKEN FROM THE
BEST RECORDS AVAILABLE AND ARE NOT GUARANTEED TO BE ACCURATE. CONTRACTOR TO CONTACT THE
TELEPHONE COMPANY CABLE LOCATOR 48 HOURS PRIOR TO EXCAVATION AT 1-800-828-5127 CONTRACTOR
T8 EROTECT AND SUPPORT TELEPHONE COMPANY PLANT DURING CONSTRUCTION.

SEWER LATERALS AND CLEAN OUTS ARE IN APPROXIMATE LOCATIONS ONLY. CONTRACTOR AND SAWS
INSPECTOR TO FIELD VERIFY EXISTING LOCATIONS AND COMPLY WITH ALL TCEQ REQUIREMENTS
WHEN INSTALLING PROPOSED SEWER LATERALS.

2. DEFLECTION ANGLES BETWEEN MANHOLES ARE FOR CONTRACTOR INFORMATION ONLY.

3. CONTRACTOR SHALL MAINTAIN TEMPORARY ASPHALT TREATED BASE & PAVEMENT (6" COMPACTED
DEPTH) UNTIL NEW ROADWAY IS INSTALLED. (N.S.P.I.)

4. CONTRACTOR SHALL LAY OUT AND STAKE ALL OF THE SANITARY SEWER WORK USING THE ROADWAY
BASE LINE SET UP FOR THIS PROJECT. (N.S.P.I.)

5. CONTRACTOR SHALL PROVIDE THE SAWS INSPECTOR WITH SANITARY SEWER CUT SHEETS. (N.S.P.I1.)

6. 1T 1S THE CONTRACTOR’S RESPONSIBILITY TO COORDINATE WITH THE SAWS INSPECTOR TO LOCATE
ACTIVE SERVICES ON EACH LOT. CURRENT LOCATION OF SERVICES SHOWN IS APPROXIMATE.

7. SANITARY SEWER LINE WORK BEYOND LIMITS OF PVMT RECONSTRUCTION. CONTRACTOR SHALL
UTILIZE ‘TYPICAL PAVEMENT REPLACEMENT DETAIL’ FOR CUT AND RESTORE OF PAVEMENT (FOR
LOCAL TYPE "A" & "B" STREETS).

8. ELEVATIONS POSTED FOR TOP OF MANHOLES/VALVES ARE FOR REFERENCE ONLY. IT SHALL BE THE
| i RESPONSIBILITY OF THE CONTRACTOR TO MAKE ALLOWANCES AND ADJUSTMENTS FOR THE TOP OF
MANHOLES TO MATCH THE FINAL SURFACE GRADE FOR STREET IMPROVEMENTS (N.S.P.I.)

EXIST ROW

PROP 8" C-900 PVC WATER MAIN [ EXIST ROW

W HUISACHE AVE

180. 00°

% e

(LINE "A™) 1—@ W HUISACHE AVEl

oy
i m |

49 00

1
48+0
el

ATCHLINE STA 46+00
A m 5
N\
N—IMA

B A i Vi

MATCHL INE STA 50+00

STA 47+47.43 -
‘ 26 LF~6" SS LATERAL

: (150 PSI) (ASTM D2241)

: e STA 47+82.53
| 1- AN T *t8c.

: b i 29 LF~6" SS LATERAL
EXIST 6" AC— | (150 PSI) (ASTM D2241) PROP 8" SDR-26 PVC (150 PSI)— EXIST 6" AC—
WATER MAIN 1-WYE (ASTM D2241) SANITARY SEWER WATER MAIN
(1964) : 1-CLEAN OUT (1976)

STA 46+85.73 ! — “REPLACE IN PLACE" STA 49+12.33 —
26 LF~6" SS LATERAL EXIST MANHOLE "A-2" 30 LF~6" SS LATERAL
(150 PSI) (ASTM D2241) 1730 W HUISACHE AVE= STA 48+13.14, 0.33" LT 2794 (150 PSI) (ASTM D2241
1-WYE | b REMOVE EXIST MANHOLE AR e Rt S 1-WYE

1-CLEAN OUT : >PEEDON (NO SEPARATE PAY ITEM) SAN ANTONLO 15D 1-CLEAN OUT
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& 9. SCHOOL 1S TO REMAIN IN SERVICE, CONTRACTOR TO COORDINATE WITH INSPECTOR AND SCHOOL
M—‘ 3/18/2014 FOR ANY SHUTDOWNS. SHUTDOWNS TO BE ACCOMPLISHED DURING TIMES SCHOOL IS NOT IN SESSION.
RELOCATED SEWER LATERAL
VERTICAL SCALE:i1" = 5’
,,,,,,,,, SLEEEEEE Sl =3t OF 72N
710 i) 0 ] 1_ ,,,,,,,,,,,,,,,,,,,,,,,,,, o oty
3 : : i : ; : ! : : Z %
: EXIST NG @ B } : : : j : j PROP TOP OF PVMT ;i:
& ety ' o i i : ‘ : ZTERI E CASTROé
i 7 gk = S = : k)
[ e ,. sl e © el S N e : ¢ [V L 101965
< ElEig < o n EXTRA DEPTH | : ; , ‘ : , gea R L ener e
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o . &+ oo ‘ | ‘ ‘ | ‘ s
705 ? < | A She o She = 705 GRAPHIC SCALE
< <{|r~ <{|r~ |0 <q|c0 < ‘ ’
© z He s s Gs G O e A AIA ENGINEERS,LTD.
: : : > CONSULTANTS
& B T ‘. 8535 WUR7BACH RD. SUITE 210
S e e e e ST GEAY, TIUE SANITARY SEWER FiEC B R CR e e i e e e D e R L e [ SRR U: :.. : 4g, SAN ANTONIO, TX 78240
; : . TBPE FIRM # 2801
; : : LEGEND
w t—-187 LF-8" PROP SDR-26 PVC (150 PSD) f 0
700 2Z : : (ASTM D2241) SANITARY. {SEWER PIPE @ 0. 49/ : T PROP. WATER MAIN HemmmmmIm
et g i VY | EXIST. WATER MAIN-o-g-c.1#f—
o (ASTM D2241) SANITARY SEWER PIPE @ 0.5% : : GAS MAIN 26
T : i SANITARY SEWER — &'sa—@—
U STORM SEWER — 24"ST—0O— e
UTILITY POLE LINE -e- s No Revision Orawn ppproved| Date
: : : R VARGt I R e (SR I DR IR h e N SR O el S e YR EIEF_CTRIC CABLEE € REVISIONS
B W HUISACHE AVE= STA 48+13 i : : j : : i : LEPHONE jCABL ! W. HUISACHE
= EXIST TOP Mi= 710,71 g ; ;’ j ; ‘ 5‘ 3 DL sy ey, (ZARZAMORA TO  KAMPMANN)
e o B : | | ' ‘ a | ' 291 SANITARY SEWER
0L INi702.08 ) | ‘ : | | 1 eos | ot aammnm (U1 PLAN & PROFILE
OUT: 702.04 (W) 7 SERVICE RECONNECT V
: : 374" pr— STA 46+00 TO STA 50+00
1 OR LARGER: 1NN DEVELOPER:
ool ik el CONT. [BUDGET PROJ.
Rt e e s o L s S b P e e i i 1 s o S 1" OR LARGER NN
§; - <™ ~No 0 m ) <o =[] service RELOCATE: SUBMITTED.
= B O~ t\m o~ N =[O & = 374" (277777 4
e, Slg i B S S Sles Gla| 1" oR LaRcen rawe APPROVED
=2 <R Py <2 =ty = <R Glie). RELoEAle MeTaR > MAP No. 146590, 148590, 150590 | SHEET
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4

| SUMMARY OF SHEET QUANTITIES
£ 205.4 | H.M.A.C. TYPE D (2" COMP DEPTH) SY 20
PROP 8' C-900—£ 413 FLOWABLE FILL CY: 5

i=7l

PVC PIPE 550 TRENCH EXCAV_SAFETY PROTECT LF 182
848 | 8" PVC SANITARY SEWER LINE (6’ - 10°) LF 182
SANITARY SEWER MANHOLE (0’ - 6") EA 1
852.3 | EXTRA DEPTH MANHOLE (>6') VF_| 0.16
854 | SANITARY SEWER LATERALS (6") LF 41
ONE_WAY SANITARY SEWER CLEANOUT EA 2
EXIST 866 | SEWER MAIN TELEVISION INSPECTION (8" - 15" LF 182

STORM SEWER 5

CUT & RESTORE PVMT i
AND FLOWABLE FILL o~

ot MIN TRENCH EXCAVATION SAFETY PROTECTION
. CONTRACTOR AND/OR CONTRACTORS INDEPENDENTLY RETAINED EMPLOYEE OR STRUCTURAL DESIGN/
LIMITS OF CONSTRUCTION 9 SEREE CEOTECHNICAL/SAFETY/EQUIPMENT CONSULTANT, IF ANY, SHALL REVIEW THESE PLANS AND AVAILABLE
PROP 8" SDR-26 PVC GEOTECHNICAL INFORMATION AND THE ANTICIPATED INSTALLATION SITES(S) WITHIN THE PROJECT
WORK AREA IN ORDER TO IMPLEMENT CONTRACTOR’S TRENCH EXCAVATION SAFETY PROTECTION SYSTEMS.
(150 PSI) (ASTM D2241) proGRAMS AND/OR PROCEDURES FOR THE PROJECT DESCRIBED IN THE CONTRACT DOCUMENTS. THE
SANITARY SEWER CONTRACTOR’S IMPLEMENTATION OF THESE SYSTEMS. PROGRAMS AND/OR PROTECTION THAT COMPLY WITH
END PROJECT A MINIMUM. OSHA STANDARDS FOR TRENCH EXCAVATIONS, SPECIFICALLY, CONTRACTOR AND/OR
. oA n CONTRACTOR’S INDEPENDENTLY RETAINED EMPLOYEE OR SAFETY CONSULTANT SHALL IMPLEMENT A
;IA gl 1 ;(1) g?n 10 OFESET DETALL A (STA B51+52) TRENCH SAFETY PROGRAM IN ACCORDANCE WITH OSHA STANDARDS GOVERNING THE PRESENCE AND
Y. 15776 348 63 NTS ACTIVITIES OF INDIVIDUALS WORKING IN AND AROUND TRENCH EXCAVATION.
4 ! UTILITIES NOTE
CALL CPS LOCATOR AT 978-3500, 48 HOURS BEFORE BEGINNING ANY EXCAVATION.
<= L DUE TO FEDERAL REGULATIONS TITLE 49, PART 192,181 CPS MUST MAINTAIN ACCESS TO GAS VALVES
{ \ AT ALL TIMES. THE CONTRACTOR MUST PROTECT AND WORK AROUND ANY GAS VALVES THAT ARE IN THE
—_~—~ . & e e - PROJECT AREA

PREF
CO
=
N

EXISTAROW
<=
EXIST ROW

MIN,

20+ 83 J 20. 83
1707 1701

— PROP 8" SDR-26 PVC (150 PSI)

(ASTM D2241) SANITARY SEWER i

—STA 50+59. 43

27 LF~6" SS LATERAL
(150 PSI) (ASTM D2241) |
T=WYE" o

1-CLEAN OUT

9’
0O
(U
>

SEE OFFSET DETAIL "A",
THIS SHEET

Z
=1

STA 50+92.93
14/ LF~6" S5 LATERAL‘ |
(150 PSI) (ASTM D2241)
1-WYE !
1-CLEAN OUT

9 PREF

| EXIST ROW

g — s — - — - N .= I
f- I | - . 53+00 LOCATION AND DEPTH OF EXISTING MAINS AND SERVICES ON THE PLANS ARE APPROXIMATE ONLY.
ACTUAL LOCATIONS AND DEPTHS MUST BE VERIFIED BY THE CONTRACTOR 48 HOURS PRIOR TO BEGINNING|
CONSTRUCTION BY CALLING SAWS WATER LINE LOCATOR AT 704-7811. THE CONTRACTOR SHOULD
EXERCISE EXTREME CAUTION WHEN WORKING NEAR EXISTING WATER FACILITIES AND SHOULD THEY BE
DAMAGED DURING CONSTRUCTION OPERATIONS, THE CONTRACTOR WILL BE REQUIRED TO REIMBURSE THE
SAN ANTONIO WATER SYSTEM FOR THE TOTAL COST TO REPAIR OR REPLACE THE DAMAGED FACILITIES.
THE EXISTENCE AND LOCATION OF UNDERGROUND CABLE INDICATED ON THE PLANS ARE TAKEN FROM THE
p BEST RECORDS AVAILABLE AND ARE NOT GUARANTEED TO BE ACCURATE. CONTRACTOR TO CONTACT THE
e TELEPHONE COMPANY CABLE LOCATOR 48 HOURS PRIOR TO EXCAVATION AT 1-800-828-5127 CONTRACTOR
NS ! T8 EROTECT AND SUPPORT TELEPHONE COMPANY PLANT DURING CONSTRUCTION.

7

'1 "REPLACE IN PLACE" SEWER LATERALS AND CLEAN OUTS ARE IN APPROXIMATE LOCATIONS ONLY. CONTRACTOR AND SAWS
—EXIST MANHOLE "A-3" INSPECTOR TO FIELD VERIFY EXISTING LOCATIONS AND COMPLY WITH ALL TCEQ REQUIREMENTS

© W HUISACHE AVE= STA 51+82.06, 2.55° LT WHEN INSTALLING PROPOSED SEWER LATERALS.

‘ N ZARZAMORA ST= STA 601+52. 5'5, 10: 33" RT 2. DEFLECTION ANGLES BETWEEN MANHOLES ARE FOR CONTRACTOR INFORMATION ONLY.

e
B W HUISACHE AVE /

=X ity

REMOVE EXIST MANHOLE Y,
STA Sl P13y 2022 LTV,“;
(NO SEPARATE PAY TIEM) | (h

e
EXIST ROW

MATCHLINE STA 50+OO

REMOVE EXIST MANHOLE 3. CONTRACTOR SHALL MAINTAIN TEMPORARY ASPHALT TREATED BASE & PAVEMENT (6" COMPACTED
(NO SEPARATE PAY ITEM) DEPTH) UNTIL NEW ROADWAY IS INSTALLED. (N.S.P.I.

. CONTRACTOR SHALL LAY OUT AND STAKE ALL OF THE SANITARY SEWER WORK USING THE ROADWAY
‘ BASE LINE SET UP FOR THIS PROJECT. (N.S.P.I.)
5. CONTRACTOR SHALL PROVIDE THE SAWS INSPECTOR WITH SANITARY SEWER CUT SHEETS. (N.S.P.I.)

6. 1T 1S THE CONTRACTOR’S RESPONSIBILITY TO COORDINATE WITH THE SAWS INSPECTOR TO LOCATE
ACTIVE SERVICES ON EACH LOT. CURRENT LOCATION OF SERVICES SHOWN IS APPROXIMATE.

7. SANITARY SEWER LINE WORK BEYOND LIMITS OF PVMT RECONSTRUCTION. CONTRACTOR SHALL
UTILIZE ‘TYPICAL PAVEMENT REPLACEMENT DETAIL’ FOR CUT AND RESTORE OF PAVEMENT (FOR
LOCAL TYPE "A" & "B" STREETS).

8. ELEVATIONS POSTED FOR TOP OF MANHOLES/VALVES ARE FOR REFERENCE ONLY. IT SHALL BE THE
RESPONSIBILITY OF THE CONTRACTOR TO MAKE ALLOWANCES AND ADJUSTMENTS FOR THE TOP OF
MANHOLES TO MATCH THE FINAL SURFACE GRADE FOR STREET IMPROVEMENTS (N.S.P.I.)

9. SCHOOL IS TO REMAIN IN SERVICE, CONTRACTOR TO COORDINATE WITH INSPECTOR AND SCHOOL

PROP 8" C-900 PVC WATER MAIN ! ’

601+00

L—EXIST 6" AC i : |
WATER MAIN
(1976) LIMITS OF CONSTRUCTION

STA 50+20. 36
27 LF~6" SS LATERAL
(150 PSI) (ASTM D2241)
1-WYE
1-CLEAN OUT

s A

N
I

=W ==

e
IS

\J

DATE: 3/18/2014 FOR ANY SHUTDOWNS. SHUTDOWNS TO BE ACCOMPLISHED DURING TIMES SCHOOL IS NOT IN SESSION.
/ '\ RELOCATED SEWER LATERAL
VERTICAL SCALE: 1" = 5
B ZARZAMORA [1
EXIST NG @ B PROP TOP OF PVMT ; TOP PROP MH=710. 04
i
0 ibnasnain Lol [ji ,,,,,,,,,,, e o 710 W
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S ARt RS (1. s A A : D TPEFIMAazsm
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EXIST ROW

STA 48+44,23

SAW CUT REMOVE & REPLACE—
EXIST ASPHALT PAVEMENT

BYPASS LENG
(SEE

STA 49+27. 33

STA 49+69. 03
— 0 s
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—>

i
i
[
& ). 83 l .83 <§
1707 1701 =
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| <!
NE "A" i Eg! V “
TH = 369’ (MIN) f o
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EXIST ROW . . STA 50+59.43 e
""" o o O s, S bs— &\

= BYPASS LENGTH 127

(MIN)

REMOVE AND REPLACE

EXIST 8" SANITARY SEWER

0 100’

>

200’

1" =

SCALE:

‘@ 0.76%

8" CLAY PIPE
’////___191 . 763

W H

200’

N ZARZAMORA ST

w

UISACHE AVE

MAGNOLIA AVE

SANITARY SEWER BYPASS NOTES

1. ALL WORK CONCERNING BYPASS PUMPING SHALL BE DONE IN ACCORDANCE WITH SAWS STANDARD
SPECIFICATION ITEM NO. 864 "BYPASS PUMPING. "

2. THE CONTRACTOR SHALL VERIFY EXISTING MANHOLE INVERTS AND SANITARY SEWER LINE SLOPES
PRIOR TO CONSTRUCTION.

3. THE CONTRACTOR SHALL MAINTAIN SEWAGE FLOW IN THE CONSTRUCTION AREA IN ORDER TO
PREVENT BACKUP AND/OR OVERFLOW INTO UPSTREAM PIPE SEGMENTS AND LATERALS, ADJACENT
DITCHES, STORM SEWERS, AND WATERWAYS.

4. THE CONTRACTOR SHALL PROVIDE AND MAINTAIN ADEQUATE PUMPING EQUIPMENT, FORCE MAINS AND
OTHER NECESSARY APPURTENANCES IN ORDER TO MAINTAIN RELIABLE SANITARY SEWER SERVICE IN
ALL SANITARY SEWER LINES AS REQUIRED FOR CONSTRUCTION.

AND APPRUTENANCES READY TO

5. THE CONTRACTOR SHALL HAVE BACKUP PUMP (S), FORCE MAIN(S)

DEPLOY IMMEDIATELY.

6. ANY SPILLAGE, BACKUPS, AND/OR OVERFLOWS, ETC. AS THE RESULT OF INADEQUATE EQUIPMENT
SHALL BE THE SOLE RESPONSIBILITY OF THE CONTRACTOR.

7. THE CONTRACTOR SHALL DEMONSTRATE THAT THE PUMPING SYSTEM IS IN GOOD WORKING ORDER AND
IS SUFFICIENTLY SIZED TO SUCCESSFULLY HANDLE FLOWS BY PERFORMING A TEST RUN FOR A

PERIOD OF 24 HOURS PRIOR TO BEGINNING THE WORK.

8. THE CONTRACTOR SHALL BE REQUIRED TO HAVE ALL MATERIALS, EQUIPMENT AND LABOR NECESSARY
TO COMPLETE THE REPAIR OR REPLACEMENT ON THE JOB SITE PRIOR TO ISOLATING THE SEWER
MANHOLE OR LINE SEGMENT AND BEGINNING BYPASS PUMPING OPERATIONS.

(393 LF) , ‘ ;

; s 7ol s oeu

ﬂ . I LINE "A" J V

B in” REER Ll s
N— S ————, —g N = S B B . e
g } = -iézioo
= |
£ — W6e—— - —— - —— Wp—— IR S S Xes |
- A 3l i i W HUISACHE AVE= STA 51+82.06
A~ , : EAI B N ZARZAMORA ST= STA 601+52. 55,
Sl e i SN L e e e N T S e L T e i o] f EXIST TOP MH= 710.07
EXIST RO STA 49+12.23 -"’! ‘ 1 f‘i PROP TOP MH "A-3"
: L L i ; TOP: 710. 04

: —PROP. 8" SDR-=26.PVC! (150 PSI) b i ig 2 éﬂ%7983938(va)

: . (ASTM D2241) SANITARY SEWER MAIN i L - :
T @ 0.49% ~ 369.00 LF IN SAME TRENCH ; ; {’ E2 ‘ EXTRACDERTH: . 0516 VF
PROP TOP MH "A-2" : I3
TOP MH: 710. 36 i i :

IN: 702, 06 (E) :
OUT: 702.04 (W) 1 |
EXTRA DEPTH: 2.32 VF i ' ‘
2794 2794 R AV ! l
ANTONIOQ i (R ! &
K 14 . ] ! =
M SUB AWN i i @ i ﬁ ;
i i
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CITY OF SAN ANTONIO
DEPARTMENT OF TRANSPORTATION & CAPITAL IMPROVEMENTS

CONTRACT SERVICES DIVISION

RECEIPT OF ADDENDUM NUMBER(S) 1 IS HEREBY ACKNOWLEDGED FOR PLANS
AND SPECIFICATIONS FOR CONSTRUCTION OF:

W. Huisache (Zarzamora - Kampmann Blvd) #40-00318
FOR WHICH BIDS WILL BE OPENED ON 03/07/2014

THIS ACKNOWLEDGEMENT MUST BE SIGNED AND THE ORIGINAL RETURNED
WITH THE BID PACKAGE.

Company Name:

Address:

City/State/Zip Code:

DATE:

SIGNED:

BY:
Print Name Title

NOTICE TO PLANHOLDERS:

Please insert this Addendum into your copy of the project Construction Documents.
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